UP Visayas  
CY 2014 Major Programs/Projects  
Status of Implementation

Full Implementation:

1. Construction of Student Dormitory – Miagao Campus  
2. Diwata Shore Complex – Miagao Campus  
3. Adoption of UPD-NCPAG’s Doctor of Public Administration (Started CY 2013-2014)

Partial Implementation:

1. Bamboo Village (Construction of 2 Units)  
2. Rehabilitation of Teaching Support Facilities (additional classrooms)  
3. Acquisition of Various Equipments for Instructions and Laboratory Facilities  
5. Installation of Generators in Iloilo and Miagao Campuses  
6. Repair/Rehabilitation of different Laboratory Facilities  
7. Construction of Security Service Office and Installation of Security Services  
8. Acquisition of Equipment of various Administrative/Academic Offices for eUP Project.  
9. Renovation of CAS Computer Science Laboratory 1 & 2  
10. Renovation of Psychology Laboratory  
11. Rehabilitation of CAS Classroom/Laboratory – Chemistry/Biological Sciences  
12. Repair/Rehabilitation of Academic Building and Purchase of Various Equipment – UPV Tacloban College  
13. Construction of P.E. Dance Studio  
14. Construction of Monopole Tower at Iloilo City, Miagao Campus & Taklong Island  
15. Construction of Roofing Extension & Covered Walk – UPV Tacloban College  
16. Construction of Storm Drain (Culvert) Crossing University Avenue for SOTECH  
17. Completion of Graduate Conference Hall  
18. Repair of Roof of Cafeteria in Iloilo City Campus

Prepared by:

LEA C. AZUCENA  
Chief, Budget Office