

**UP Visayas
CY 2013 Major Programs/Projects
Status of Implementation**

Full Implementation:

1. Construction of Student Dormitory – Miagao Campus
2. Diwata Shore Complex – Miagao Campus
3. Adoption of UPD-NCPAG's Doctor of Public Administration (Started CY 2013-2014)

Partial Implementation:

1. Bamboo Village (Construction of 2 Units)
2. Rehab of Teaching Support Facilities (additional classrooms)
3. Acquisition of Various Equipments for Instructions and Laboratory Facilities
4. Acquisition of Various Library Books, Equipments and Teaching Materials of Different Colleges.
5. Installation of Generators in Iloilo and Miagao Campuses
6. Repair/Rehab of different Laboratory Facilities
7. Construction of Security Service Office and Installation of Security Services
8. Acquisition of Equipment of various Administrative/Academic Offices for eUP Project.