

UNIVERSITY OF THE PHILIPPINES VISAYAS
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)
COA REPORT
As of the Quarter Ending March 31, 2021

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
RESEARCH											
College of Fisheries and Ocean Sciences											
1. IFPT											
	Mussel Biotechnology Program, Project 1: Development and characterization of bioactive protein and lipid products from mussels	UPV Miagao	17,407,442.98		DOST-PCAARRD	24	January 02, 2019	December 31, 2021			
	Protein Hydrolysates from Marine Fisheries Species	UPV Miagao	4,999,800.00		DOST-PCAARRD	36	July 01, 2019	June 30, 2022			
	Launching of Tuna "Tapa" (Tuna Jerky) Products: Taking on the Challenge Towards Spin-off Startup Enterprise Amidst the Pandemic	UPV Miagao	1,353,832.80		USAID STRIDE	6	December 01, 2020	May 31, 2021	100%		no technical report yet
	Value chain analysis of sardines in the Philippine for improved industry performance	UPV Miagao	3,580,400.00		DA-BAR		October 01, 2017	May 31, 2021 (Extension)			
2. IMFO											
	Visayan sea blue swimming crab by-catchrisk assessment	UPV Miagao	1,420,000.00		USAID Fish Right Project		November 11, 2019				
	Marine Fisheries Assessment of Panay: Building Local Fisheries Information through Research Capability Enhancement in Higher Education Institutions	UPV Miagao	10,000,000.00		CHED GIA for ResearchExternal		September 01, 2019	August 31, 2021			
	Comparison of Catch Composition and Diversity at Different Trawling Depths and Season of Bottom Trawls in Waters North of Panay	UPV Miagao	385,018.00		UPV Inhouse		June 22, 2020				
	Population structure and connectivity of yellowfin tuna in the Philippines based on otolith chemistry	UPV Miagao	5,836,608.80		EIDR Project		February 01, 2020				
	Applicaton of Molecular Genetics and Otolith as Tools for Fisheries Management	UPV Miagao	1,488,840.00		UPV		April 16, 2020	4/15/2021 (extension until 8/30/2021)			
	Boracay Environmental Monitoring and Beach Sand Morphology (PHASE 2)	UPV Miagao	334,248.00		UPV		July 15, 2020	July 14, 2021			
	Trainers Training on Marine Fish Farm Sediment Quality Monitoring	UPV Miagao	196,649.60		UPV		June 15, 2021	June 14, 2022			
College of Arts and Sciences											
1. Division of Biological Sciences											
Bermeo, Ma. Ramela Angela C	Division of Biological Sciences API Webinar Series 2 entitled "Microsatellites reveal genetic structure of slipper shaped oyster populations in the Philippines"	UPV Miagao						February 10, 2021			

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
Cabulong, Rhudith B.	Enhanced glycolic acid yield through xylose and cellobiose utilization by metabolically engineered <i>Escherichia coli</i> . Bioprocess Biosyst Eng (2021). https://doi.org/10.1007/s00449-020-02502-6	UPV Miagao			National Research Foundation (NRF) of Korea and Korea Institute of Energy Technology Evaluation and Planning						
Campos, Wilfredo L.	Reproductive Development and Early Life of <i>Sardinella gibbosa</i> in the Visayan Sea	UPV Miagao			DOST-PCAARRD	Mar 2020 - Feb 2022	December 01, 2019	February 01, 2022			ongoing
	Campos, W.L. and Bagarinao-Regalado, A. 2021. Chapter 7: Climate change and the Philippine sardine fisheries: status of stocks, stressors, threats and measures for sustainability In Bahri, T., Vasconcellos, M., Welch, D.J., Johnson, J., Perry, R.I., Ma, X. & Sharma, R., (eds). Adaptive management of fisheries in response to climate change. FAO Fisheries and Aquaculture Technical Paper No. 667. Rome, FAO. https://doi.org/10.4060/cb3095en	UPV Miagao						January 01, 2021			
Malay, Maria Celia	An Illustrated Checklist of the Hermit Crabs of the Remote Northern Mariana Island, Including New Species Records	UPV Miagao			OVCAA ECWRG			2017 to 2018 (completed 2021)	100%		
	"Establishment of Genomics Consortium and Core Facility in Visayas"	UPV Miagao			DOST	2019 to 2022					ongoing
	Taklong barcoding initiative	UPV Miagao			UPV In House	2020 to 2022					extended to 2022
Regalado, Alexanra B.	Campos, W.L. and Bagarinao-Regalado, A. 2021. Chapter 7: Climate change and the Philippine sardine fisheries: status of stocks, stressors, threats and measures for sustainability In Bahri, T., Vasconcellos, M., Welch, D.J., Johnson, J., Perry, R.I., Ma, X. & Sharma, R., (eds). Adaptive management of fisheries in response to climate change. FAO Fisheries and Aquaculture Technical Paper No. 667. Rome, FAO. https://doi.org/10.4060/cb3095en	UPV Miagao						January 01, 2021			
	Developing the Sardine Management Plan for Fisheries Management Area (FMA) 7	UPV Miagao			Oceana Philippines International	December 2019-May2021	December 01, 2019	May 01, 2021			
	Reproductive Development and Early Life of <i>Sardinella gibbosa</i> in the Visayan Sea	UPV Miagao			DOST-PCAARRD	Y1 (March 2020-February 2021);	March 01, 2020	February 01, 2021			
Rizo, Eric Zeus C.	Philippine Journal of Science	UPV Miagao						January 04, 2021			
Sumayo, Marilyn S.	Primary Health Care in the Time of COVID-19 in the Provinces of Antique and Guimaras, <u>Western Visayas, Philippines</u>	UPV Miagao			In-House	January 2021-present	January 01, 2021				in Partnership with ThinkWell Foundation
2. Center For West Visayan Studies											

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	Panay-Guimaras Traditional Knowledge Systems Book Reference (Sashah Dioso, URA of CWVS is involved as content writer)	UPV Miagao		Yes	DENR	3 month	January 01, 2021	January 04, 2021			ongoing
	Cultural Mapping of Antique (Sashah Dioso, URA of CWVS, is involved as cultural mapping expert and trainer)	Province of Antique		Yes	NCCA, DepEd	12 months	January 11, 2020	January 10, 2021			ongoing
	Philippine Journal of Social Sciences and Humanities: The TEACH DRR Project Experience in Carles, Iloilo: Its Contributions in Building Resilience in Small Island Communities (3rd Author, Darlene Joy D. Calsado)	Carles, Iloilo		Yes	UNICEF, OCEP	24 months	January 02, 2019	January 02, 2021			Publication - also indicate if journal, book, chapter in a book, specify other publication form
	BHERT pains: Issues and challenges confronting the frontline health workers in small-island communities during the pandemic The state of children during the pandemic: The case of Carles, Iloilo (Facilitator, Darlene Joy D. Calsado)	Carles, Iloilo		Yes	UPVFI-TEACHDRR Project (UNICEF-Funded)	13 months	December 01, 2020	January 02, 2021	100%		completed
	Child-Centered Disaster Risk Reduction (DRR) and Climate Change Adaptation (CCA) for Barangay Disaster Risk Reduction and Committees (DRRMCs) (Content developer, Darlene Joy D. Calsado)Management	UPV Iloilo City		Yes	OVCRE, CWVS, COP, CAS	3 months	December 16, 2020	March 19, 2021	100%		completed
Tacloban College											
	PCAARRD Project 2: Extraction and Utilization of Mussel Glycogen	Leyte & Samar	10,924,546.36	YES	DOST-PCAARRD	24	January 1, 2019	December 31, 2020	91.09%	9,950,920.99	extended until June 30, 2021
	WATCH HAB Project 1: Establishment of Database on Seasonal Variability of Phytoplankton, Community in Five HAB Affected Bays in Region VIII	Leyte & Samar	8,071,562.00	YES	DOST-PCAARRD	24	March 24, 2020	March 24, 2022	70.77%	5,712,066.35	ongoing
	WATCH HAB Project 3: Design And Development of Diatomite Clay-Based Earthenware Portable Device to Mitigate HAB (DEPort HAB)	Leyte & Samar	2,059,747.00	YES	DOST-PCAARRD	24	May 18, 2020	May 18, 2022	61.32%	1,263,014.30	ongoing
	RCWPPS: Design and Implementation of a Socially Aware Deal-Tolerant Digital Marketplace	Tacloban	557,210.20	YES	UPV	12	May 21, 2020	April 31, 2021	53.53%	298,291.00	ongoing
	Lakes Danao: Fish and Aquatic Biodiversity Resource Evaluation and Monitoring in Lake Danao, Ormoc City (FiBRE)	Ormoc	702,461.00	YES	DOST-NRCP	24	October 01, 2020	September 31, 2022	37.48%	263,284.75	ongoing
	Lakes Danao: Project S.L.I.C.E. (System for Lake Information Convergence and Expertise)	Ormoc	1,073,638.00	YES	DOST-NRCP	24	October 01, 2020	September 31, 2022	10.76%	115,523.84	ongoing
	Lakes Danao: Lake Water Quality Evaluation and Monitoring using Physico-Chemical and Biological Characterization (LaWaQ)	Ormoc	2,138,131.00	YES	DOST-NRCP	24	October 01, 2020	September 31, 2022	30.24%	646,563.20	ongoing
	Lakes Danao: Institution of Local Access and Knowledge of Ecosystem Services in Lake Danao, Ormoc City, Leyte (i-LAKES)	Ormoc	631,770.00	YES	DOST-NRCP	24	October 01, 2020	September 31, 2022	27.77%	175,460.40	ongoing

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
EXTENSION											
College of Fisheries and Ocean Sciences											
1. IFPT											
Training modules developed:	Yap, E.E.S., E.M. Peralta, R.P. Napata, B.T.M.Galon. 2021. Trainers' Training Module on Improving Capacity Through Gender-based Post-Harvest Fisheries Technology Transfer in Coastal Communities. UP Extension Program in Antique. 92 pp.	UPV Miagao									
	Yap, E.E.S., L.A. Tejano, M.F.S. Muegue. 2021. Trainers' Training Module on Good Manufacturing Practices (GMP) and Seafood Safety Concerns in Coastal Communities. UP Extension Program in Antique. 50 pp.	UPV Miagao									
	Yap, E.E.S., H.M. Monteclaro, A.S. Sefil. 2021. Development of Flexible Learning Materials for the Higher Education Institutions in Antique - Terminal Report. UP Extension Program in Antique. 91 pp.	UPV Miagao									
	Surimi processing and production of surimi-based products using low-value fish species	UPV Miagao									
	Microbiological examination of food-borne microorganisms of public health significance in fish and fishery products	UPV Miagao									
	Development of training manual on product development of seaweed-based food products	UPV Miagao									
	Marination and smoking technologies for flying fish (Family Exocoedae)	UPV Miagao									
	Low temperature handling and preservation technologies for flying fish (Family Exocoedae)	UPV Miagao									
Other Public Service Activities	Technical Panel Member/Virtual consultation meeting of Fisheries Biotechnology Experts	UPV Miagao									
	Host/MC A webinar on Fisheries Industry Forum 2021 during the 48th CFOS Foundation Anniversary	UPV Miagao									
College of Arts and Sciences											
1. Division of Biological Sciences											
Altamirano, Ma. Regina B.	Webinar Speaker - "The Division of Biological Sciences API Webinar Series 3 "The Management and Characteristics of Fallow Fields of the Shifting Cultivation Landscape of the Kalahan Forest Reserve, Luzon, Philippines" held on March 10, 2021.	Division of Biological Sciences Continuing Educational and Public Service Committee, CAS , UP Visayas					March 10, 2021				

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
Bermeo, Ma. Ramela Angela C.	Member - CAS Funny Stories Committee for the CAS Day 2021 with memorandum	UPV- Working Committees for the 74th UP Presence in Iloilo						March 04, 2021			
	Chair - Division of Biological Sciences Student Affairs Committee for AY 2020-2021	UPV - Working Committees of Division of Biological Sciences									
	Member - Schedule Coordinators, Division of Biological Sciences Committee for AY 2020-2021	UPV - Working Committees of Division of Biological Sciences									
Campos, Wilfredo L.	Resource Speaker - Roundtable Discussion on Perspectives on the use of municipal waters: Insights on HB 7853	UPV - CFOS-IFPDS online						March 17, 2021			
Puno, Abigail E.	Resource Person - Municipal Health System Strengthening Program (MHSSP) for the Municipality of Murcia	DOH, UPV				January 28-29, 2021	January 28, 2021	January 29, 2021			
	Resource Person-MHSSP for the Municipality of Isabela	DOH, UPV				February 23-24, 2021	February 23, 2021	February 24, 2021			
	Resource Person - MHSSP, Municipality of Patnongon, Resource Person,	DOH, UPV				March 3-4, 2021	March 03, 2021	March 04, 2021			
	Schedule coordinator, member	UPV DBS				AY 2020-2021					
	Curriculum and QA Committee, member	UPV DBS				AY 2020-2021					
	Laboratories and Facilities Committee, member	UPV DBS				AY 2020-2021					
	Student Affairs Committee, co-chair	UPV DBS				AY 2020-2021					
	Continuing Education and Public Service Committee, member	UPV DBS				AY 2020-2021					
	CAS Evaluation Committee, member	UPV DBS				AY 2020-2021					
	Self-Assessment Report (SAR) Writer	UPV DBS				AY 2020-2021					
	Program Adviser - 1st year PH	UPV DBS				AY 2020-2021					
Regalado, Alexanra B.	Organizer/Secretariat - Division of Biological Sciences Webinar Series	UPV DBS				Jan 13, Feb 10, Mar 10 2021					
	Member - Philippine Association of Marine Science	UPV Miagao									
Rizo, Eric Zeus C.	Resource Speaker - The Division of Biological Sciences API Webinar Series 1-Webinar	UPV Miagao					January 13, 2021				
	Resource Speaker- "Thriving Climate Change": Shifting to Species Conservation from the Impacts of Climate Change-Webinar	Cavite State University					January 23, 2021				
	Resource Speaker - Fostering Environmental Education and Advocacy amidst COVID-19 Pandemic	Marinduque State College					March 07, 2021				
Sadaba, Resurreccion B.	Speaker - Boracay Island Wetlands: Ecology and Plant Biodiversity. BIOTA- WV Chapter. 1st Virtual Regional Conference.	BIOTA-Western Visayas					January 29, 2021.				
	Speaker- Oreintation on Mangroves	Ateneo De Iloilo					February 03, 2021				

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
Sumayo, Marilyn S.	Academic Partner (Resource Person) - Municipal Leadership and Governance Program MLGP Cycle 3 Module 2 Batch 1	DOH, Partner LGUs Capiz				March 2-5 2021	March 02, 2021	March 05, 2021			
Villarta, Karen A.	Provide technical assistance/expertise - Determining management measures to ensure sustainability of Bay-ad resources in Ajuy, Iloilo.	Ajuy LGU				Jan - Dec 2020					
2. Center For West Visayan Studies											
	Seminar -Workshop on Action Research Proposal (Sashah Dioso, URA of CWVS served as resource person)	Bitadton National High School, Bitadton, Culasi, Antique Online		Yes		1 day	July 01, 2021	September 01, 2021	100%		completed
	Ang Papel sang Kababainhang Pilipino sa Panahon sang WWII, An online lecture (Sashah Dioso, URA of CWVS served as resource person)			Yes			March 29, 2021	March 29, 2021	100%		completed
	Lokal na Kasaysayan at Kultura: Seminar-Workshops on Local History and Culture Documentation and Integration in Classroom Instructions for Public Elementary School" (Sashah Dioso, URA of CWVS served as the Project Leader)	Province of Antique	278,398.00	Yes	UPV Public Service Grant		November 11, 2019	October 30, 2021	35.00%	30,420.00	request for extension until October 2021 was approved
	Pandan, Antique Council for Culture and the Arts (Sashah Dioso, URA of CWVS, is appointed as part of the council representing the academe)	Pandan, Antique		Yes							
	Capacity Building for teachers and BHERTs on multi-sectoral child-centered DRRM-H-CCA including pandemic preparedness and response, and psychological first aid for Carles, Iloilo	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		Yes	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		February 3-5, 2021	February 05, 2021			
	Capacity-building on mainstreaming CCDRR in local development plans	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		Yes	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		February 23, 2021	February 24, 2021			completed
	Advocacy ng Batang Carlesanon Contra COVID-19 (ABC3): Contest on Localization/translation of DOH COVID-19 materials	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		Yes	UPVFI-TEACHDRR Project (UNICEF-Funded), Center for West Visayan Studies		November 01, 2020	February 01, 2021			completed
Office of the Vice Chancellor for Research and Extension											
1. Gender and Development Program											
	One Billion Rising Campaign	via GDP and Ugsad FB Pages, Twitter and Youtube Channel		Yes	UPV GAA/Ugsad Trust Fund	1 day	February 14, 2021	February 14, 2021	100%		
	Photo Contest and Mural Painting Competition	UP Visayas		Yes	Ugsad Trust Fund	4 weeks	March 1, 2021	March 31, 2021	100%		

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	A Virtual Round Table Discussion: The Role of Women and Allies in the Time of COVID-19	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour and 30 mintues	March 2, 2021	March 2, 2021	100%		
	Zoomversation on Women's Reproductive Health	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 5, 2021	March 5, 2021	100%		
	Mga Istorya sang Kababaihan	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 8, 2021	March 8, 2021	100%		
	International Working Women's Day Mobilization	Iloilo City		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 8, 2021	March 8, 2021	100%		
	WebDiscussion about The Family Code	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	2 hours	March 9, 2021	March 9, 2021	100%		
	WebTalk on Responsible Parenthood and Family Planning	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 10, 2021	March 10, 2021	100%		
	"Parenting 101: How to be a Gender-Responsive Parent"	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	2 hours and 30 minutes	March 13, 2021	March 13, 2021	100%		
	WebTalk: Making the Invisible Visible: Deconstructing Myths and Misconceptions About Bisexual Women and Lesbians	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 15, 2021	March 15, 2021	100%		
	"Virtual Research Colloquium on Women and Gender"	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	2 hours	March 17, 2021	March 17, 2021	100%		
	WebDiscussion: Transwomen Power [Transwomen in the Academe]	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour and 30 mintues	March 18, 2021	March 18, 2021	100%		
	WebTalk: "Celebrating Indigenous People and Communities"	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	1 hour and 30 mintues	March 19, 2021	March 19, 2021	100%		
	Unveiling of Installation Art in Public Spaces	UP Visayas		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 22, 2021	March 22, 2021	100%		
	"Sa Ila Tingog: A Conversation Among Women Writers and Artists from Different Sectors"	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	2 hours and 30 minutes	March 23, 2021	March 23, 2021	100%		
	A Series and Monologues and Songs: WOMENAGERIE	UP Visayas		Yes	UPV GAA/Ugsad Trust Fund	3 hours	March 26, 2021	March 26, 2021	100%		
	Literary Expression: Western Visayas Poetry Artists	via GDP and Ugsad FB Pages, Twitter and Youtube Channel		Yes	UPV GAA/Ugsad Trust Fund	1 hour	March 26, 2021	March 26, 2021	100%		
	Changing the Gender Discourse: SOGIE-SC and Gender Sensitivity for West Visayas State University	via Zoom		Yes	c/o requesting agency	3 hours	March 30, 2021	March 30, 2021	100%		
	Kwentuhan ng mga Makabagong Lalaki: WebTalk/Panel Discussion with Men Allies	via Zoom		Yes	UPV GAA/Ugsad Trust Fund	2 hours	March 31, 2021	March 31, 2021	100%		
	Gender Affirmative and Responsive Parenting for the Department of Agriculture Region VI	via Zoom		Yes	c/o requesting agency	3 hours	March 31, 2021	March 31, 2021	100%		
2. Sentro ng Wikang Filipino											
	PULONG(AN):Unang Pambansang Kumperensiya sa Wikang Hiligaynon/Ilonggo(online)	UPVisayas, lunsod Iloilo-Online	50,000.00	Yes	RCWPPS Funds	1 month	February 17, 2021	March 24, 2021	100%	12,000	
OTHER ACTIVITIES											
College of Fisheries and Ocean Sciences											
1. IFPT											
Publications											

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	Rhoda Mae C. Simora ;Cindy Armada;Ricardo P. Babaran. 2021. Quality Assessment of Marinated Flying Fish (<i>Cheilopogon intermedius</i>) Fillets During Vacuum-packed Storage at 4 °C. Philippine Journal of Science, 150: 1	UPV Miagao Campus, Miagao, Iloilo									
	Rhoda Mae C. Simora , Shangjia Li, Nermeen Y. Abass, Jeffery S. Terhune, Rex A. Dunham, 2020. Cathelicidins enhance protection of channel catfish, <i>Ictalurus punctatus</i> , and channel catfish x blue catfish, <i>Ictalurus furcatus</i> hybrid catfish against <i>Edwardsiella ictaluri</i> infection. Journal of Fish Diseases, 00:1-10.	UPV Miagao Campus, Miagao, Iloilo									
	Leonilo F. Endoma, Sharon N. Nuñal , Rex Ferdinand M. Traifalgar, Loda M. Nacional , Maria Rovilla J. Luhan. 2020. Photo-bleached agar extracts from <i>Gracilariopsis heteroclada</i> . Botanica Marina 2020	UPV Miagao Campus, Miagao, Iloilo									
	Islam, J., E.E.S. Yap , L. Krongpong, J. Toppe, and O.R. Peñarubia. 2021. Fish waste management – An assessment of the potential production and utilization of fish silage in Bangladesh, Philippines and Thailand. FAO Fisheries and Aquaculture Circular No. 1216. Rome. https://doi.org/10.4060/cb3694en	UPV Miagao Campus, Miagao, Iloilo									
Copyrights, author: Dr. Sharon N. Nuñal	A HANDBOOK ON FISH BOTTLING AND CANNING	UPV Miagao Campus, Miagao, Iloilo									
	A HANDBOOK ON FISH SMOKING	UPV Miagao Campus, Miagao, Iloilo									
	A HANDBOOK ON SURIMI PROCESSING										
Webinars	Webinar on Application of Omics on Food and Fish Processing (in collaboration with PGC Visayas and UPV-RRC)	UPV Miagao Campus, Miagao, Iloilo					January 28, 2021 (via Zoom)	January 28, 2021			
Poster Presentation	Antibacterial and Antioxidant Properties of Extracts from Wedge Sea Hare (<i>Dolabella Auricularia</i> Lightfoot, 1786) Egg Masses Collected from Jetafe, Bohol presented International eConference and 8th International Malacological Convention with the theme "Trends in Basic & Applied Malacology", 17-10 March 2021 Presented by: Josielou L. Chan and Sharon N. Nuñal	UPV Miagao Campus, Miagao, Iloilo									
2. IMFO											
Training	Training on fish curatorial procedures (Webinar)	UPV Museum		Yes	UPV	2 days	March 20-30, 2021		100% completion		

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
Technical Assistance	Technical assistance to student research using GIS	UPV Iloilo City			UPV				100% completion		
Technical Assistance	Assistance on the outbreak of crown-of-thorns starfish in Culasi, Antique - Yrla Mey Santander; diving volunteers- Marvin Gonzales, Lovely Heyres, Kimberly Mamburam	LGU Culasi, Antique		Yes		ongoing	August 2020-present				
Information services	ISTORYA LAWOD: IMFO Webinar Series "Microplastics and discarded fishing nets - Dr. Dominic H. Palermo and Mr. Amado P. Blanco	Zoom/FB Live		Yes	UPV	4 hrs	March 29, 2021	March 29, 2021	100% completion		
Speaker	Maratonalgas Peru 2021	via online		Yes	N/A	3 days	March 4-6, 2021		100% completion		
College of Arts and Sciences											
1. Division of Biological Sciences											
Altamirano, Ma. Regina B.	2021 UPLM Museum of Natural History (MNH) Biodiversity Seminar: Lipstick Vine , Unboxed after 20 Years held 10:00 - 11:30 AM, 08 March 2021 PST via Zoom, MNH ,OVCRE, University of the Philippines Los Baños, College, Laguna, Philippines	MNH ,OVCRE, University of the Philippines Los Baños					March 08, 2021	March 08, 2021			
Bermeo, Ma. Ramela Angela C	Division of Biological Sciences API Webinar Series 2 entitled "Microsatellites reveal genetic structure of slipper shaped oyster populations in the Philippines"	UPV DBS API Committee					February 10, 2021	February 10, 2021			
	Division of Biological Sciences API Webinar Series 1 entitled "Paradigm shift in Ecology: from counting species to accounting species"	UPV DBS API Committee					January 13, 2021	January 13, 2021			
Larida, Nethanel Jireh A.	UP System Report on the Academic Plans AY 2020-2021 and Launch of the Apart but Together Remote Teaching and Learning Expo	University of the Philippines, Office of the Vice Chancellor for Academic Affairs					January 11, 2021	January 11, 2021			
	Archaea - The Third Way of Life	The Philippines Society for Microbiology, Inc. (PSM)					February 12, 2021	February 12, 2021			
	Webinar Series: Guide to Writing Health Research Proposal Module 2: Research methods	University of the Philippines Visayas					February 12, 2021	February 12, 2021			
	Paradigm Shift in Ecology: From Counting Species to Accounting Species	DOST VI Western Visayas Health Research and Development					January 13, 2021	January 13, 2021			
	Discovering Connections, Connecting Discoveries: An Introduction to the New Online Resources of the UP SystemProduction Research with Proquest	The University Library, University of the Philippines Diliman					February 22, 2021	February 22, 2021			

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	The Management and Characteristics of Fallow Fields of the Shifting Cultivation Landscape of the Kalahan Forest Reserve, Luzon, Philippines	College of Arts and Sciences, University of the Philippines Visayas					March 10, 2021	March 10, 2021			
Puno, Abigail E.	Municipal Leadership and Governance Program (MLGP) Cycle 3, Module 2	DOH, UPV San Antonio Resort, Roxas City, Capiz,					March 02, 2021	March 05, 2021			
Regalado, Alexanra B.	Genetic diversity, population genetic structure and demographic history of some pelagic species in Sulu-Celebes Sea inferred by mitochondrial DNA sequences	MSU-IIT College of Sciences & Mathematics					February 18, 2021	February 18, 2021			
	Bioinspired research in a Biodiversity Hotspot	International Consortium of Universities for the Study of Biodiversity and the Environment					March 24, 2021	March 24, 2021			
Villarta, Karen A.	API Webinar Series 2	Div. of Bio Sci., UPV					February 10, 2021	February 10, 2021			
2. Center For West Visayan Studies											
	Catered several researchers through face-to-face and contactless library services. (Ophelia G. Balogo)	UPV, Iloilo City Campus		Yes							ongoing
	Encoded, printed and bound the updated accession record of the vertical file collection. (Ophelia G. Balogo)	UPV, Iloilo City Campus		Yes		1 day	January 25, 2021				ongoing
	"Webinar Presentation and Recording: UIS Cash Advance Liquidation Process" (Participant, Faith R. Saraza)	UP ITDC Training Team, online		Yes		1 day					completed
	A Virtual Round Table Discussion: The Role of Women and Allies in the Time of COVID-19". (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 2, 2021	March 2, 2021			completed
	"Zoomversation on Women's Reproductive Health" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 5, 2021	March 5, 2021			completed
	"WebDiscussion on The Family Code" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 9, 2021	March 9, 2021			completed
	NOTICE of CONSULTATIVE MEETING with the UPV Bids and Awards Committee (BAC) and BAC Secretariat (Participant, Faith R. Saraza)	online		Yes	Office of the Vice Chancellor for Academics- UP Visayas	1 day	March 11, 2021	March 11, 2021			completed
	"Parenting 101: How to be a Gender-Responsive Parent" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 13, 2021	March 13, 2021			completed
	"WebTalk: "Making the Invisible Visible: Deconstructing Myths and Misconceptions About Bisexual Women and Lesbians" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 15, 2021	March 15, 2021			completed

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	"Virtual Research Colloquium on Women and Gender" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 17, 2021	March 17, 2021			completed
	"WebDiscussion on "Transwomen Power: Transwomen in the Academe" (Participant, Faith R. Saraza)	online		Yes	Gender & Development Program, UP Visayas	1 day	March 18, 2021	March 18, 2021			completed
Office of the Vice Chancellor for Research and Extension											
1. Gender and Development Program											
	Operations Review of the Gender and Development Program	via Zoom		Yes		6 hours	January 25, 2021	January 25, 2021	100%		
	WINFISH Meeting	via Zoom		Yes		2 hours	January 27, 2021	January 27, 2021	100%		
	Ugsad Coordinating Committee Meeting	via Zoom		Yes		2 hours	January 29, 2021	January 29, 2021	100%		
	Attendance to the Gender Sensitivity Training for UP CU and PGH Officials organized by the UP Center for Women's and Gender Studies	via Zoom		Yes		2 hours and 40 minutes	February 10, 2021	February 10, 2021	100%		
	Virtual Consultative Meeting with the Officers of the Higher Education Association of Gender and Development (GAD) Focal Persons - Western Visayas (HEAGADFP-WV)	via Zoom		Yes		3 hours	February 18, 2021	February 18, 2021	100%		
	WINFISH Meeting	via Zoom		Yes		2 hours	February 19, 2021	February 19, 2021	100%		
	Attendance to the 3rd RGADC GBV Core Group Meeting	via Zoom		Yes		2 hours	February 26, 2021	February 26, 2021	100%		
	WINFISH Meeting	via Zoom		Yes		2 hours	March 19, 2021	March 19, 2021	100%		
	Attendance to the Anti-Sexual Harassment (ASH) Council Meeting	via Zoom		Yes		2 hours	March 22, 2021	March 22, 2021	100%		
Tacloban College											
	Logistics Support: Printing & Distribution of Course Pack for Students for 1st Sem. AY 2020-2021	Tacloban	170,000.00	YES	UPV	5	September 01, 2020	January 01, 2021	29.22%	49,681.20	
INFRASTRUCTURE PROJECTS											
College of Fisheries and Ocean Sciences											
1. IMFO											
	Upgrading of facilities in Bldg 1 & 2	Wet & Dry Laboratories		yes	UPV	ongoing			ongoing		
College of Arts and Sciences											
1. Center For West Visayan Studies											
	Point-to-Point Wireless Bridge Internet Connection	Calagnaan Island and Sicogon Island, Carles, Iloilo	600,000.00	Yes	UNICEF	3 months	December 01, 2020	March 01, 2021	100.00%	600,000.00	completed
	Construction of School of Technology Building, (Phase III), UP Visayas	UPV Miagao Campus, Miagao, Iloilo	30,000,000.00		GAA 2019	513 cd	July 30, 2020	November 26, 2021	80.00%		Ongoing
	DESIGN-BUILD SERVICES Financial Requirements for the Initial Offering of Fisheries Courses in Antique, UP Visayas	UPV Extension Campus in Antique, Brgy. Nauring, Pandan, Antique	50,000,000.00		GAA 2019	881 cd	February 14, 2020	July 13, 2022	6.00%		Ongoing

Office/Unit	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
	Detailed Architectural Engineering Design Services for the UP Visayas Watersports Training Facility, UPV Miagao Campus	UPV Miagao Campus, Miagao, Iloilo	5,969,777.71		2019-UPS-RF	168 cd	-	-	-		Bidding process
	Construction of RRC Phase III	UPV Miagao Campus, Miagao, Iloilo	90,200,000.00		UPV/UPS Fund 2019	450 cd	March 11, 2020	January 16, 2020	60.00%		Ongoing
	Design of the New Main Library and Construction of Phase I	UPV Miagao Campus, Miagao, Iloilo	146,000,000.00		GAA 2017		August 31, 2018	December 08, 2021	70.00%		Ongoing
	Proposed Rehabilitation of Building 1 Ground floor Comfort Rooms UGTI from CHED Reimb	UPV Miagao Campus, Miagao, Iloilo	1,711,458.41		CHED UGTI	80 cd	November 04, 2020	January 31, 2021	100.00%		Completed
	Proposed Rehabilitation of Peer Faci Rooms, CUB Basement Earmarked 2021-04-218 CDMO (UPV Reprogrammed Funds approved by BOR thru ref. June 3, 2019 GF)	UPV Miagao Campus, Miagao, Iloilo	493,201.96		UPV RF						Funded