

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/ Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
<b>A. RESEARCH</b>											
<b>College of Fisheries and Ocean Sciences</b>											
<b>1. IFPT</b>											
	Pilot Scale Production of Primary Processed Philippine Green Mussel, <i>Perna viridis</i> . (Nacional, L.)		P 3,230,736.00		DOST PCAARRD		April 1, 2018	31 Mar 2020.			
	Harvesting and Utilization of the Green Tide Algal Mass in Boracay. (Peralta, J.)		1,600,000.00		PCAARRD GIA		November 16, 2018	November 15, 2019			
	Mussel Biotechnology Program, Project 1: Characterization and development of bioactive protein and lipid products from mussels as food supplement and functional food ingredient. (Nuñal, S.)		12,020,995.00		DOST-PCAARRD		January 2, 2019	December 31, 2021			
	Production Process Optimization and Market Validation of Oyster Powder from Philippine oyster ( <i>Crassostrea irredalei</i> ). (Peralta, E.)		2,113,031.00		DOST-PCIEERD		March 1, 2019	February 29, 2020			
	Technology Transfer of improved dried products from low-value fish species. (Nuñal, S.)		P 8,223,700.00		CHED-NAFES		August 1, 2018	July 31, 2019			
<b>2. IMFO</b>											
	Ecology and distribution of invasive mussel species in the Philippines inputs to management	Cagayan, Pangasinan, Cavite, Zambales, Bataan Bulacan Samar-Leyte Cebu Bohol Davao (and other parts of Mindanao)	P3,035,376	yes	PCAARRD-DOST	ongoing	March 1, 2019	August 31, 2019			Ongoing
	Determining short-term survival and physiological response of hook and line caught nemipterids as influenced by injury, varying depths and hauling speed- Mr. Jerry Leonida	Guimaras	P475,370	yes	UPV In-house Mentoring	ongoing	May 20, 2017	May 21, 2019 (request for extension is made)			Ongoing
	Assessment of Boracay closure on surrounding waters and selected ecosystems- Dr. Sheila S. De Leon	Boracay Island	1.3M	Yes	UPV In-house		June 1, 2018	May 31, 2019			
<b>College of Arts and Sciences</b>											
<b>3. DPSM</b>											

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/ Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	SUC-ASSISTED APPROACH ON CDP FORMULATION	ILOILO CITY	25M	YES	DILG	2 YEARS	March 1, 2018	February 1, 2020	60%		
	CYANIDE ANALYSIS AND SHELF LIFE STUDIES OF SELECTED CASSAVA VARIETIES AT DIFFERENT MATURITY STAGES (CyAnSS of Cassava)	MIAGAO, ILOILO	4,114,473.50	N/A	DA-BAR	18 MONTHS	September 1, 2018	February 1, 2020	55.5%		
	COASTAL CITIES AT RISK IN THE PHILIPPINES: INVESTING IN CLIMATE AND DISASTER RESILIENCE					1 YEAR	June 1, 2018	May 31, 2019			
<b>4. Prof. Education</b>											
	Linguwistikong Etnograpiya ng Filipinas-Hiligaynon	Western Visayas (Iloilo City, Bacolod City, Roxas City)	P 554,400.00	Yes	Komisyon sa Wikang Filipino	8 months	Mar.2018	Mar.2019	95%	443,520.00	Remaining 3rd & 4th Tranche of budget
	Benjamin: Translation of Angel Magahum's Hiligaynon Novel to Filipino	Iloilo City	P 31,000.00	Yes	UPV-In-House Research Grant	12 months	August 1, 2018	Aug.2019	90%	0.00	Unclaimed Fund
	Effectiveness of Using a Flipped Classroom in improving the English Grammar Proficiency of Ggrade 9 Learners	Iloilo City	P 50,000.00	Yes	UPV Grant Thesis	12 months	Feb.2019	Dec.2019	90%	0.00	To submit journal articles
	Developing A Repository of Fishing Community Cultural Contests for Junior High School Mathematics and Contextualized Mathematics Teaching Unit Using the "Community or Learning Laboratory"m (Collab)	Iloilo City	P 50,000.00	Yes	UPV Grant Thesis	11 months	August 1, 2018	Dec. 2020	90%		To submit journal articles
<b>5. College of Management</b>											
	The Sustainable Livelihood Assessment and Training Program of the Northern Iloilo Fishery Rehabilitation and Development Project	Concepcion, Iloilo	2,059,474 (USD38858)	Yes	KOICA-UNOPS	6.5	February 20, 2019	October 2, 2019	20%		Project leader: Dr. Cheryl Joy Fernandez; Co-proponents: Rhea Subong and Frediezal de Leon
	Where Water Flows: Characterizing Domestic Water and the Institutional Arrangements for Provisioning and Access in Two Visayas Island-Settings					24	August 1, 2018				Project leader: Dr. Joy Lizada
	Value Chain Upgrading and Capacity Building of Salt Supply Chain Actors and Business Model Development for Village-level Processors in the Philippines					24	June 27, 2018				Study leader: Dr. Joy Lizada; Project staff: Dr. Reynold Tan

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	Raising Awareness of Gender Equity and Women Empowerment in Fisheries Management in General Santos and Sarangani Bay Area, Philippines				USAID	12					Proponent: Dr. Rowena Paz Gelvezon
	Promoting Sustainable Tourism in the Small Islands in the Visayas (EIDR Cycle 8)	Visayas	3,702,046.40	Yes	EIDR Cycle 8	24	November 2, 2017		70%		Project leader: Dr. Cheryl Joy Fernandez; Co-proponents: Dr. Rowena Gelvezon, Dr. Rosalie Alcala Hall, Dr. Joy Lizada, Dr. Harold Monteclaro, Dr. Analyn Salvador-Amores, Dr. Reynold Tan, and Prof. Duvinze Zhalimar Dumpit
	Eco-system, public governance and community well-being: Focus on coastal communities in northern Iloilo, Philippines	Concepcion, Iloilo	324,350.00	Yes	OVCRE - UP Visayas	12	Nov. 20, 2017				Project leader: Dr. Christine Mae Hernando; Co-proponents: Dr. Nicanor Babiera, Dr. Cheryl Joy Fernandez, Prof. John Lorenz Belanio, Prof. Duvinze Zhalimar Dumpit, Ms. Rhea Subong and Ms. Frediezel de Leon
	Valuation of economic and environmental value from a marine protected area by residents from Concepcion, Iloilo	Concepcion, Iloilo	348,000.00	Yes	OVCRE - UP Visayas	12	August 8, 2017		95.00%		Project leader: Dr. Cheryl Joy Fernandez; Co-proponents: Dr. Rowena Gelvezon, Dr. Rosalie Alcala Hall, Dr. Joy Lizada, Dr. Harold Monteclaro, Dr. Analyn Salvador-Amores, Dr. Reynold Tan, and Prof. Duvinze Zhalimar Dumpit
<b>B. EXTENSION</b>											
<b>I. School of Technology?</b>											
	"Bubon Kahapon, Ilimnan Karon: A Seminar of Makeshift Purification and Filtration System of Potable Water from Groundwater Sources	Brgy. Bariri, Miag-ao	N/A	No	N/A	4 hours	April 3, 2019				

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	Trash Talk: A Seminar of Solid Waste Management and the Role of the Community Living Near the Miag-ao Sanitary Landfill"	Brgy. Tugurao, Miag-ao	N/A	No	N/A	4 hours	April 3, 2019				
	Power Talk: A Seminar on Energy Conservation and Energy Status of Today	Brgy. Malagyan, Miaga-ao	N/A	No	N/A	4 hours	April 10, 2019				
	Development of Technical Recommendations for Baye-baye	Pavia, Iloilo	389,177.80	No	DOST VI	6 months	January 1, 2019	June 1, 2019	95%		
<b>College of Fisheries and Ocean Sciences</b>											
<b>2. IFPT</b>											
	Technical consultation regarding career path in Fisheries	Umali Hall CFOS-UPV Miagao,Iloilo	N/A		NA	1 hr	May 31, 2019	May 31, 2019			
	Technical Consultation about Fish Processing	Miagao, Iloilo	N/A		N/A	2 hrs	June 5, 2019	June 5, 2019			
	TV guesting at GMA's Unang Hirit (Food safety and microplastics in mussel)	Quezon City	P14,500.00		PCAARRD-Dr. Sharon Nunal's Mussel Project	5 mins	June 17, 2019	June 17, 2019			
	Speaker, Salt-Fermented Mussel Sauce during the Visayas Science Festival 2019	Iloilo Convention Center, Iloilo city	N/A		N/A	18 mins	June 17, 2019	June 17, 2019			
<b>3. IMFO</b>											
<b>Technical Advise - Discussion and meeting with LGU Anini-y, Antique</b>	Rapid assessment of Nogas Island, issues and concerns	LGU, Anini-y		Yes			June 13, 2019				
<b>Info-Drive on marine conservation and protection</b>	Nalundan Elementary School	Guimbal, Iloilo		Yes	UPV		June 25, 2019				
<b>Coastal Clean-up Drive</b>	Bgy. Damilisan Fish Sanctuary	Miagao, Iloilo		Yes	UPV/Miagao LGU		May 31, 2019				
<b>Training for fishfarmers</b>	Sediment quality training for Sagay Fish Farmers in collaboration with Tateh- Dr. Sheila S. De Leon	Bgy. Vito, Sagay, Negros Occidental		Yes			May 24-25, 2019				
<b>Technical Assistance</b>	Technical Assistance to BFAR Capture Fisheries, Rafael Ramiscal/Fileonor Eleserio, Dr. Ricardo Babaran, Dr. Nathaniel Anasco, Dr. Harold Monteclaro			Yes	BFAR Capture Fisheries Division		Nov 8, 2018-present				
<b>College of Arts and Sciences</b>											
<b>4. DPSM</b>											

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender responsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	ENHANCING THE PEDAGOGICAL CONTENT KNOWLEDGE OF SECONDARY PUBLIC SCHOOL TEACHERS	GUIMBAL, ILOILO	289,250.00	YES	2019 RCWPPS - PUBLIC SERVICE	1 YEAR	March 18, 2019	March 17, 2020	25%		
<b>5. COP/ BIDANI</b>											
Contribute to National Development (Public Service)	Orientation-Workshop on the New MELLPI Tool (Monitoring and Evaluation of Local Level Plan Implementation)	Eon Centennial Resort Hotel, Jaro, Iloilo City		Yes	National Nutrition Council Region 6	Two (2) Days	April 4, 2019	April 5, 2019	100%		COP/BIDANI is n active member of the Regional Nutrition Committee and one of the staff served as Resource Person in the two-day Orientation-Workshop
Contribute to National Development (Public Service)	CAS Research & Public Service Review: An Orientation-Workshop	GCEB, UPV - Iloilo City	₱64,000.00	Yes	Office of the Vice Chancellor's Research, Creative Work, Publication and Public Service (RCWPPS) Fund	Two (2) Days	April 16, 2019	April 17, 2019	100%	₱52,500.00	CAS Research Committee and CAS Public Service Committee (with COP/BIDANI) co-organized the orientation-workshop.
Contribute to National Development (Public Service)	"Safe ang Bata, Kon Siya Handa:" Enhancing Capacities of Schoolchildren for Disaster Preparedness and Resilience	Brgy. Bitoon, Calagnaan Island, Carles, Iloilo	₱43,207.50	Yes	UP Alumni Association (UPAA) of America, Inc.	Ten (10) Days	April 22, 2019	May 1, 2019	100%	₱43,207.50	COP/BIDANI assisted in the logistical aspects of the outreach activity. Additionally, it sent representatives to the field to assist in the implementation and monitoring of the activities.
Contribute to National Development (Public Service)	Nutrition Education for Mothers: Meal Planning and Food Supplementation for Infants	San Enrique, San Lorenzo, Guimaras		Yes	Team-MATES: BS Public Health Community Health Project	One (1) day	April 29, 2019	April 29, 2019	100%		COP/BIDANI collaborated with the CAS - BS Public Health Community Health Practice.
Contribute to National Development (Public Service)	Regional Bantay Asin Task Force Consultative Meeting	Panaderia de Iloilo, Arevalo, Iloilo City		Yes	National Nutrition Council Region 6	One (1) day	May 24, 2019	May 24, 2019	100%		COP/BIDANI is an active member of the Regional Bantay Asin Task Force of the National Nutrition Council Region 6
Contribute to National Development (Public Service)	Provincial Nutrition Committee Consultative Meeting and Planning Workshop	J&P Cantina, Gen. Hughes St. Iloilo City		Yes	Iloilo Provincial Health Office	One (1) day	May 27, 2019	May 27, 2019	100%		COP/BIDANI is an active member of the Iloilo Provincial Nutrition Committee (PNC)

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
Contribute to National Development (Public Service)	Capacity-Building on Nutrition Program Management (NPM) for Barangay Nutrition Workers/Scholars: Module 1	Tubungan, Iloilo	₱11,820.00	Yes	COP/BIDANI MOOE	One (1) Day	May 29, 2019	May 29, 2019	100%	₱11,820.00	COP/BIDANI is the sole organizer of the capacity-building activity.
Contribute to National Development (Public Service)	2019 CSSP Extramural Training Seminar for Social Science Teachers	Goldberry Lite Hotel (Day 1) & Iloilo Grand Hotel (Day 2), Iloilo City	₱1,075,892.14	Yes	Social Science Research and Philosophy Foundation, Inc. (UPD-CSSP)	Three (3) Days	June 14, 2019	June 16, 2019	100%	₱1,075,892.14	UPD - College of Social Sciences & Philosophy and UPV - College of Arts & Sciences (with COP/BIDANI) co-organized the training-seminar.
Contribute to National Development (Public Service)	Capacity-Building on Nutrition Program Management (NPM) for Barangay Nutrition Workers/Scholars: Module 2	Tubungan, Iloilo	₱11,820.00	Yes	COP/BIDANI MOOE	One (1) Day	June 24, 2019	June 24, 2019	100%	₱11,820.00	COP/BIDANI is the sole organizer of the capacity-building activity.
<b>6. College of Management</b>											
	Training Workshop on Comprehensive Entrepreneurial Process and Implementation with Micro-enterprises	Iloilo City, Pavia, and Concepcion	158,840.00	Yes	RCWPPS	12 months	June 1, 2018	May 31, 2019	100%%		Completed
<b>C. OTHER ACTIVITIES</b>											
<b>College of Fisheries and Ocean Sciences</b>											
<b>1. IMFO</b>											
<b>Attendance to EO No. 77 orientation</b>	Orientation on the new rates of expenses and allowances for official travels as per EO No. 77 - Estela A. Facon	ILP-AVR UPVisayas, Miagao		Yes	UPV	June 19, 2019					
<b>Attendance to Biometrics feedbacking</b>	Feedbacking and critiquing on the implementation of Biometrics in monitoring the daily attendance of UPV Employees - Helen U. Monteclaro	ILP-AVR UPVisayas, Miagao		Yes	UPV	June 19, 2019					
<b>Attendance to the Roundtable Discussion</b>	RTD on the DOST M & E protocol (Visayas Leg) Dr. Nathaniel C. Anasco	Marriot Hotel, Iloilo City		Yes	DOST	June 18, 2019			c		
<b>Attendance to PPMF orientation</b>	Orientation on the preparation and submission of Project procurement Management Plans (PPMP) and Brief orientation on cash-based budgetting - Helen U. Monteclaro and Marianne N. Neodama	ILC UPV Miagao		Yes	UPV	June 18, 2019					
<b>Attendance to ViScience 2019</b>	ViScience 2019 Festival - Dr. Nathaniel C. Anasco, Mr. Dominique P. Mediodia and Shirley M. Golez	Iloilo Convention Center		Yes	DOST	June 17, 2019					

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender responsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
<b>Attendance to workshop</b>	Networking-workshop on Hinun-anon para sa pagpaumwad it baybayon ag kasuwaran sa Isla it Panay (Building sustainable coasts in Panay Island through research convergence of NGAs, LGUs, HEIs/SUCs and Industry) - Dr. Nathaniel C. Anasco	Aklan Sampaguita Gardens Resort, New Washington, Aklan		Yes	Aklan Research Center for Coastal Studies, the Marine Transport Research and Development Center, Aklan State University	June 13-14, 2019					
<b>Attendance to the 1st National Fisheries Research , Development, and Extension Summit</b>	1st National Fisheries Research , Development, and Extension Summit - Dr. Nathaniel C. Anasco	BSA Twin Towers, Ortigas Avenue, Pasig		Yes	BFAR-NFRDI	May 28-29, 2019					
<b>Attendance to the Regional consultation and workshop</b>	Future earth Philippines, Regional Consultation and Workshop-Visayas- Dr. Sheila S. De Leon	The Mansion Iloilo City		Yes	DOST	May 27-28, 2019					
<b>Attendance to GDP Seminar</b>	Capacity building seminar on developing a gender responsive environment (module III) - Shirley Golez	UPV Iloilo City		Yes	GDP	May 28, 2019					
<b>Training on Social Computing - Shirley Golez</b>	NRCP Visayas Regional Cluster and 16th member and General Assembly- Dr. Nathaniel Anasco, Dr. Gerald Quintio, Mr. Dominique Mediodia and Shirley Golez	UPV Iloilo City		Yes	DOST	May 23, 2019					
<b>Poster Presentor</b>	NRCP Visayas Regional Cluster and 16th member and General Assembly- Poster Presentor 2nd Place- Shirley Golez	UPV Iloilo City		Yes	DOST	May 23, 2019					
	Mini-Research Presentation/ Evaluation of Nogas Island- Dr. Sheila S. De Leon with LGU Anini-y Clemencia Castillo in attendance	UPV Miagao Campus		Yes	IMFO	May 22, 2019					
<b>Seminar</b>	Seminar on Mentoring and Coaching - Dr. Nathaniel Anasco	GCEB Training and 2, UPV Iloilo		Yes	HRDO	May 21-22, 2019					
<b>Attendance to Public Forum</b>	NAST Public Forum- Dr. Nathaniel Anasco	PICC, Manila		Yes	NAST	May 15, 2019					
<b>Workshop</b>	Workshop on the creation of UPV Graduate School - Helen U. Monteclaro	UPV GCEB Iloilo City		Yes	UPV	May 8, 2019					
<b>Conducted lecture</b>	Conducted a lecture on "Fisheries management practices and why some programs work and why others don't: perspectives from Morocco, Gambia, Ghana, Senegal and USA- Dr. Najih Lazar Senior Fisheries Management Adviser , URI, USA	Umali Hall UPV Miagao		Yes	UPV	May 6, 2019					

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/ Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
Resource Person	Reef Rangers 2019 - Dr. Sheila S. De Leon	UPV Miagao		Yes	UP IS	May 4, 2019					
Attendance to the Brainstorming meeting	UP PGC-IRRI brainstorming meeting- Dr. Mary Mar Noblezada	UP PGC Diliman		Yes	UP PGC	April 29-30, 2019					
Attendance to Workshop	THIS IS IT WORKSHOP II- Dr. Nathaniel C. Anasco and Dr. Sheila Mae S. de Leon			Yes	UPV	April 29-30, 2019					
Attendance to Workshop	Laboratory Animal Workshop, Yrla Mey Santander	UP Biological Research and Services Laboratory, UP Diliman		Yes	UPV IMFO Satff Devt Fund	Apr. 26, 2019					
Assistance to Specimen Collection/Identification	Whale skeleton	Guintas, Hamtic, Antique		Yes	IMFO (gasoline)	April 11, 2019					
Attendance to Training workshop	TD Asia Training workshop on Transdisciplinarity in Fisheries and Ocean Sustainability - Dr. Harold Monteclaro, Dr. Sheila S. De Leon	Richmond Hotel, Iloilo		Yes		April 12-15, 2019					
Attendance to the International Forum - Paper /oral presentation Faculty (Dr. Ricardo Babaran, Dominique Mediodia), Students (Christian Morales & Delloro)	12th Asian Fisheries and Aquaculture Forum "Tranforming Asian Fisheries and Aquaculture for Sustainable Production and Nutrition" paper presentation - Dominique P. Mediodia, Dr. Ricardo P. Babaran, Committee memberships: Dr. Nathaniel C. Anasco, Dr. Sheila S. De Leon, Dr. Harold Monteclaro, Yrla Mey Santander and Shirley Golez	Iloilo Convention Center		Yes		April 8-12, 2019					
Awarded 2nd place for Poster Presentation	NRCP Visayas Regional Cluster and 16th member and General Assembly- Poster Presentor 2nd Place- Shirley Golez	UPV Iloilo City		Yes		May 23, 2019					
<b>College of Arts and Sciences</b>											
<b>2. Prof. Education</b>											
	Market Study for three MA Education Course Offerings	Region VI	P187,000.00	Yes	API Funds	4 months	November 1, 2018	March 2019 (extended)	90.00%	P27,000	To be completed on July 2019.
<b>3. Department of Chemistry</b>											
	Production, Processing and Physicochemical Assessment of Cassava Leaves as Potential Source of Protein for Human and Animal Nutrition	UPLB					October 1, 2018	August 1, 2019			Dr. Vivian A. Topor appointed as Consultant by the DA-BAR funded project



UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT

As of the Quarter Ending June 30, 2019

Name of College/ School:

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/Budget	Gender ponsive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	Poster Presentation entitled "Isolation Fractionation and Bioactivity Evaluation of Caseins from Siquijor Native Cattle (Bos taurus indicus L.) and Holstein Friesian x Sahiwal Milk," during the DOST ASTHRDP Graduate Scholars Conference Year 8	PICC, Pasay City, Metro Manila				2 days	May 2, 2019	May 3, 2019	100.00%		Poster presented by Prof. Gabrielle Troy A. Cuevas
	Paper Presentation entitled "Antioxidant Activity Evaluation of Fractioned $\beta$ -Casein Variants from Siquijor Native Cattle (Bos taurus indicus L.) and Holstein Friesian x Sahiwal Milk" during the 34th Philippine Chemistry Congress	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Paper presented by Prof. Gabrielle Troy A. Cuevas
	Lightning Talk on "The Pentaflora Test Strips" during the Tech Planter Demo Day in the Philippines 2019	QBO Innovation Hub, Makati City, Metro Manila				1 day	May 18, 2019	May 18, 2019	100.00%		Talk Presented by Dr. Vivian A. Topor and Prof. Gabrielle Troy A. Cuevas
	Paper Presentation entitled "Corrosion behavior of aluminum in Calamnsi (Citrus microcarpa) fruit juice during the 34th Philippine Chemistry Congress	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Paper presented by Mr. Jan Pierre Rizalino P. Montecillo
	Poster Presentation entitled "Quorum Quenching Potential and Molecular Docking Studies of Curcuminoids from Turmeric (Curcuma longa) during the 34th Philippine Chemistry Congress	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Poster presented by Prof. Sherwin L. Escayo
	Poster Presentation entitled "Structure-Based Virtual Screening of Natural Products as Inhibitors of Proteins Associated with Alzheimer's Disease" during the 34th Philippine Chemistry Congress	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Poster presented by Dr. Gerard Dumancas, Dr. Vivian A. Topor, Prof. Sherwin L. Escayo
	Oral presentation entitled Optimization of Parameters for the Fluorescence Spectroscopic Studies and Cyclic Voltammetry Measurements of the Formation of Fe-Humic Acid Complexes	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Oral Talk presented by Dr. Danilo O. Ortillo
	Poster presentation entitled Humic Acid Extraction, Characterization and Design of a Humic Acid Nutrient Complex	Water Front Hotel, Cebu City				3 days	May 28, 2019	May 30, 2019	100.00%		Poster presented by Prof. Jay O. Martizano and Dr. Danilo O. Ortillo
<b>C. INFRASTRUCTURE PROJECTS</b>											
	Main Library Building	Iloilo City Campus	146,000,000.00			540 days	September 2, 2018	February 22, 2020			Ongoing DAED Phase
	Road Network (Segment 1)		100,000,000.00			315 days	January 1, 2019	November 9, 2019	47.65%		Ongoing Works

**UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT**

**As of the Quarter Ending June 30, 2019**

**Name of College/ School:**

MFO	Project/ Program/ Activity/ Training Name/Title	Location/Venue	Total Cost/ Budget	Gender sensitive (Yes or No)	Source of Funds	Duration	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date	
	Restoration of Old City Hall (Phase 2)	Iloilo City Campus	8,326,275.08			150 days	March 6, 2019	June 21, 2019	100.00%		Waiting for the certificate of completion
	UPV Avenue	Iloilo City Campus	21,000,000.00			180 days	March 30, 2019	September 26, 2019	5.17%		Ongoing Works
	Perimeter Fence Along UPV Eastern Boundary	Miagao Campus	21,900,000.00			182 days	May 16, 2019	November 14, 2019	22.00%		Ongoing Works
	High School Building Extension (Phase 1)	Iloilo City Campus	300,00,000.00			259 days	January 2, 2019	September 17, 2019	22.83%		Ongoing Works
	FBTI Buildong	Miagao Campus	6,000,000.00			285 days	July 25, 2018	May 5, 2019	100.00%		Finished
	UPV Toilet Rehabilitation- Various Buildings		5,000,000.00			140 days	March 19, 2019	August 2, 2019	51.67%		Ongoing Works