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UNIVERSITY OF THE PHILIPPINES VISAYAS 

BIDS AND AWARDS COMMITTEE 
Iloilo City 

 
 
 

INVITATION TO BID / REQUEST FOR EXPRESSION OF INTEREST 

2020 - 006 
 
 

The UNIVERSITY OF THE PHILIPPINES VISAYAS, through its Bids and Awards Committee (BAC), invites qualified 

Suppliers/Contractors to bid for the project:  “DESIGN and BUILD SERVICES for the Strengthening the Philippine 
Tourism Industry Through the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS”; 
 

Total ABC Location Pre- Bid Conference Submission / Opening 
of Bids 

Contract 
Duration  

Bidding 
Fee 

Php  
P13,654,439.00 
 

UPVisayas 
Miag-ao, Iloilo 

21 April 2021 
10:30 AM. 

Room 16 & 17 
New CM Bldg. 

UP Visayas 
Iloilo City Campus 
(with Zoom Link) 

05 May 2021 
10:30 AM. 

Room 16 & 17 
New CM Bldg. 

UP Visayas 
Iloilo City Campus 

(with zoom link) 

Eighty Four 
(84) calendar 

days 

P25,000.00 

 
Prospective Bidders should possess a valid PCAB License Small B, Category C & D, have completed a similar contract 
with a value of at least 50% of the ABC and have the key personnel and equipment listed in the eligibility forms available for 
execution of the contract. 
 
The BAC will use non-discretionary pass/fail criteria in the Eligibility Check/Screening as well as the Preliminary Examination 
of Bids and will conduct post-qualification of the lowest calculated and responsive bid.  All particulars relative to Eligibility 
Statement and Screening, Bid Security, Performance Security, Evaluation of Bids, Post- Qualification and Award of Contract 
shall be governed by the pertinent provisions of RA 9184 and its Implementing Rules and Regulations (IRR), as amended. 

 

A complete set of Bidding Documents may be acquired by interested bidders on 13 April 2021, 2020, 8:30 – 4:00 p.m., 
Bids and Awards Committee Secretariat Office, SPSO UPV, Iloilo City Campus and upon payment of a nonrefundable  
fee  for  the  Bidding  Documents,  in  the  amount stated above. 

 

Request for clarification/s on any part of the bidding documents or for an interpretation must be in writing and submitted to 
the BAC Secretariat at least ten (10) days before the deadline set for the submission and receipt of bids. 
 

Late Bids shall not be accepted. 
 

The University of the Philippines Visayas (UPV) reserves the right to reject any or all bids, declare a failure of bidding, 
without offering any reason, waive any defect therein and make an award to the bidder whose proposal is most 
advantageous to the University.  The University assumes no obligation for whatever losses that may be incurred by the 
bidders in the preparation of the bids nor does it guarantee that the award shall be made. 
 

Inquiries may be forwarded to: 
 

PROF. FREDIEZEL G. DE LEON 
  Head, Bids and Awards Committee Secretariat 

Main Building, UP Visayas, Iloilo City 
  Telefax No. (033) 315-9858; (033) 315-81-41  
  (033) 315-9632 loc. 180 / 247 
  (033) 336-55-64 (Iloilo City Office) 
  E-mail: upvbac@yahoo.com 
 
 
 

  DR. ENCARNACION EMILIA S. YAP 
                                                                                 Chair, Bids and Awards Committee 

 

 
 
 
 
Date of Posting: _________________ 
/UPV-BAC/beth/Inv_2021-006 
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Section II. Instructions to Bidders 

 

 

Notes on the Instructions to Bidders 

 

This section of the Bidding Documents provides the information necessary for 

Bidders to prepare responsive bids, in accordance with the requirements of the 

Procuring Entity.  It also provides information on the eligibility check, bid submission, 

opening, evaluation, and on the award of contract. 

 

This section contains provisions that are to be used unchanged.  Section III consists 

of provisions that supplement, amend, or specify in detail, information or 

requirements included in this section which are specific to each procurement. 

 

Matters governing performance of the Contractor, payments under the contract, or 

matters affecting the risks, rights, and obligations of the parties under the contract 

are not normally included in this section, but rather under the General Conditions of 

Contract (GCC), and/or Special Conditions of Contract (SCC).  If duplication of a 

subject is inevitable in the other sections of the document prepared by the Procuring 

Entity, care must be exercised to avoid contradictions between clauses dealing with 

the same matter.  
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A. General 

1.   Scope of Bid 

1.1   The Procuring Entity as defined in the BDS, invites bids for the construction of Works, 
as described in Section IV.  The name and identification number of the Contract is 
provided in the BDS. 

1.2 The successful bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause1.16. 

2. Source of Funds 

 

The Procuring Entity has a budget or has applied for or received funds from the Funding Source 
named in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds 
received for the Project, as defined in the BDS, to cover eligible payments under the Contract 
for the Works. 

3.  Corrupt, Fraudulent, Collusive, and Coercive Practices 

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and 
contractors, shall observe the highest standard of ethics during the procurement and 
execution of the contract.  In pursuance of this policy, the Procuring Entity:  

(a) defines, for purposes of this provision, the terms set forth below as follows: 

(i) "corrupt practice" means behavior on the part of officials in the public 
or private sectors by which they improperly and unlawfully enrich 
themselves, others, or induce others to do so, by misusing the position 
in which they are placed, and includes the offering, giving, receiving, 
or soliciting of anything of value to influence the action of any such 
official in the procurement process or in contract execution; entering, 
on behalf of the Procuring Entity, into any contract or transaction 
manifestly and grossly disadvantageous to the same, whether or not 
the public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the Procuring Entity, and includes collusive practices 
among Bidders (prior to or after Bid submission) designed to establish 
bid prices at artificial, non-competitive levels and to deprive the 
Procuring Entity of the benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between two or 
more bidders, with or without the knowledge of the Procuring Entity, 
designed to establish bid prices at artificial, non-competitive levels; 
and 

(iv) “coercive practices” means harming or threatening to harm, directly or 
indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of  a contract;  
 

(v) “obstructive practice” is 

 
(aa) deliberately destroying, falsifying, altering or concealing of 

evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
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government/foreign or international financing institution into 
allegations of a corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or intimidating any 
party to prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or investigation or 
from pursuing such proceedings or investigation; or 

 
(bb)  acts intended to materially impede the exercise of the 

inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines that the bidder recommended 
for award has engaged in corrupt or fraudulent practices in competing for the 
Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to 
be awarded Contract funded by the Funding Source if it at any time determines 
that the firm has engaged in corrupt or fraudulent practices in competing or, or 
in executing, a Contract funded by the Funding Source. 

3.2 Further, the Procuring Entity will seek to impose the maximum civil, administrative, 
and/or criminal penalties available under the applicable laws on individuals and 
organizations deemed to be involved in any of the practices mentioned in ITB Clause 
3.1(a). 

3.3 Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect 
and audit records and accounts of a contractor in the bidding for and performance of a 
contract themselves or through independent auditors as reflected in the GCC Clause 
34. 

4. Conflict of Interest 

4.1 All bidders found to have conflicting interests shall be disqualified to participate in the 
procurement at hand, without prejudice to the imposition of appropriate administrative, 
civil, and criminal sanctions. A Bidder may be considered to have conflicting interests 
with another Bidder in any of the events described in paragraphs (a) through (c) and a 
general conflict of interest in any of the circumstances set out in paragraphs (d) through 
(g) below: 

(a) A Bidder has controlling shareholders in common with another Bidder; 

(b) A Bidder receives or has received any direct or indirect subsidy from any other 
Bidder; 

(c) A Bidder has the same legal representative as that of another Bidder for 
purposes of this Bid; 

(d) A Bidder has a relationship, directly or through third parties, that puts them in 
a position to have access to information about or influence on the bid of another 
Bidder or influence the decisions of the Procuring Entity regarding this bidding 
process. This will include a firm or an organization who lends, or temporarily 
seconds, its personnel to firms or organizations which are engaged in 
consulting services for the preparation related to procurement for or 
implementation of the project if the personnel would be involved in any capacity 
on the same project; 

(e) A Bidder submits more than one bid in this bidding process. However, this does 
not limit the participation of subcontractors in more than one bid; 
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(f) A Bidder who participated as a consultant in the preparation of the design or 
technical specifications of the goods and related services that are the subject 
of the bid; or 

(g) A Bidder who lends, or temporary seconds, its personnel to firms or 
organizations which are engaged in consulting services for the preparation 
related to procurement for or implementation of the project, if the personnel 
would be involved in any capacity on the same project. 

4.2 In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be 
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), members of the 
Technical Working Group (TWG), members of the BAC Secretariat, the head of the 
Project Management Office (PMO) or the end-user unit, and the project consultants, 
by consanguinity or affinity up to the third civil degree. On the part of the bidder, this 
Clause shall apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders; and 

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or (c) of this 
Clause shall correspondingly apply to each of the members of the said JV, as 
may be appropriate. 

 
Relationship of the nature described above or failure to comply with this Clause will 
result in the automatic disqualification of a Bidder. 

5. Eligible Bidders 

5.1 Unless otherwise indicated in the BDS, the following persons shall be eligible to 
participate in this Bidding: 

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of which at 
least seventy five percent (75%) of the interest belongs to citizens of the 
Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of which at 
least seventy five percent (75%) of the outstanding capital stock belongs to 
citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines, and of which at 
least seventy five percent (75%) of the interest belongs to citizens of the 
Philippines; and 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more 
persons/entities that intend to be jointly and severally responsible or liable for 
a particular contract: Provided, however, that, in accordance with Letter of 
Instructions No. 630, Filipino ownership or interest of the joint venture 
concerned shall be at least seventy five percent (75%): Provided, further, that 
joint ventures in which Filipino ownership or interest is less than seventy five 
percent (75%) may be eligible where the structures to be built require the 
application of techniques and/or technologies which are not adequately 
possessed by a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, Filipino 
ownership or interest shall not be less than twenty five percent (25%). For this 
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purpose Filipino ownership or interest shall be based on the contributions of 
each of the members of the joint venture as specified in their JVA. 

5.2 The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS. 

5.3 Government Corporate Entities may be eligible to participate only if they can establish 
that they (a) are legally and financially autonomous, (b) operate under commercial law, 
and (c) are not dependent agencies of the GOP or the Procuring Entity. 

5.4 (a)  Unless otherwise provided in the BDS,  the Bidder must have an experience of 
having completed at least one (1) contract that is similar to this Project, equivalent to 
at least fifty per cent (50%) of the ABC adjusted to current prices using the National 
Statistic Office consumer price index.  However, contractors under Small A and Small 
B categories without similar experience on the contract to be bid may be allowed to bid 
if the cost of such contract is not more than fifty percent (50%) of the Allowable Range 
of the Contract Cost (ARCC) of their registration based on the guidelines as prescribed 
by the PCAB. 
 
(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another track 
record requirement, as specified in the BDS. 

 
For this purpose, contracts similar to the Project shall be those described in the BDS, 
and completed within the period stated in the Invitation to Bid and ITB Clause 
12.1(a)(iii) 

5.5 The Bidder must submit a computation of its Net Financial Contracting Capacity 
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (K)] minus the value of all 
outstanding or uncompleted portions of the projects under ongoing contracts, 
including awarded contracts yet to be started coinciding with the contract to be bid. 

Where: 

K = 10 for a contract duration of one year or less, 15 for a contract duration of more 
than one year up to two years, and 20 for a contract duration of more than two 
years. 

The values of the bidder’s current assets and current liabilities shall be based on the 
data submitted to the BIR, through its Electronic Filing and Payment System (EFPS). 

6. Bidder’s Responsibilities 

6.1 The Bidder or its duly authorized representative shall submit a sworn statement in the 
form prescribed in Section IX as required in ITB Clause 12.1(b)(iii). 

6.2 The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the contract 
to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure Supplemental/Bid 
Bulletin/s as provided under ITB Clause10.3. 
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(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP or any 
of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose blacklisting 
rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the bidding 
requirements is an authentic copy of the original, complete, and all statements 
and information provided therein are true and correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 
representative/s to verify all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the Bidder, 
and granted full power and authority to do, execute and perform any and all 
acts necessary and/or to represent the Bidder in the bidding, with the duly 
notarized Secretary’s Certificate attesting to such fact, if the Bidder is a 
corporation, partnership, cooperative, or joint venture; 

(i) Complying with the disclosure provision under Section 47 of the Act in relation 
to other provisions of Republic Act 3019; and 

(i) Complying with existing labor laws and standards, if applicable. 

 Failure to observe any of the above responsibilities shall be at the risk of the Bidder 
concerned. 

6.3 The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, 
determined the general characteristics of the contract works and the conditions for this 
Project and examine all instructions, forms, terms, and project requirements in the 
Bidding Documents.   

6.4 It shall be the sole responsibility of the prospective bidder to determine and to satisfy 
itself by such means as it considers necessary or desirable as to all matters pertaining 
to this Project, including: (a) the location and the nature of the contract, project, or work; 
(b) climatic conditions; (c) transportation facilities; (c) nature and condition of the 
terrain, geological conditions at the site communication facilities, requirements, location 
and availability of construction aggregates and other materials, labor, water, electric 
power and access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5 The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the data 
furnished by the procuring entity. 

6.6 Before submitting their bids, the Bidders are deemed to have become familiar with all 
existing laws, decrees, ordinances, acts and regulations of the Philippines which may 
affect the contract in any way. 

6.7 The Bidder shall bear all costs associated with the preparation and submission of his 
bid, and the Procuring Entity will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process.  

6.8 Bidders should note that the Procuring Entity will only accept bids only from those that 
have paid the nonrefundable fee for the Bidding Documents at the office indicated in 
the Invitation to Bid.  

7. Origin of GOODS and Services 

 

There is no restriction on the origin of Goods, or Contracting of Works or Services other than 
those prohibited by a decision of the United Nations Security Council taken under Chapter VII 
of the Charter of the United Nations. 
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8. Subcontracts 

8.1 Unless otherwise specified in the BDS, the Bidder may subcontract portions of the 
Works to an extent as may be approved by the Procuring Entity and stated in the BDS. 
However, subcontracting of any portion shall not relieve the Bidder from any liability or 
obligation that may arise from the contract for this Project. 

8.2 Subcontractors must submit the documentary requirements under ITB Clause12 and 
comply with the eligibility criteria specified in the BDS. In the event that any 
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of 
such portion of the Works shall be disallowed. 

8.3 The Bidder may identify the subcontractor to whom a portion of the Works will be 
subcontracted at any stage of the bidding process or during contract implementation.   
If the Bidder opts to disclose the name of the subcontractor during bid submission, the 
Bidder shall include the required documents as part of the technical component of its 
bid. 

 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1 (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and on 
the date indicated therein, to clarify and address the Bidders’ questions on the technical 
and financial components of this Project. 
 
(b) The pre-bid conference shall be held at least twelve (12) calendar days before the 
deadline for the submission of and receipt of bids. If the Procuring Entity determines 
that, by reason of the method, nature, or complexity of the contract to be bid, or when 
international participation will be more advantageous to the GOP, a longer period for 
the preparation of bids is necessary, the pre-bid conference shall be held at least 
thirty (30) calendar days before the deadline for the submission and receipt of bids, 
as specified in the BDS. 

9.2 Bidders are encouraged to attend the pre-bid conference to  ensure that they fully 
understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will in 
no way prejudice its bid; however, the Bidder is expected to know the changes and/or 
amendments to the Bidding Documents as recorded in the minutes of the pre-bid 
conference and the Supplemental/Bid Bulletin.  

9.3 Any statement made at the pre-bid conference shall not modify the terms of the bidding 
documents unless such statement is specifically identified in writing as an amendment 
thereto and issued as a Supplemental/Bid Bulletin. 

10. Clarification and Amendment of Bidding Documents 

10.1 Bidders who have purchased the Bidding Documents may request for clarification(s) 
on any part of the Bidding Documents or for an interpretation. Such a request must be 
in writing and submitted to the Procuring Entity at the address indicated in the BDS at 
least ten (10) calendar days before the deadline set for the submission and receipt of 
Bids. 

10.2 Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s initiative for 
purposes of clarifying or modifying any provision of the Bidding Documents not later 
than seven (7) calendar days before the deadline for the submission and receipt of 
Bids.  Any modification to the Bidding Documents shall be identified as an amendment.   

10.3 Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the Philippine 
Government Electronic Procurement System (PhilGEPS) and the website of the 
Procuring Entity concerned, if available. Unless, otherwise provided in the BDS, it shall 
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be the responsibility of all Bidders who secure the Bidding Documents to inquire and 
secure Supplemental/Bid Bulletins that may be issued by the BAC. However, bidders 
who have submitted bids before the issuance of the Supplemental/Bid Bulletin must be 
informed and allowed to modify or withdraw their bids in accordance with ITB Clause23. 

 

C.  Preparation of Bids 

11. Language of Bids 

 

The Bid, as well as all correspondence and documents relating to the Bid exchanged by the 
Bidder and the Procuring Entity, shall be written in English.  Supporting documents and printed 
literature furnished by the Bidder may be in another language provided they are accompanied 
by an accurate translation in English certified by the appropriate embassy or consulate in the 
Philippines, in which case the English translation shall govern, for purposes of interpretation of 
the Bid. 

12. Documents Comprising the Bid: Eligibility and Technical Components 

12.1 Unless otherwise indicated in the BDS, the first envelope shall contain the following 
eligibility and technical documents: 

(a) Eligibility Documents – 

Class "A" Documents: 

(i) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, 
or Cooperative Development Authority (CDA) for cooperatives, or any 
proof of such registration as stated in the BDS; 

(ii) Mayor’s permit issued by the city or municipality where the principal 
place of business of the prospective bidder is located; 

(iii) Statement of all its ongoing and completed government and private 
contracts within ten (10) years from the submission of bids, including 
contracts awarded but not yet started, if any.  The statement shall 
include, for each contract, the following: 

(iii.1) name of the contract; 

(iii.2) date of the contract; 

(iii.3) contract duration; 

(iii.4) owner’s name and address; 

(iii.5) nature of work; 

(iii.6) contractor’s role (whether sole contractor, subcontractor, or 
partner in a JV) and percentage of participation; 

(iii.7) total contract value at award; 

(iii.8) date of completion or estimated completion time; 

(iii.9) total contract value at completion, if applicable; 

(iii.10) percentages of planned and actual accomplishments, if 
applicable;  
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(iii.11) value of outstanding works, if applicable; 

(iii.12) the statement shall be supported by the notices of award 
and/or notices to proceed issued by the owners; and 

(iii.13) the statement shall be supported by the Owner’s Certificate of 
Final Acceptance or the Certificate of Completion and, 
whenever applicable, the Constructor’s Performance 
Evaluation Summary (CPES) Final Rating, which must be 
satisfactory. 

(iv) Unless otherwise provided in the BDS, valid Philippine Contractors 
Accreditation Board (PCAB) license and registration for the type and 
cost of the contract for this Project; 

(v) Audited financial statements, showing, among others, the prospective 
total and current assets and liabilities, stamped “received” by the BIR 
or its duly accredited and authorized institutions, for the preceding 
calendar year which should not be earlier than two (2) years from the 
date of bid submission; 

(vi) NFCC computation in accordance with ITB Clause 5.5 

(vii) Tax Clearance Certificate 
 
Class "B" Document: 

(viii) If applicable, valid Joint Venture Agreement (JVA) or, in lieu thereof, 
duly notarized statements from all the potential joint venture partners 
stating that they will enter into and abide by the provisions of the JVA 
in the instance that the bid is successful shall be included in the bid. 

(b) Technical Documents –   

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts to submit 
the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit issued 
by a foreign bank, it shall be accompanied by a confirmation 
from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming from an 
authorized Insurance Commission that a surety or insurance 
company is authorized to issue such instrument; 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (viz, project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be 
assigned to the contract to be bid, with their complete 
qualification and experience data; and 

(ii.3) List of contractor’s equipment units, which are owned, leased, 
and/or under purchase agreements, supported by certification 
of availability of equipment from the equipment lessor/vendor 
for the duration of the project; and 

(iii) Sworn statement in accordance with Section 25.2(b)(iv) of the IRR of 
RA 9184 and using the form prescribed in Section IX. 
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13. Documents Comprising the Bid: Financial Component 

13.1 Unless otherwise stated in the BDS, the financial component of the bid shall contain 
the following: 

(a) Financial Bid Form in accordance with the form prescribed in Section IX; and 
 
(b) Any other document related to the financial component of the bid as stated in 

the BDS. 

13.2 (a) Unless indicated in the BDS, all Bids that exceed the ABC shall not be 
accepted. 

 
(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a 

ceiling may be applied to bid prices provided the following conditions are met:  
 
(i)   Bidding Documents are obtainable free of charge on a freely accessible 

website.  If payment of Bidding Documents is required by the procuring 
entity, payment could be made upon the submission of bids. 

 
(ii)   The procuring entity has procedures in place to ensure that the ABC is 

based on recent estimates made by the engineer or the responsible unit 
of the procuring entity and that the estimates are based on adequate 
detailed engineering (in the case of works) and reflect the quality, 
supervision and risk and inflationary factors, as well as prevailing market 
prices, associated with the types of works or goods to be procured. 

 
(iii)  The procuring entity has trained cost estimators on estimating prices and 

analyzing bid variances. In the case of infrastructure projects, the 
procuring entity must also have trained quantity surveyors. 

 
(iv)  The procuring entity has established a system to monitor and report bid 

prices relative to ABC and engineer’s/procuring entity’s estimate.  
 
(v)  The procuring entity has established a monitoring and evaluation system 

for contract implementation to provide a feedback on actual total costs 
of goods and works. 

14. Alternative Bids 

14.1 Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by 
a Bidder in addition or as a substitute to its original bid which may be included as part 
of its original bid or submitted separately therewith for purposes of bidding. A bid with 
options is considered an alternative bid regardless of whether said bid proposal is 
contained in a single envelope or submitted in two (2) or more separate bid envelopes. 

14.2 Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative bids 
shall not be accepted. 

14.3 Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A 
Bidder who submits or participates in more than one bid (other than as a subcontractor 
if a subcontractor is permitted to participate in more than one bid) will cause all the 
proposals with the Bidder’s participation to be disqualified. This shall be without 
prejudice to any applicable criminal, civil and administrative penalties that may be 
imposed upon the persons and entities concerned. 
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15. Bid Prices 

15.1 The contract shall be for the whole Works, as described in ITB Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

15.2 The Bidder shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities.  Bids not addressing or providing all of the required items in the Bidding 
Documents including, where applicable, bill of quantities, shall be considered non-
responsive and, thus, automatically disqualified. In this regard, where a required item 
is provided, but no price is indicated, the same shall be considered as non-responsive, 
but specifying a "0" (zero) for the said item would mean that it is being offered for free 
to the Government.  

15.3 All duties, taxes, and other levies payable by the Contractor under the Contract, or for 
any other cause, prior to the deadline for submission of bids, shall be included in the 
rates, prices, and total bid price submitted by the Bidder. 

15.4 All bid prices for the given scope of work in the contract as awarded shall be considered 
as fixed prices, and therefore not subject to price escalation during contract 
implementation, except under extraordinary circumstances as specified in GCC Clause 
48. Price escalation may be allowed in extraordinary circumstances as may be 
determined by the National Economic and Development Authority in accordance with 
the Civil Code of the Philippines, and upon the recommendation of the Procuring Entity. 
Furthermore, in cases where the cost of the awarded contract is affected by any 
applicable new laws, ordinances, regulations, or other acts of the GOP, promulgated 
after the date of bid opening, a contract price adjustment shall be made or appropriate 
relief shall be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1 All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the BDS. 
However, for purposes of bid evaluation, bids denominated in foreign currencies shall 
be converted to Philippine currency based on the exchange rate prevailing on the day 
of the Bid opening. 

16.2 If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of 
bid evaluation and comparing the bid prices will convert the amounts in various 
currencies in which the bid price is expressed to Philippine Pesos at the exchange rate 
as published in the BSP reference rate bulletin on the day of the bid opening. 

 
16.3 Unless otherwise specified in the BDS, payment of the contract price shall be made in 

Philippine Pesos. 

17. Bid Validity 

17.1 Bids shall remain valid for the period specified in the BDS which shall not exceed one 
hundred twenty (120) calendar days from the date of the opening of bids. 

17.2 In exceptional circumstances, prior to the expiration of the bid validity period, the 
Procuring Entity may request Bidders to extend the period of validity of their bids. The 
request and the responses shall be made in writing. The bid security described in ITB 
Clause 18 should also be extended corresponding to the extension of the bid validity 
period at the least. A Bidder may refuse the request without forfeiting its bid security, 
but his bid shall no longer be considered for further evaluation and award. A Bidder 
granting the request shall not be required or permitted to modify its bid. 

18 Bid Security 

18.1 The bid security in the amount stated in the BDS shall be equal to the percentage of 
the ABC in accordance with the following schedule: 
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Form of Bid Security 
Amount of Bid Security 

(Equal to Percentage of the ABC) 

(a) Cash or cashier’s/manager’s check 
issued by a Universal or Commercial 
Bank. 

Two percent (2%) 

(b) Bank draft/guarantee or irrevocable letter 
of credit issued by a Universal or 
Commercial Bank: Provided, however, 
that it shall be confirmed or authenticated 
by a Universal or Commercial Bank, if 
issued by a foreign bank. 

(c) Surety bond callable upon demand 
issued by a surety or insurance company 
duly certified by the Insurance 
Commission as authorized to issue such 
security; and/or 

Five percent (5%) 

(d) Any combination of the foregoing. Proportionate to share of form with 
respect to total amount of security 

(e) Bid Securing Declaration No percentage required 

 
For biddings conducted by local government units, the Bidder may also submit bid 
securities in the form of cashier’s/manager’s check, bank draft/guarantee, or 
irrevocable letter of credit from other banks certified by the BSP as authorized to issue 
such financial statement. 
 
The Bid Securing Declaration mentioned above is an understanding which 
states, among others, that the bidder shall enter into contract with the procuring 
entity and furnish the performance security required under ITB Clause 32.2, from 
receipt of the Notice of Award, and committing to pay the corresponding fine, 
and be suspended for a period of time from being qualified to participate in any 
government procurement activity in the event it violates any of the conditions 
stated therein as provided in the guidelines issued by the GPPB. 

18.2 The bid security should be valid for the period specified in the BDS.  Any bid not 
accompanied by an acceptable bid security shall be rejected by the Procuring Entity as 
non-responsive. 

18.3 No bid securities shall be returned to bidders after the opening of bids and before 
contract signing, except to those that failed or declared as post-disqualified, upon 
submission of a written waiver of their right to file a motion for reconsideration and/or 
protest.  Without prejudice on its forfeiture, Bid Securities shall be returned only after 
the bidder with the Lowest Calculated Responsive Bid has signed the contract and 
furnished the Performance Security, but in no case later than the expiration of the Bid 
Security validity period indicated in ITB Clause 18.2. 

18.4 Upon signing and execution of the contract, pursuant to ITB Clause 31, and the posting 
of the performance security, pursuant to ITB Clause 32, the successful Bidder’s Bid 
security will be discharged, but in no case later than the Bid security validity period as 
indicated in ITB Clause 18.2. 

18.5 The bid security may be forfeited: 

if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in ITB 
Clause 17; 
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(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) fails to submit the requirements within the prescribed period, or a 
finding against their veracity, as stated in ITB Clause28.2; 

(iv) submission of eligibility requirements containing false information or 
falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids in order 
to influence the outcome of eligibility screening or any other stage of 
the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 
purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into contract 
with the Government without justifiable cause, after the Bidder had 
been adjudged as having submitted the Lowest Calculated and 
Responsive Bid; 

(viii) refusal or failure to post the required performance security within the 
prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-qualification 
within a period of seven (7) calendar days from receipt of the request 
for clarification; 

(x) any documented attempt by a bidder to unduly influence the outcome 
of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the joint 
venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive bidding, 
such as habitually withdrawing from bidding, submitting late Bids or 
patently insufficient bid, for at least three (3) times within a year, except 
for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB Clause32. 

19. Format and Signing of Bids 

19.1 Bidders shall submit their bids through their duly authorized representative using the 
appropriate forms provided in Section IX on or before the deadline specified in the ITB 
Clause 21 in two (2) separate sealed bid envelopes, and which shall be submitted 
simultaneously. The first shall contain the technical component of the bid, including the 
eligibility requirements under ITB Clause12.1, and the second shall contain the 
financial component of the bid. 

19.2 Forms as mentioned in ITB Clause19.1 must be completed without any alterations to 
their format, and no substitute form shall be accepted. All blank spaces shall be filled 
in with the information requested. 

19.3 The Bidder shall prepare an original of the first and second envelopes as described in 
ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies of the first and 
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second envelopes.  In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

19.4 The bid, except for unamended printed literature, shall be signed, and each and every 
page thereof shall be initialed, by the duly authorized representative/s of the Bidder. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1 Bidders shall enclose their original eligibility and technical documents described in ITB 
Clause12 & 13, in one sealed envelope marked “ORIGINAL - TECHNICAL 
COMPONENT”, and the original of their financial component in another sealed 
envelope marked “ORIGINAL - FINANCIAL COMPONENT”, sealing them all in an 
outer envelope marked “ORIGINAL BID”. 

20.2 Each copy of the first and second envelopes shall be similarly sealed duly marking the 
inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY NO. 
___ – FINANCIAL COMPONENT” and the outer envelope as “COPY NO. ___”, 
respectively.  These envelopes containing the original and the copies shall then be 
enclosed in one single envelope.  

20.3 The original and the number of copies of the Bid as indicated in the BDS shall be typed 
or written in indelible ink and shall be signed by the bidder or its duly authorized 
representative/s. 

20.4 All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 10.1; 

(d) bear the specific identification of this bidding process indicated in the Invitation 
to Bid; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening 
of bids, in accordance with ITB Clause 21. 

20.5 If bids are not sealed and marked as required, the Procuring Entity will assume no 
responsibility for the misplacement or premature opening of the bid.  

 

D. Submission and Opening of Bids 

 

21. Deadline for Submission of Bids 
 
Bids must be received by the Procuring Entity’s BAC at the address and on or before the date 
and time indicated in the BDS. 

22. Late Bids 
 
Any bid submitted after the deadline for submission and receipt of bids prescribed by the 
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be accepted 
by the Procuring Entity. 
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23. Modification and Withdrawal of Bids 

23.1 The Bidder may modify its bid after it has been submitted; provided that the modification 
is received by the Procuring Entity prior to the deadline prescribed for submission and 
receipt of bids. The Bidder shall not be allowed to retrieve its original bid, but shall be 
allowed to submit another bid equally sealed, properly identified, linked to its original 
bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and 
stamped “received” by the BAC. Bid modifications received after the applicable 
deadline shall not be considered and shall be returned to the Bidder unopened. 

23.2 A Bidder may, through a letter of withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the letter of withdrawal is 
received by the Procuring Entity prior to the deadline prescribed for submission and 
receipt of bids.  

23.3 Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned 
unopened to the Bidders.  A Bidder may also express its intention not to participate in 
the bidding through a letter which should reach and be stamped by the BAC before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid shall not be 
permitted to submit another bid, directly or indirectly, for the same contract. 

23.4 No bid may be modified after the deadline for submission of bids. No bid may be 
withdrawn in the interval between the deadline for submission of bids and the expiration 
of the period of bid validity specified by the Bidder on the Financial Bid Form.  
Withdrawal of a bid during this interval shall result in the forfeiture of the Bidder’s bid 
security, pursuant to ITB Clause 18.5, and the imposition of administrative, civil, and 
criminal sanctions as prescribed by RA 9184 and its IRR. 

24. Opening and Preliminary Examination of Bids 

24.1 The BAC shall open the first bid envelopes of Bidders in public as specified in the BDS 
to determine each Bidder’s compliance with the documents prescribed in ITB Clause 
12. For this purpose, the BAC shall check the submitted documents of each bidder 
against a checklist of required documents to ascertain if they are all present, using a 
non-discretionary “pass/fail” criterion. If a bidder submits the required document, it shall 
be rated “passed” for that particular requirement. In this regard, bids that fail to include 
any requirement or are incomplete or patently insufficient shall be considered as 
“failed”. Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.2 Unless otherwise specified in the BDS, immediately after determining compliance with 
the requirements in the first envelope, the BAC shall forthwith open the second bid 
envelope of each remaining eligible bidder whose first bid envelope was rated 
“passed”. The second envelope of each complying bidder shall be opened within the 
same day. In case one or more of the requirements in the second envelope of a 
particular bid is missing, incomplete or patently insufficient, and/or if the submitted total 
bid price exceeds the ABC unless otherwise provided in ITB Clause 13.1(b), the BAC 
shall rate the bid concerned as “failed”. Only bids that are determined to contain all the 
bid requirements for both components shall be rated “passed” and shall immediately 
be considered for evaluation and comparison. 

24.3 Letters of withdrawal shall be read out and recorded during bid opening, and the 
envelope containing the corresponding withdrawn bid shall be returned to the Bidder 
unopened. If the withdrawing Bidder’s representative is in attendance, the original bid 
and all copies thereof shall be returned to the representative during the bid opening. If 
the representative is not in attendance, the Bid shall be returned unopened by 
registered mail. The Bidder may withdraw its bid prior to the deadline for the submission 
and receipt of bids, provided that the corresponding letter of withdrawal contains a valid 
authorization requesting for such withdrawal, subject to appropriate administrative 
sanctions. 

24.4 If a Bidder has previously secured a certification from the Procuring Entity to the effect 
that it has previously submitted the above-enumerated Class “A” Documents, the said 
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certification may be submitted in lieu of the requirements enumerated in ITB Clause 
12.1(a), items (i) to (vi).   

24.5 In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class “A” 
Documents enumerated in ITB Clause 12.1(a) may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign Bidder concerned. 

24.6 Each partner of a joint venture agreement shall likewise submit the documents required 
in ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents required under ITB 
Clauses 12.1(a)(iii) to 12.1(a)(vi) by any of the joint venture partners constitutes 
compliance. 

24.7 Decision of the procuring entity at any stage of the procurement process may be 
questioned in accordance with Section 55 of the revised Implementing Rules and 
Regulations of Republic Act 9184. 

 

E. Evaluation and Comparison of Bids 

25. Process to be Confidential 

25.1 Members of the BAC, including its staff and personnel, as well as its Secretariat and 
TWG, are prohibited from making or accepting any kind of communication with any 
bidder regarding the evaluation of their bids until the issuance of the Notice of Award, 
unless n the case of ITB Clause 26. 

25.2 Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s decision 
in respect of Bid evaluation, Bid comparison or contract award will result in the rejection 
of the Bidder’s Bid. 

26. Clarification of Bids 
 
To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity 
may ask in writing any Bidder for a clarification of its bid.  All responses to requests for 
clarification shall be in writing. Any clarification submitted by a Bidder in respect to its bid and 
that is not in response to a request by the Procuring Entity shall not be considered 

27. Detailed Evaluation and Comparison of Bids 

27.1 The Procuring Entity will undertake the detailed evaluation and comparison of Bids 
which have passed the opening and preliminary examination of Bids, pursuant to ITB 
Clause 24, in order to determine the Lowest Calculated Bid. 

27.2 In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity shall 
undertake the following: 

(a) The detailed evaluation of the financial component of the bids, to establish the 
correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to highest. 
The bid with the lowest price shall be identified as the Lowest Calculated Bid. 

27.3 The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids 
rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall consider the 
following in the evaluation of bids: 

(a) Completeness of the bid. Unless the ITB specifically allows partial bids, bids  
not addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this regard, 
where a required item is provided, but no price is indicated, the same shall be 
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considered as non-responsive, but specifying a "0" (zero) for the said item 
would mean that it is being offered for free to the Procuring Entity; and 

(b) Arithmetical corrections. Consider computational errors and omissions to 
enable proper comparison of all eligible bids.  It may also consider bid 
modifications if expressly allowed in the BDS.  Any adjustment shall be 
calculated in monetary terms to determine the calculated prices. 

27.4 Based on the detailed evaluation of bids, those that comply with the above-mentioned 
requirements shall be ranked in the ascending order of their total calculated bid prices, 
as evaluated and corrected for computational errors, discounts and other modifications, 
to identify the Lowest Calculated Bid.  Total calculated bid prices, as evaluated and 
corrected for computational errors, discounts and other modifications, which exceed 
the ABC shall not be considered, unless otherwise indicated in the BDS. 

27.5 The Procuring Entity’s evaluation of bids shall only be based on the bid price quoted in 
the Financial Bid Form 

27.6 Bids shall be evaluated on an equal footing to ensure fair competition.  For this purpose, 
all bidders shall be required to include in their bids the cost of all taxes, such as, but 
not limited to, value added tax (VAT), income tax, local taxes, and other fiscal levies 
and duties which shall be itemized in the bid form and reflected in the detailed 
estimates.  Such bids, including said taxes, shall be the basis for bid evaluation and 
comparison. 

28. Post Qualification 

28.1 The Procuring Entity shall determine to its satisfaction whether the Bidder that is 
evaluated as having submitted the Lowest Calculated Bid (LCB) complies with and is 
responsive to all the requirements and conditions specified in ITB Clauses 5, 12, and 
13. 

28.2 Within a non-extendible period of three (3) calendar days from receipt by the Bidder of 
the notice from the BAC that it submitted the LCB, the Bidder shall submit the following 
documentary requirements: 

(a) Latest income and business tax returns in the form specified in the BDS; 

(b) Certificate of PhilGEPS Registration; and 

(c) Other appropriate licenses and permits required by law and stated in the BDS. 
 
Failure of the Bidder declared as LCB to duly submit the requirements under this 
Clause or a finding against the veracity of such, shall be ground for forfeiture of the 
bid security and disqualification of the Bidder for award. 

28.3 The determination shall be based upon an examination of the documentary evidence 
of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as 
other information as the Procuring Entity deems necessary and appropriate, using a 
non-discretionary “pass/fail” criterion. 

28.4 If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the 
criteria for post-qualification, it shall declare the said bid as the Lowest Calculated 
Responsive Bid, and recommend to the Head of the Procuring Entity the award of 
contract to the said Bidder at its submitted price or its calculated bid price, whichever 
is lower, subject to ITB Clause 30.3. 

28.5 A negative determination shall result in rejection of the Bidder’s Bid, in which event the 
Procuring Entity shall proceed to the next Lowest Calculated Bid to make a similar 
determination of that Bidder’s capabilities to perform satisfactorily. If the second Bidder, 
however, fails the post qualification, the procedure for post qualification shall be 
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repeated for the Bidder with the next Lowest Calculated Bid, and so on until the Lowest 
Calculated and Responsive Bid is determined for contract award. 

28.6 Within a period not exceeding seven (7) calendar days from the date of receipt of the 
recommendation of the BAC, the Head of the Procuring Entity shall approve or 
disapprove the said recommendation. In the case of government owned and 
government-owned and/or -controlled corporations (GOCCs) and government financial 
institutions (GFIs), the period provided herein shall be fifteen (15) calendar days. 

29. Reservation Clause 

29.1 Notwithstanding the eligibility or post-qualification of a bidder, the Procuring Entity 
concerned reserves the right to review its qualifications at any stage of the procurement 
process if it has reasonable grounds to believe that a misrepresentation has been made 
by the said bidder, or that there has been a change in the Bidder’s capability to 
undertake the project from the time it submitted its eligibility requirements.  Should such 
review uncover any misrepresentation made in the eligibility and bidding requirements, 
statements or documents, or any changes in the situation of the Bidder which will affect 
its capability to undertake the project so that it fails the preset eligibility or bid evaluation 
criteria, the Procuring Entity shall consider the said Bidder as ineligible and shall 
disqualify it from submitting a bid or from obtaining an award or contract. 

29.2 Based on the following grounds, the Procuring Entity reserves the right to reject any 
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not 
to award the contract, without thereby incurring any liability, and make no assurance 
that a contract shall be entered into as a result of the bidding: 

(a) if there is prima facie evidence of collusion between appropriate public officers 
or employees of the Procuring Entity, or between the BAC and any of the 
bidders, or if the collusion is between or among the bidders themselves, or 
between a bidder and a third party, including any act which restricts, 
suppresses or nullifies or tends to restrict, suppress or nullify competition; 

(b) if the Procuring Entity’s BAC is found to have failed in  following the prescribed 
bidding procedures; or 

(c) for any justifiable and reasonable ground where the award of the contract will 
not redound to the benefit of the Government as follows:  

(i) If the physical and economic conditions have significantly changed so 
as to render the project no longer economically, financially or 
technically feasible as determined by the head of the procuring entity;  

(ii) If the project is no longer necessary as determined by the head of the 
procuring entity; and  

(iii) If the source of funds for the project has been withheld or reduced 
through no fault of the Procuring Entity. 

29.3 In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or fail post-qualification; or 

(d) The bidder with the Lowest Calculated Responsive Bid refuses, without 
justifiable cause to accept the award of contract, and no award is made. 
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F. Award of Contract 

30. Contract Award 

30.1 Subject to ITB Clause 28, the Procuring Entity shall award the contract to the Bidder 
whose Bid has been determined to be the Lowest Calculated and Responsive Bid 
(LCRB). 

30.2 Prior to the expiration of the period of Bid validity, the Procuring Entity shall notify the 
successful Bidder in writing that its Bid has been accepted, through a Notice of Award 
received personally or sent by registered mail or electronically, receipt of which must 
be confirmed in writing within two (2) days by the LCRB and submitted personally or 
sent by registered mail or electronically to the Procuring Entity. 

30.3 Notwithstanding the issuance of the Notice of Award, award of contract shall be subject 
to the following conditions: 

(a) Submission of the following documents within the prescribed period from 
receipt by the Bidder of the notice that it has the Lowest Calculated and 
Responsive Bid: 

(i) Valid JVA, if applicable, within ten (10) calendar days; 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders, within thirty (30) calendar days, 
if allowed under a Treaty or International or Executive Agreement 
mentioned in ITB Clause 12.1(a)(iv); 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required. 

31. Signing of the Contract 

31.1 At the same time as the Procuring Entity notifies the successful Bidder that its Bid has 
been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which 
Contract has been provided in the Bidding Documents, incorporating therein all 
agreements between the parties. 

31.2 Within ten (10) calendar days from receipt of the Notice of Award, the successful Bidder 
shall post the required performance security, sign and date the contract and return it to 
the Procuring Entity. 

31.3 The Procuring Entity shall enter into contract with the successful Bidder within the same 
ten (10) calendar day period provided that all the documentary requirements are 
complied with. 

31.4 The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning bidder’s bid, including the Technical and Financial Proposals, and all 
other documents/statements submitted; 

(d) Performance Security; 

(e) Credit line in accordance with ITB Clause 5.5, if applicable; 
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(f) Notice of Award of Contract; and 

(g) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security 

32.1 To guarantee the faithful performance by the winning Bidder of its obligations under 
the contract, it shall post a performance security within a maximum period of ten (10) 
calendar days from the receipt of the Notice of Award from the Procuring Entity and in 
no case later than the signing of the contract. 

32.2 The performance security shall be denominated in Philippine Pesos and posted in favor 
of the Procuring Entity in an amount equal to the percentage of the total contract price 
as stated in the BDS in accordance with the following schedule: 

 

Form of Performance Security 
Amount of Performance Security 
(Equal to Percentage of the Total 

Contract Price) 

(a) Cash or cashier’s/manager’s check issued by a 
Universal or Commercial Bank. 

Ten  percent (10%) 
(b) Bank draft/guarantee or irrevocable letter of 

credit issued by a Universal or Commercial 
Bank: Provided, however, that it shall be 
confirmed or authenticated by a Universal or 
Commercial Bank, if issued by a foreign bank. 

(c) Surety bond callable upon demand issued by a 
surety or insurance company duly certified by the 
Insurance Commission as authorized to issue 
such security; and/or 

 
Thirty percent (30%) 

(d) Any combination of the foregoing. Proportionate to share of form with 
respect to total amount of security 

32.3 Failure of the successful Bidder to comply with the above-mentioned requirement shall 
constitute sufficient ground for the annulment of the award and forfeiture of the bid 
security, in which event the Procuring Entity shall initiate and complete the post 
qualification of the second Lowest Calculated Bid. The procedure shall be repeated 
until the Lowest Calculated and Responsive Bid is identified and selected for contract 
award. However if no Bidder passed post-qualification, the BAC shall declare the 
bidding a failure and conduct a re-bidding with re-advertisement. 

33. Notice to Proceed 

33.1 Within three (3) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue its Notice 
to Proceed to the Bidder. 

 
33.2 The contract effectivity date shall be provided in the Notice to Proceed by the Procuring 

Entity, which date shall not be later than seven (7) calendar days from the issuance of 
the Notice to Proceed. 
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BID DATA SHEET (BDS)  

 

 

 
ITB 

CLAUSE 
 

1.1 The PROCURING ENTITY is:  UNIVERSITY OF THE PHILIPPINES VISAYAS  
(UNIVERSITY) 

 
The name of the contract: 
 
“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry 
Through the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY 
CAMPUS” 

 
The lot(s) and reference is/are: 
            Invitation To Bid / Request for Expression of Interest 

 

2.0 The Funding Source is: 
 
                 CHED - HEDF  
 

 

5.1 No further instructions 
 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1 
 

5.4 The Bidder must have an experience of having completed at least one (1) contract that 
is similar to this Project, equivalent to at least fifty per cent (50%) of the ABC adjusted 
to current prices using the National Statistic Office consumer price index.  However, 
contractors under Small A and Small B categories without similar experience on the 
contract to be bid may be allowed to bid if the cost of such contract is not more than 
fifty percent (50%) of the Allowable Range of the Contract Cost (ARCC) of their 
registration based on the guidelines as prescribed by the PCAB. 
 

8.1 & 8.2 Sub Contract is not allowed 
 

9.1(a) & 
(b) 

The Place of Pre-Bid Conference is: 
 
Room 16 & 17 New CM Bldg. 
UP Visayas 
Iloilo City Campus 
 

The time and date of Pre-Bid Conference is: 
 
 

21 APRIL 2021                10:30 AM 
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10.1 The PROCURING ENTITY’S address is: 
 

University of the Philippines Visayas 
Iloilo City 
 
DR. ENCARNCION EMILIA S. YAP 
Chair, Bids and Awards Committee 
 
Tel. No.:  (033) 336-55-64  / 336-55-63 
               
E-mail Address: upvbac@yahoo.com 

 

12.1 See checklist for Eligibility Requirements and Technical Documents  
 

13.1 (b) Refer to the Checklist of Financial Requirements 

13.2 (a) 
&(b) 

The total ABC is: 
P13,654,239.00 

 
Any Bid with a total financial proposal exceeding this amount shall not be 
accepted. 
 

17.1 Period for Validity of Bids 
 
Bids will be valid until 120 days from the date of the opening of Bids. 
 

18.1 Bid Security 
Bid Security shall be in any of the following : 

a) Cashier’s / manager’s check issued by a Universal or Commercial Bank = 
2% of  ABC in the amount of: P273,084.78 

b) Bank draft/guarantee or Irrevocable letter of credit issued by a Universal or 
Commercial Bank: Provided, however, that it shall be confirmed or 
authenticated by a Universal or Commercial Bank, if issued by a foreign 
bank = 2% of  ABC in the amount of: P273,084.78 
 

c) Bid Securing Declaration 
 

NOTE: 

CASH AND SURETY BOND ARE NOT ACCEPTABLE 
 

All checks must be payable to :   “U.P. VISAYAS” 

 
 

18.2 Bid Security Validity 
 
Bid security will be valid until 120 days from the date of the opening of Bids. 
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20.3 Sealing and Marking of Bids: 
 
 
 

Bidders shall submit the following: 
 
Envelope 1 – shall contain eligibility and technical component marked original 
copy- TECHNICAL, copy 1- TECHNICAL and copy 2 - TECHNICAL.  It should be 
sealed and marked Eligibility and Technical Component 
 
Envelope 2 – shall contain financial component marked original copy - 
FINANCIAL, copy 1 - FINANCIAL and copy 2 - FINANCIAL.  It should be sealed 
and marked Financial Component  
 
Envelope 1 and Envelope 2 must be sealed in another outer envelope for 
submission. 
 

All folders and envelopes shall: 

(a)  contain the name of the contract to be bid in capital letters; 

(b)  bear the name and address of the Bidder in capital letters; 

(c)  be addressed to the Procuring Entity’s BAC identified in BDS Clause 
10.1; 

(d)  bear the specific identification of this bidding process indicated in the 
Invitation to Bid; and 

(e)  bear a warning “DO NOT OPEN BEFORE  10:30 AM, 05 MAY 
2021” the date and time for the opening of bids, in accordance with 
ITB Clause 21. 

 
If bids are not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the bid. 
 
In relation to Items 12 and 13 of the Instruction to Bidders, all prospective 
bidders are required to submit the original copy of the Eligibility, Technical and 
Financial Documents. 
 
Bidders may submit either an original copy or a certified true copy of the 
following documents: 
 
1.  All class “A” Legal Documents such as Certificate of Registration from SEC, 
DTI, CDA, Mayor’s permit from city of municipality; 
 
2.  Class “A” Financial Documents of the prospective bidder’s audited financial 
statements, stamped “received” by the Bureau of Internal Revenue; 
 
3.  Copy 1 and Copy 2 of the Eligibility, Technical and Financial Documents. 
 
All other provisions of the Eligibility Requirements Checklist and Forms are not 
mentioned here must prevail. 
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21. The Address for Submission of Bids is:  
 
Room 16 & 17 New CM Bldg. 
UP Visayas 
Iloilo City Campus 

 
 

The deadline for Submission of Bids is: 
 
              05 MAY 2021                             10:30 AM 
 

24.1 The place of Bid opening is:  
 

Room 16 & 17 New CM Bldg. 
UP Visayas 
Iloilo City Campus 

 
 
The time and date of Bid opening is: 
 
            05  MAY 2021                            10:30 AM 
 

27.3(b) The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of the 
bids rated “passed“ using non-discretionary pass/fail criteria. Unless otherwise 
specified in the BDS, the BAC shall consider  the following in the evaluation of 
bids: 
 
a)  Bid Proposals shall be on a By-Lot basis. Prospective bidders must submit 

offer for all items listed in the Bill of Quantities per Lot. “NO BID” submitted in 
any of the items shall mean no bid for the whole lot. 

 
b) Minor arithmetical corrections to consider computational errors, omissions and 

discounts to enable proper comparison of all eligible bids.  Any adjustment 
shall be calculated in monetary terms to determine the calculated prices. 

 
 

32.2 

Form of Performance Security 

Amount of Performance 
Security 

(Equal to Percentage of the 
Total Contract Price) 

(a) Cash or cashier’s/manager’s check issued 
by a Universal or Commercial Bank. 

Ten percent (10%) 
Equivalent to P1,365,423.90 

(b) Bank draft/guarantee or irrevocable letter of 
credit issued by a Universal or Commercial 
Bank: Provided, however, that it shall be 
confirmed or authenticated by a Universal or 
Commercial Bank, if issued by a foreign 
bank. 

(c) Surety bond callable upon demand issued 
by a surety or insurance company duly 
certified by the Insurance Commission as 
authorized to issue such security; and/or 

 
Thirty percent (30%) 

Equivalent to P4,096,271.70 

(d) Any combination of the foregoing. Proportionate to share of 
form with respect to total 

amount of security 
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Section IV. General Conditions of Contract 

 

 

 

 

Notes on the General Conditions of Contract 

 

The details in the GCC and SCC, and submission thereof, along with other 

required documents listed therein, expressing all the rights and obligations of 

the parties, should be complete. 

 

The GCC herein shall not be altered.  Any changes and complementary 

information, which may be needed, shall be introduced only through the SCC. 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1 The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor 

to resolve disputes in the first instance, as provided for in GCC Clause 21. 

1.2 Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 

1.3 The Completion Date is the date of completion of the Works as certified by the 

Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4 The Contract is the contract between the Procuring Entity and the Contractor to 

execute, complete, and maintain the Works. 

1.5 The Contract Price is the price stated in the Letter of Acceptance and thereafter to be 

paid by the Procuring Entity to the Contractor for the execution of the Works in 

accordance with this Contract. 

1.6 Contract Time Extension is the allowable period for the Contractor to complete the 

Works in addition to the original Completion Date stated in this Contract. 

1.7 The Contractor is the juridical entity whose proposal has been accepted by the 

Procuring Entity and to whom the Contract to execute the Work was awarded.  

1.8 The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to 

the Procuring Entity in response to the Bidding Documents. 

1.9 Days are calendar days; months are calendar months. 

1.10 Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

1.11 A Defect is any part of the Works not completed in accordance with the Contract. 

1.12 The Defects Liability Certificate is the certificate issued by Procuring Entity’s 

Representative upon correction of defects by the Contractor. 

1.13 The Defects Liability Period is the one year period between contract completion and 

final acceptance within which the Contractor assumes the responsibility to undertake 

the repair of any damage to the Works at his own expense. 

1.14 Drawings are graphical presentations of the Works. They include all supplementary 

details, shop drawings, calculations, and other information provided or approved for 

the execution of this Contract. 

1.15 Equipment refers to all facilities, supplies, appliances, materials or things required for 

the execution and completion of the Work provided by the Contractor and which shall 

not form or are not intended to form part of the Permanent Works. 

1.16 The Intended Completion Date refers to the date specified in the SCCwhen the 

Contractor is expected to have completed the Works.  The Intended Completion Date 

may be revised only by the Procuring Entity’s Representative by issuing an extension 

of time or an acceleration order. 

1.17 Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 
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1.18 The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entity’s Representative to the Contractor requiring the latter to begin the 

commencement of the work not later than a specified or determinable date. 

1.19 Permanent Works all permanent structures and all other project features and facilities 

required to be constructed and completed in accordance with this Contract which shall 

be delivered to the Procuring Entity and which shall remain at the Site after the removal 

of all Temporary Works. 

1.20 Plant refers to the machinery, apparatus, and the like intended to form an integral part 

of the Permanent Works. 

1.21 The Procuring Entity is the party who employs the Contractor to carry out the Works 

stated in the SCC. 

1.22 The Procuring Entity’s Representative refers to the Head of the Procuring Entity or 

his duly authorized representative, identified in the SCC, who shall be responsible for 

supervising the execution of the Works and administering this Contract. 

1.23 The Site is the place provided by the Procuring Entity where the Works shall be 

executed and any other place or places which may be designated in the SCC, or 

notified to the Contractor by the Procuring Entity’s Representative as forming part of 

the Site. 

1.24 Site Investigation Reports are those that were included in the Bidding Documents 

and are factual and interpretative reports about the surface and subsurface conditions 

at the Site. 

1.25 Slippage is a delay in work execution occurring when actual accomplishment falls 

below the target as measured by the difference between the scheduled and actual 

accomplishment of the Work by the Contractor as established from the work schedule. 

This is actually described as a percentage of the whole Works.  

1.26 Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of construction. 

1.27 The Start Date, as specified in the SCC, is the date when the Contractor is obliged to 

commence execution of the Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

1.28 A Subcontractor is any person or organization to whom a part of the Works has been 

subcontracted by the Contractor, as allowed by the Procuring Entity, but not any 

assignee of such person.  

1.29 Temporary Works are works designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the Permanent Works. 

1.30 Work(s)refer to the Permanent Works and Temporary Works to be executed by the 

Contractor in accordance with this Contract, including (i) the furnishing of all labor, 

materials, equipment and others incidental, necessary or convenient to the complete 

execution of the Works; (ii) the passing of any tests before acceptance by the Procuring 

Entity’s Representative; (iii) and the carrying out of all duties and obligations of the 

Contractor imposed by this Contract as described in the SCC. 

2. Interpretation 

2.1 In interpreting the Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around.  Headings have no significance.  Words 

have their normal meaning under the language of this Contract unless specifically 
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defined.  The Procuring Entity’s Representative will provide instructions clarifying 

queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the SCC, references in the Conditions of Contract 

to the Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion Date and Intended 

Completion Date for the whole of the Works). 

3. Governing Language and Law 

3.1 This Contract has been executed in the English language, which shall be the binding 

and controlling language for all matters relating to the meaning or interpretation of this 

Contract.  All correspondence and other documents pertaining to this Contract which 

are exchanged by the parties shall be written in English. 

3.2 This Contract shall be interpreted in accordance with the laws of the Republic of the 

Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be effective only 

when in writing.  A notice shall be effective only when it is received by the concerned party. 

5. Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor 

possession of so much of the Site as may be required to enable it to proceed with the 

execution of the Works. If the Contractor suffers delay or incurs cost from failure on the 

part of the Procuring Entity to give possession in accordance with the terms of this 

clause, the Procuring Entity’s Representative shall give the Contractor a Contract Time 

Extension and certify such sum as fair to cover the cost incurred, which sum shall be 

paid by Procuring Entity. 

5.2 If possession of a portion is not given by the date stated in theSCC Clause 5.1, the 

Procuring Entity will be deemed to have delayed the start of the relevant activities.  The 

resulting adjustments in contact time to address such delay shall be in accordance with 

GCC Clause 47. 

5.3 The Contractor shall bear all costs and charges for special or temporary right-of-way 

required by it in connection with access to the Site. The Contractor shall also provide 

at his own cost any additional facilities outside the Site required by it for purposes of 

the Works. 

5.4 The Contractor shall allow the Procuring Entity’s Representative and any person 

authorized by the Procuring Entity’s Representative access to the Site and to any place 

where work in connection with this Contract is being carried out or is intended to be 

carried out. 

6. The Contractor’s Obligations 

6.1 The Contractor shall carry out the Works properly and in accordance with this Contract. 

The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's 

Equipment, which may be required. All Materials and Plant on Site shall be deemed to 

be the property of the Procuring Entity. 

6.2 The Contractor shall commence execution of the Works on the Start Date and shall 

carry out the Works in accordance with the Program of Work submitted by the 

Contractor, as updated with the approval of the Procuring Entity’s Representative, and 

complete them by the Intended Completion Date. 
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6.3 The Contractor shall be responsible for the safety of all activities on the Site. 

6.4 The Contractor shall carry out all instructions of the Procuring Entity’s Representative 

that comply with the applicable laws where the Site is located. 

6.5 The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the Works. The 

Procuring Entity will approve any proposed replacement of key personnel only if their 

relevant qualifications and abilities are equal to or better than those of the personnel 

listed in the Schedule. 

6.6 If the Procuring Entity’s Representative asks the Contractor to remove a member of 

the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure 

that the person leaves the Site within seven (7) days and has no further connection 

with the Work in this Contract. 

6.7 During Contract implementation, the Contractor and his subcontractors shall abide at 

all times by all labor laws, including child labor related enactments, and other relevant 

rules. 

6.8 The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the Contractor. 

6.9 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Procuring Entity between the dates given in the schedule 

of other contractors particularly when they shall require access to the Site.  The 

Contractor shall also provide facilities and services for them during this period.  The 

Procuring Entity may modify the schedule of other contractors, and shall notify the 

Contractor of any such modification thereto. 

6.10 Should anything of historical or other interest or of significant value be unexpectedly 

discovered on the Site, it shall be the property of the Procuring Entity.  The Contractor 

shall notify the Procuring Entity’s Representative of such discoveries and carry out the 

Procuring Entity’s Representative’s instructions in dealing with them. 

7. Performance Security 

7.1 Within ten (10) calendar days from receipt of the Notice of Award from the Procuring 

Entity but in no case later than the signing of the contract by both parties, the Contractor 

shall furnish the performance security in any the forms prescribed in ITB Clause 32.2. 

7.2 The performance security posted in favor of the Procuring Entity shall be forfeited in 

the event it is established that the Contractor is in default in any of its obligations under 

the Contract. 

7.3 The performance security shall remain valid until issuance by the Procuring Entity of 

the Certificate of Final Acceptance. 

7.4 The performance security may be released by the Procuring Entity and returned to the 

Contractor after the issuance of the Certificate of Final Acceptance subject to the 

following conditions: 

(a) There are no pending claims against the Contractor or the surety company 

filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed against it; 

and 

(c) Other terms specified in the SCC. 
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7.5 The Contractor shall post an additional performance security following the amount and 

form specified in ITB Clause 32.2 to cover any cumulative increase of more than ten 

percent (10%) over the original value of the contract as a result of amendments to order 

or change orders, extra work orders and supplemental agreements, as the case may 

be.  The Contractor shall cause the extension of the validity of the performance security 

to cover approved contract time extensions. 

7.6 In case of a reduction in the contract value or for partially completed Works under the 

contract which are usable and accepted by the Procuring Entity the use of which, in the 

judgment of the implementing agency or the Procuring Entity, will not affect the 

structural integrity of the entire project, the Procuring Entity shall allow a proportional 

reduction in the original performance security, provided that any such reduction is more 

than ten percent (10%) and that the aggregate of such reductions is not more than fifty 

percent (50%) of the original performance security. 

7.7 Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract 

with the Procuring Entity, acknowledges the right of the Procuring Entity to institute 

action pursuant to  Act 3688 against any subcontractor be they an individual, firm, 

partnership, corporation, or association supplying the Contractor with labor, materials 

and/or equipment for the performance of this Contract. 

8. Subcontracting 

8.1 Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more 

than the percentage specified in ITB Clause 8.1. 

8.2 Subcontracting of any portion of the Works does not relieve the Contractor of any 

liability or obligation under this Contract.  The Contractor will be responsible for the 

acts, defaults, and negligence of any subcontractor, its agents, servants or workmen 

as fully as if these were the Contractor’s own acts, defaults, or negligence, or those of 

its agents, servants or workmen. 

8.3 Subcontractors disclosed and identified during the bidding may be changed during the 

implementation of this Contract, subject to compliance with the required qualifications 

and the approval of the Procuring Entity. 

9. Liquidated Damages 

9.1 The Contractor shall pay liquidated damages to the Procuring Entity  for each day that 

the Completion Date is later than the Intended Completion Date.  The applicable 

liquidated damages is at least one-tenth (1/10) of a percent of the cost of the 

unperformed portion for every day of delay.  The total amount of liquidated damages 

shall not exceed ten percent (10%) of the amount of the contract.  The Procuring Entity 

may deduct liquidated damages from payments due to the Contractor.  Payment of 

liquidated damages shall not affect the Contractor. Once the cumulative amount of 

liquidated damages reaches ten percent (10%) of the amount of this Contract, the 

Procuring Entity shall rescind this Contract, without prejudice to other courses of action 

and remedies open to it. 

9.2 If the Intended Completion Date is extended after liquidated damages have been paid, 

the Engineer of the Procuring Entity shall correct any overpayment of liquidated 

damages by the Contractor by adjusting the next payment certificate.  The Contractor 

shall be paid interest on the overpayment, calculated from the date of payment to the 

date of repayment, at the rates specified in GCC Clause 40.3. 
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10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in 

the SCC  supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits, 

licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1 The Contractor shall assume full responsibility for the Works from the time project 

construction commenced up to final acceptance by the Procuring Entity and shall be 

held responsible for any damage or destruction of the Works except those occasioned 

by force majeure. The Contractor shall be fully responsible for the safety, protection, 

security, and convenience of his personnel, third parties, and the public at large, as 

well as the Works, Equipment, installation, and the like to be affected by his 

construction work.  

12.2 The defects liability period for infrastructure projects shall be one year from contract 

completion up to final acceptance by the Procuring Entity.  During this period, the 

Contractor shall undertake the repair works, at his own expense, of any damage to the 

Works on account of the use of materials of inferior quality within ninety (90) days from 

the time the Head of the Procuring Entity has issued an order to undertake repair.  In 

case of failure or refusal to comply with this mandate, the Procuring Entity shall 

undertake such repair works and shall be entitled to full reimbursement of expenses 

incurred therein upon demand. 

12.3 Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the 

preceding paragraph, the Procuring Entity shall forfeit its performance security, subject 

its property(ies) to attachment or garnishment proceedings, and perpetually disqualify 

it from participating in any public bidding. All payables of the GOP in his favor shall be 

offset to recover the costs. 

12.4 After final acceptance of the Works by the Procuring Entity, the Contractor shall be held 

responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies in one or more 

key structural elements of the project which may lead to structural  failure of the 

completed elements or structure, or “Structural Failures”, i.e., where one or more key 

structural elements in an infrastructure facility fails or collapses, thereby rendering the 

facility or part thereof incapable of withstanding the design loads, and/or endangering 

the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults attributable 

to improper construction, use of inferior quality/substandard materials, and any 

violation of the contract plans and specifications, the contractor shall be held 

liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or 

inadequate design and specifications as well as construction supervision, then 

the consultant who prepared the design or undertook construction supervision 

for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction Managers 

and Supervisors – The project owner’s representative(s), project manager, 

construction manager, and supervisor(s) shall be held liable in cases where 

the Structural Defects/Failures are due to his/their willful intervention in altering 

the designs and other specifications; negligence or omission in not approving 

or acting on proposed changes to noted defects or deficiencies in the design 
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and/or specifications; and the use of substandard construction materials in the 

project; 

(d) Third Parties - Third Parties shall be held liable in cases where Structural 

Defects/Failures are caused by work undertaken by them such as leaking 

pipes, diggings or excavations, underground cables and electrical wires, 

underground tunnel, mining shaft and the like, in which case the applicable 

warranty to such structure should be levied to third parties for their construction 

or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse 

by the end user of the constructed facility and/or non–compliance by a user 

with the technical design limits and/or intended purpose of the same, then the 

user concerned shall be held liable. 

12.5 The warranty against Structural Defects/Failures, except those occasioned on force 

majeure, shall cover the period specified in the SCC reckoned from the date of 

issuance of the Certificate of Final Acceptance by the Procuring Entity. 

12.6 The Contractor shall be required to put up a warranty security in the form of cash, bank 

guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with 

the following schedule: 

Form of Warranty 
Minimum Amount in Percentage (%) 

of Total Contract Price 

Cash or letter of credit issued by Universal or 
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Five Percent (5%) 

Bank guarantee confirmed by Universal or 
Commercial bank: provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a Universal or Commercial 
bank, if issued by a foreign bank 

Ten Percent (10%) 

Surety bond callable upon demand issued by GSIS 
or any surety or insurance company duly 
certified by the Insurance Commission 

Thirty Percent (30%) 

12.7 The warranty security shall be stated in Philippine Pesos and shall remain effective for 

one year from the date of issuance of the Certificate of Final Acceptance by the 

Procuring Entity, and returned only after the lapse of said one year period. 

12.8 In case of structural defects/failure occurring during the applicable warranty period 

provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary 

restoration or reconstruction works and shall be entitled to full reimbursement by the 

parties found to be liable for expenses incurred therein upon demand, without prejudice 

to the filing of appropriate administrative, civil, and/or criminal charges against the 

responsible persons as well as the forfeiture of the warranty security posted in favor of 

the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 

Contract shall be as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1 From the Start Date until the Certificate of Final Acceptance has been issued, the 

following are risks of the Procuring Entity: 
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(a) The risk of personal injury, death, or loss of or damage to property (excluding 

the Works, Plant, Materials, and Equipment), which are due to: 

(i) any type of use or occupation of the Site authorized by the Procuring 

Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any legal right 

by the Procuring Entity or by any person employed by or contracted to 

him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent 

that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, 

or due to war or radioactive contamination directly affecting the country where 

the Works are to be executed. 

15. Insurance 

15.1 The Contractor shall, under his name and at his own expense, obtain and maintain, for 

the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and Supplies 

owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct or 

indirect act or omission causing damage to third persons. 

15.2 The Contractor shall provide evidence to the Procuring Entity’s Representative that the 

insurances required under this Contract have been effected and shall, within a 

reasonable time, provide copies of the insurance policies to the Procuring Entity’s 

Representative.  Such evidence and such policies shall be provided to the Procuring 

Entity’s through the Procuring Entity’s Representative. 

15.3 The Contractor shall notify the insurers of changes in the nature, extent, or program for 

the execution of the Works and ensure the adequacy of the insurances at all times in 

accordance with the terms of this Contract and shall produce to the Procuring Entity’s 

Representative the insurance policies in force including the receipts for payment of the 

current premiums. 

The above insurance policies shall be obtained from any reputable insurance company 

approved by the Procuring Entity’s Representative. 

15.4 If the Contractor fails to obtain and keep in force the insurances referred to herein or 

any other insurance which he may be required to obtain under the terms of this 

Contract, the Procuring Entity may obtain and keep in force any such insurances and 

pay such premiums as may be necessary for the purpose.  From time to time, the 

Procuring Entity may deduct the amount it shall pay for said premiums including twenty 

five percent (25%) therein from any monies due, or which may become due, to the 

Contractor, without prejudice to the Procuring Entity exercising its right to impose other 

sanctions against the Contractor pursuant to the provisions of this Contract. 

15.5 In the event the Contractor fails to observe the above safeguards, the Procuring Entity 

may, at the Contractor’s expense, take whatever measure is deemed necessary for its 

protection and that of the Contractor’s personnel and third parties, and/or order the 

interruption of dangerous Works.  In addition, the Procuring Entity may refuse to make 

the payments under GCC Clause 40 until the Contractor complies with this Clause. 
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15.6 The Contractor shall immediately replace the insurance policy obtained as required in 

this Contract, without need of the Procuring Entity’s demand, with a new policy issued 

by a new insurance company acceptable to the Procuring Entity for any of the following 

grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 

engage in business or its authority to issue insurance policies 

cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, fully 

and promptly, to fulfill its obligation under the insurance policy. 

16. Termination for Default of Contractor 

16.1 The Procuring Entity shall terminate this Contract for default when any of the following 

conditions attend its implementation: 

16.2 Due to the Contractor’s fault and while the project is on-going, it has incurred negative 

slippage of fifteen percent (15%) or more in accordance with Presidential Decree 1870, 

regardless of whether or not previous warnings and notices have been issued for the 

Contractor to improve his performance; 

16.3 Due to its own fault and after this Contract time has expired, the Contractor incurs delay 

in the completion of the Work after this Contract has expired; or 

16.4 The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid instruction 

of the Procuring Entity or fails to proceed expeditiously and without delay 

despite a written notice by the Procuring Entity; 

(b) does not actually have on the project Site the minimum essential equipment 

listed on the Bid necessary to prosecute the Works in accordance with the 

approved Program of Work and equipment deployment schedule as required 

for the project; 

(c) does not execute the Works in accordance with this Contract or persistently or 

flagrantly neglects to carry out its obligations under this Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that has 

been rejected as defective or unsuitable; or 

(e) sub-lets any part of this Contract without approval by the Procuring Entity. 

16.5 All materials on the Site, Plant, Equipment, and Works shall be deemed to be the 

property of the Procuring Entity if this Contract is rescinded because of the Contractor’s 

default. 
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17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are completely 

stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, 

due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-

of-way, or other items it is obligated to furnish under the terms of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as 

certified by the Armed Forces of the Philippines Provincial Commander and approved by 

the Secretary of National Defense. 

18. Termination for Other Causes 

18.1 The Procuring Entity may terminate this Contract, in whole or in part, at any time for its 

convenience.  The Head of the Procuring Entity may terminate this Contract for the 

convenience of the Procuring Entity if he has determined the existence of conditions 

that make Project Implementation economically, financially or technically impractical 

and/or unnecessary, such as, but not limited to, fortuitous event(s) or changes in law 

and National Government policies. 

18.2 The Procuring Entity or the Contractor may terminate this Contract if the other party 

causes a fundamental breach of this Contract. 

18.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) The Contractor stops work for twenty eight (28) days when no stoppage of 

work is shown on the current Program of Work and the stoppage has not been 

authorized by the Procuring Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn within twenty eight 

(28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is declared 

bankrupt or insolvent as determined with finality by a court of competent 

jurisdiction.  In this event, termination will be without compensation to the 

Contractor, provided that such termination will not prejudice or affect any right 

of action or remedy which has accrued or will accrue thereafter to the Procuring 

Entity and/or the Contractor.  In the case of the Contractor's insolvency, any 

Contractor's Equipment which the Procuring Entity instructs in the notice is to 

be used until the completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid by the 

Procuring Entity to the Contractor within eighty four (84) days from the date of 

the Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the Contractor fails 

to correct it within a reasonable period of time determined by the Procuring 

Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the number of 

days for which the maximum amount of liquidated damages can be paid, as 

defined in the GCC Clause 9; and 



 

 
37 

(h) In case it is determined prima facie by the Procuring Entity that the Contractor 

has engaged, before or during the implementation of the contract, in unlawful 

deeds and behaviors relative to contract acquisition and implementation, such 

as, but not limited to, the following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  practices as 

defined in ITB Clause 3.1(a), unless otherwise specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 

production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4 The Funding Source or the Procuring Entity, as appropriate, will seek to impose the 

maximum civil, administrative and/or criminal penalties available under the applicable 

law on individuals and organizations deemed to be involved with corrupt, fraudulent, or 

coercive practices. 

18.5 When persons from either party to this Contract gives notice of a fundamental breach 

to the Procuring Entity’s Representative  in order to terminate the existing contract for 

a cause other than those listed under GCC Clause 18.3, the Procuring Entity’s 

Representative shall decide whether the breach is fundamental or not. 

18.6 If this Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible. 

19. Procedures for Termination of Contracts 

19.1 The following provisions shall govern the procedures for the termination of this 

Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, the 

Procuring Entity shall, within a period of seven (7) calendar days, verify the 

existence of such ground(s) and cause the execution of a Verified Report, with 

all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the Head of the Procuring 

Entity shall terminate this Contract only by a written notice to the Contractor 

conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) afore-

mentioned, and a statement of the acts that constitute the ground(s) 

constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this Contract 

should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 

Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of 

Termination, the Contractor shall submit to the Head of the Procuring Entity a 

verified position paper stating why the contract should not be terminated.  If the 
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Contractor fails to show cause after the lapse of the seven (7) day period, either 

by inaction or by default, the Head of the Procuring Entity shall issue an order 

terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s verified 

position paper described in item (c) above withdraw the Notice to Terminate if 

it is determined that certain items or works subject of the notice had been 

completed, delivered, or performed before the Contractor’s receipt of the 

notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of the 

verified position paper, the Head of the Procuring Entity shall decide whether 

or not to terminate this Contract.  It shall serve a written notice to the Contractor 

of its decision and, unless otherwise provided in the said notice, this Contract 

is deemed terminated from receipt of the Contractor of the notice of decision.  

The termination shall only be based on the ground(s) stated in the Notice to 

Terminate; and 

(f) The Head of the Procuring Entity may create a Contract Termination Review 

Committee (CTRC) to assist him in the discharge of this function.  All decisions 

recommended by the CTRC shall be subject to the approval of the Head of the 

Procuring Entity. 

19.2 Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of 

additional administrative sanctions as the internal rules of the agency may provide 

and/or further criminal prosecution as provided by applicable laws, the procuring entity 

shall impose on contractors after the termination of the contract the penalty of 

suspension for one (1) year for the first offense, suspension for two (2) years for the 

second offense from participating in the public bidding process, for violations committed 

during the contract implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and 

start work or performance within the specified period in the Notice to Proceed 

(“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its contractual 

obligations without valid cause, or failure by the contractor to comply with any 

written lawful instruction of the procuring entity or its representative(s) pursuant 

to the implementation of the contract.  For the procurement of infrastructure 

projects or consultancy contracts, lawful instructions include but are not limited 

to the following: 

(i) Employment of competent technical personnel, competent engineers 

and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from the 

project site of waste and excess materials, including broken pavement 

and excavated debris in accordance with approved plans and 

specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff and 

manpower; and 

(v) Renewal of the effectivity dates of the performance security after its 

expiration during the course of contract implementation. 
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(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior written 

approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or progress 

of work arising from his fault or negligence as reflected in the Constructor's 

Performance Evaluation System (“CPES”) rating sheet.  In the absence of the 

CPES rating sheet, the existing performance monitoring system of the 

procuring entity shall be applied.  Any of the following acts by the  Contractor 

shall be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path of the 

project due entirely to the fault or negligence of the contractor; and 

(ii) Quality of materials and workmanship not complying with the approved 

specifications arising from the contractor's fault or negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or contract 

by the contractor resulting to substantial breach thereof without lawful and/or 

just cause. 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

20. Force Majeure, Release from Performance 

20.1 For purposes of this Contract the terms “force majeure” and “fortuitous event” may be 

used interchangeably.  In this regard, a fortuitous event or force majeure shall be 

interpreted to mean an event which the Contractor could not have foreseen, or which 

though foreseen, was inevitable.  It shall not include ordinary unfavorable weather 

conditions; and any other cause the effects of which could have been avoided with the 

exercise of reasonable diligence by the Contractor. 

20.2 If this Contract is discontinued by an outbreak of war or by any other event entirely 

outside the control of either the Procuring Entity or the Contractor, the Procuring 

Entity’s Representative shall certify that this Contract has been discontinued.  The 

Contractor shall make the Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all works carried out before receiving it and for any 

Work carried out afterwards to which a commitment was made. 

20.3 If the event continues for a period of eighty four (84) days, either party may then give 

notice of termination, which shall take effect twenty eight (28) days after the giving of 

the notice. 

20.4 After termination, the Contractor shall be entitled to payment of the unpaid balance of 

the value of the Works executed and of the materials and Plant reasonably delivered 

to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5 The net balance due shall be paid or repaid within a reasonable time period from the 

time of the notice of termination. 
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21. Resolution of Disputes 

21.1 If any dispute or difference of any kind whatsoever shall arise between the parties in 

connection  with the implementation of the contract covered by the Act and this IRR, 

the parties shall make every effort to resolve amicably such dispute or difference by 

mutual consultation. 

21.2 If the Contractor believes that a decision taken by the PROCURING ENTITY’s 

Representative was either outside the authority given to the PROCURING ENTITY’s 

Representative by this Contract or that the decision was wrongly taken, the decision 

shall be referred to the Arbiter indicated in the SCC within fourteen (14) days of the 

notification of the PROCURING ENTITY’s Representative’s decision. 

21.3 Any and all disputes arising from the implementation of this Contract covered by the 

R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to 

the provisions of Republic Act No. 876, otherwise known as the “ Arbitration Law” and 

Republic Act 9285, otherwise known as the “Alternative Dispute Resolution Act of 

2004”: Provided, however, That, disputes that are within the competence of the 

Construction Industry Arbitration Commission to resolve shall be referred thereto.  The 

process of arbitration shall be incorporated as a provision in this Contract that will be 

executed pursuant to the provisions of the Act and its IRR: Provided, further, That, by 

mutual agreement, the parties may agree in writing to resort to other alternative modes 

of dispute resolution. 

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the 

Procuring Entity, from which part of the payments to the Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension within 

seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty five 

(45) days from the time the Contractor’s claim for payment has been certified by the 

Procuring Entity’s Representative, the Contractor may immediately issue a suspension 

of work notice in accordance with GCC Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1 Except where otherwise specifically stated, the Procuring Entity’s Representative will 

decide contractual matters between the Procuring Entity and the Contractor in the role 

representing the Procuring Entity.  

23.2 The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the Contractor, and 

may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative 

24.1 All Drawings prepared by the Contractor for the execution of the Temporary Works, are 

subject to prior approval by the Procuring Entity’s Representative before its use.  

24.2 The Contractor shall be responsible for design of Temporary Works. 

24.3 The Procuring Entity’s Representative’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

24.4 The Contractor shall obtain approval of third parties to the design of the Temporary 

Works, when required by the Procuring Entity. 
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25. Acceleration and Delays Ordered by the Procuring Entity’s Representative 

25.1 When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced proposals for 

achieving the necessary acceleration from the Contractor.  If the Procuring Entity 

accepts these proposals, the Intended Completion Date will be adjusted accordingly 

and confirmed by both the Procuring Entity and the Contractor. 

25.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 

Procuring Entity, they are incorporated in the Contract Price and treated as a Variation. 

26. Extension of the Intended Completion Date 

26.1 The Procuring Entity’s Representative shall extend the Intended Completion Date if a 

Variation is issued which makes it impossible for the Intended Completion Date to be 

achieved by the Contractor without taking steps to accelerate the remaining work, 

which would cause the Contractor to incur additional costs.  No payment shall be made 

for any event which may warrant the extension of the Intended Completion Date. 

26.2 The Procuring Entity’s Representative shall decide whether and by how much to extend 

the Intended Completion Date within twenty one (21) days of the Contractor asking the 

Procuring Entity’s Representative for a decision thereto after fully submitting all 

supporting information.  If the Contractor has failed to give early warning of a delay or 

has failed to cooperate in dealing with a delay, the delay by this failure shall not be 

considered in assessing the new Intended Completion Date. 

27. Right to Vary 

27.1 The Procuring Entity’s Representative with the prior approval of the Procuring Entity 

may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of 

the original contract cost. 

27.2 Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be used as 

the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates and to 

be agreed upon by both parties and approved by the Head of the Procuring 

Entity. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 

Contractor shall be entitled to the amount of such cost. If as a result of any of the said events, 

it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1 Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the 

SCC, the Dayworks rates in the Contractor’s Bid shall be used for small additional 

amounts of work only when the Procuring Entity’s Representative has given written 

instructions in advance for additional work to be paid for in that way. 

29.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms 

approved by the Procuring Entity’s Representative.  Each completed form shall be 
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verified and signed by the Procuring Entity’s Representative within two days of the work 

being done. 

29.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

30. Early Warning 

30.1 The Contractor shall warn the Procuring Entity’s Representative at the earliest 

opportunity of specific likely future events or circumstances that may adversely affect 

the quality of the work, increase the Contract Price, or delay the execution of the Works.  

The Procuring Entity’s Representative may require the Contractor to provide an 

estimate of the expected effect of the future event or circumstance on the Contract 

Price and Completion Date.  The estimate shall be provided by the Contractor as soon 

as reasonably possible. 

30.2 The Contractor shall cooperate with the Procuring Entity’s Representative in making 

and considering proposals for how the effect of such an event or circumstance can be 

avoided or reduced by anyone involved in the work and in carrying out any resulting 

instruction of the Procuring Entity’s Representative. 

31. Program of Work 

31.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s 

Representative for approval a Program of Work showing the general methods, 

arrangements, order, and timing for all the activities in the Works. 

31.2 An update of the Program of Work shall the show the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

31.3 The Contractor shall submit to the Procuring Entity’s Representative for approval an 

updated Program of Work at intervals no longer than the period stated in the SCC.  If 

the Contractor does not submit an updated Program of Work within this period, the 

PROCURING ENTITY’s Representative may withhold the amount stated in the SCC 

from the next payment certificate and continue to withhold this amount until the next 

payment after the date on which the overdue Program of Work has been submitted. 

31.4 The Procuring Entity’s Representative’s approval of the Program of Work shall not alter 

the Contractor’s obligations.  The Contractor may revise the Program of Work and 

submit it to the Procuring Entity’s Representative again at any time.  A revised Program 

of Work shall show the effect of any approved Variations. 

31.5 When the Program of Work is updated, the Contractor shall provide the Procuring 

Entity’s Representative with an updated cash flow forecast.  The cash flow forecast 

shall include different currencies, as defined in the Contract, converted as necessary 

using the Contract exchange rates. 

31.6 All Variations shall be included in updated Program of Work produced by the 

Contractor. 

32. Management Conferences 

32.1 Either the Procuring Entity’s Representative or the Contractor may require the other to 

attend a Management Conference.  The Management Conference shall review the 

plans for remaining work and deal with matters raised in accordance with the early 

warning procedure. 

32.2 The Procuring Entity’s Representative shall record the business of Management 

Conferences and provide copies of the record to those attending the Conference and 

to the Procuring Entity.  The responsibility of the parties for actions to be taken shall be 
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decided by the PROCURING ENTITY’s Representative either at the Management 

Conference or after the Management Conference and stated in writing to all who 

attended the Conference. 

33. Bill of Quantities 

33.1 The Bill of Quantities shall contain items of work for the construction, installation, 

testing, and commissioning of work to be done by the Contractor. 

33.2 The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantities for each item. 

33.3 If the final quantity of any work done differs from the quantity in the Bill of Quantities for 

the particular item and is not more than twenty five percent (25%) of the original 

quantity, provided the aggregate changes for all items do not exceed ten percent (10%) 

of the Contract price, the Procuring Entity’s Representative shall make the necessary 

adjustments to allow for the changes subject to applicable laws, rules, and regulations. 

33.4 If requested by the Procuring Entity’s Representative, the Contractor shall provide the 

Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill 

of Quantities. 

34. Instructions, Inspections and Audits 

34.1 The Procuring Entity’s personnel shall at all reasonable times during construction of 

the Work be entitled to examine, inspect, measure and test the materials and 

workmanship, and to check the progress of the construction.  

34.2 If the Procuring Entity’s Representative instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a defect and the test 

shows that it does, the Contractor shall pay for the test and any samples.  If there is no 

defect, the test shall be a Compensation Event. 

34.3 The Contractor shall permit the Funding Source named in the SCC to inspect the 

Contractor’s accounts and records relating to the performance of the Contractor and to 

have them audited by auditors appointed by the Funding Source, if so required by the 

Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 

Contractor of any defects that are found.  Such checking shall not affect the Contractor’s 

responsibilities.  The Procuring Entity’s Representative may instruct the Contractor to search 

uncover defects and test any work that the Procuring Entity’s Representative considers below 

standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start 

Date and the end of the Defects Liability Periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the Contractor’s acts or omissions. 

 

37. Correction of Defects 

37.1 The Procuring Entity’s Representative shall give notice to the Contractor of any defects 

before the end of the Defects Liability Period, which is One (1) year from project 

completion up to final acceptance by the Procuring Entity’s.   
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37.2 Every time notice of a defect is given, the Contractor shall correct the notified defect 

within the length of time specified in the Procuring Entity’s Representative’s notice. 

37.3 The Contractor shall correct the defects which he notices himself before the end of the 

Defects Liability Period. 

37.4 The Procuring Entity shall certify that all defects have been corrected. If the Procuring 

Entity considers that correction of a defect is not essential, he can request the 

Contractor to submit a quotation for the corresponding reduction in the Contract Price. 

If the Procuring Entity accepts the quotation, the corresponding change in the SCC is 

a Variation. 

38. Uncorrected Defects 

38.1 The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his 

intention to use a third party to correct a Defect. If the Contractor does not correct the 

Defect himself within the period, the Procuring Entity may have the Defect corrected 

by the third party. The cost of the correction will be deducted from the Contract Price. 

38.2 The use of a third party to correct defects that are uncorrected by the Contractor will in 

no way relieve the Contractor of its liabilities and warranties under the Contract. 

39. Advance Payment 

39.1 The Procuring Entity shall, upon a written request of the contractor which shall be 

submitted as a contract document, make an advance payment to the contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum or, at the most two, installments according to a schedule specified in the 

SCC. 

39.2 The advance payment shall be made only upon the submission to and acceptance by 

the Procuring Entity of an irrevocable standby letter of credit of equivalent value from 

a commercial bank, a bank guarantee or a surety bond callable upon demand, issued 

by a surety or insurance company duly licensed by the Insurance Commission and 

confirmed by the Procuring Entity. 

39.3 The advance payment shall be repaid by the Contractor by an amount equal to the 

percentage of the total contract price used for the advance payment. 

39.4 The contractor may reduce his standby letter of credit or guarantee instrument by the 

amounts refunded by the Monthly Certificates in the advance payment. 

39.5 The Procuring Entity will provide an Advance Payment on the Contract Price as 

stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC 

Clause 39.1. 

40. Progress Payments 

40.1 The Contractor may submit a request for payment for Work accomplished.  Such 

request for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be 

included for payment.   

40.2 The Procuring Entity shall deduct the following from the certified gross amounts to be 

paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 
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(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3 Payments shall be adjusted by deducting therefrom the amounts for advance payments 

and retention.  The Procuring Entity shall pay the Contractor the amounts certified by 

the Procuring Entity’s Representative within twenty eight (28) days from the date each 

certificate was issued.  No payment of interest for delayed payments and adjustments 

shall be made by the Procuring Entity. 

40.4 The first progress payment may be paid by the Procuring Entity to the Contractor 

provided that at least twenty percent (20%) of the work has been accomplished as 

certified by the Procuring Entity’s Representative. 

40.5 Items of the Works for which a price of “0” (zero) has been entered will not be paid for 

by the Procuring Entity and shall be deemed covered by other rates and prices in the 

Contract. 

41. Payment Certificates 

41.1 The Contractor shall submit to the Procuring Entity’s Representative monthly 

statements of the estimated value of the work executed less the cumulative amount 

certified previously. 

41.2 The Procuring Entity’s Representative shall check the Contractor’s monthly statement 

and certify the amount to be paid to the Contractor. 

41.3 The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of Quantities 

completed; and 

(c) include the valuations of approved variations. 

41.4 The Procuring Entity’s Representative may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously certified in any certificate in 

the light of later information. 

42. Retention 

42.1 The Procuring Entity shall retain from each payment due to the Contractor an amount 

equal to a percentage thereof using the rate as specified in ITB Sub-Clause 42.2. 

42.2 Progress payments are subject to retention of ten percent (10%), referred to as the 

“retention money.”  Such retention shall be based on the total amount due to the 

Contractor prior to any deduction and shall be retained from every progress payment 

until fifty percent (50%) of the value of Works, as determined by the Procuring Entity, 

are completed.  If, after fifty percent (50%) completion, the Work is satisfactorily done 

and on schedule, no additional retention shall be made; otherwise, the ten percent 

(10%) retention shall again be imposed using the rate specified therefor. 

42.3 The total “retention money” shall be due for release upon final acceptance of the Works.  

The Contractor may, however, request the substitution of the retention money for each 

progress billing with irrevocable standby letters of credit from a commercial bank, bank 

guarantees or surety bonds callable on demand, of amounts equivalent to the retention 

money substituted for and acceptable to the Procuring Entity, provided that the project 
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is on schedule and is satisfactorily undertaken.  Otherwise, the ten (10%) percent 

retention shall be made.  Said irrevocable standby letters of credit, bank guarantees 

and/or surety bonds, to be posted in favor of the Government shall be valid for a 

duration to be determined by the concerned implementing office/agency or Procuring 

Entity and will answer for the purpose for which the ten (10%) percent retention is 

intended, i.e., to cover uncorrected discovered defects and third party liabilities. 

42.4 On completion of the whole Works, the Contractor may substitute retention money with 

an “on demand” Bank guarantee in a form acceptable to the Procuring Entity. 

43. Variation Orders 

43.1 Variation Orders may be issued by the Procuring Entity to cover any increase/decrease 

in quantities, including the introduction of new work items that are not included in the 

original contract or reclassification of work items that are either due to change of plans, 

design or alignment to suit actual field conditions resulting in disparity between the 

preconstruction plans used for purposes of bidding and the “as staked plans” or 

construction drawings prepared after a joint survey by the Contractor and the Procuring 

Entity after award of the contract, provided that the cumulative amount of the Variation 

Order does not exceed ten percent (10%) of the original project cost. The 

addition/deletion of Works should be within the general scope of the project as bid and 

awarded. The scope of works shall not be reduced so as to accommodate a positive 

Variation Order. A Variation Order may either be in the form of a Change Order or Extra 

Work Order. 

43.2 A Change Order may be issued by the Procuring Entity to cover any increase/decrease 

in quantities of original Work items in the contract. 

43.3 An Extra Work Order may be issued by the Procuring Entity to cover the introduction 

of new work necessary for the completion, improvement or protection of the project 

which were not included as items of Work in the original contract, such as, where there 

are subsurface or latent physical conditions at the site differing materially from those 

indicated in the contract, or where there are duly unknown physical conditions at the 

site of an unusual nature differing materially from those ordinarily encountered and 

generally recognized as inherent in the Work or character provided for in the contract. 

43.4 Any cumulative Variation Order beyond ten percent (10%) shall be subject of another 

contract to be bid out if the works are separable from the original contract.  In 

exceptional cases where it is urgently necessary to complete the original scope of work, 

the Head of the Procuring Entity may authorize a positive Variation Order go beyond 

ten percent (10%) but not more than twenty percent (20%) of the original contract price, 

subject to the guidelines to be determined by the GPPB: Provided, however, That 

appropriate sanctions shall be imposed on the designer, consultant or official 

responsible for the original detailed engineering design which failed to consider the 

Variation Order beyond ten percent (10%). 

43.5 In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days 

after such work has been commenced or after the circumstances leading to such 

condition(s) leading to the extra cost, and within twenty-eight (28) calendar days deliver 

a written communication giving full and detailed particulars of any extra cost in order 

that it may be investigated at that time. Failure to provide either of such notices in the 

time stipulated shall constitute a waiver by the contractor for any claim. The preparation 

and submission of Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare the 

proposed Order accompanied with the notices submitted by the Contractor, the 

plans therefore, his computations as to the quantities of the additional works 

involved per item indicating the specific stations where such works are needed, 

the date of his inspections and investigations thereon, and the log book thereof, 
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and a detailed estimate of the unit cost of such items of work, together with his 

justifications for the need of such Change Order or Extra Work Order, and shall 

submit the same to the Head of the Procuring Entity for approval. 

(b) The Head of the Procuring Entity or his duly authorized representative, upon 

receipt of the proposed Change Order or Extra Work Order shall immediately 

instruct the technical staff of the Procuring Entity’s to conduct an on-the-spot 

investigation to verify the need for the Work to be prosecuted. A report of such 

verification shall be submitted directly to the Head of the Procuring Entity or his 

duly authorized representative. 

(c) The, Head of the Procuring Entity or his duly authorized representative, after 

being satisfied that such Change Order or Extra Work Order is justified and 

necessary, shall review the estimated quantities and prices and forward the 

proposal with the supporting documentation to the Head of Procuring Entity for 

consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the items of 

work involved, the proper office of the procuring entity empowered to review 

and evaluate Change Orders or Extra Work Orders recommends approval 

thereof, Head of the Procuring Entity or his duly authorized representative, 

believing the Change Order or Extra Work Order to be in order, shall approve 

the same. 

(e) The timeframe for the processing of Variation Orders from the preparation up 

to the approval by the Head of the Procuring Entity concerned shall not exceed 

thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, 

the Procuring Entity may create an inspectorate team to make preliminary inspection and 

submit a punch-list to the Contractor in preparation for the final turnover of the project. Said 

punch-list will contain, among others, the remaining Works, Work deficiencies for necessary 

corrections, and the specific duration/time to fully complete the project considering the 

approved remaining contract time. This, however, shall not preclude the claim of the Procuring 

Entity for liquidated damages. 

45. Suspension of Work 

45.1 The Procuring Entity shall have the authority to suspend the work wholly or partly by 

written order for such period as may be deemed necessary, due to force majeure or 

any fortuitous events or for failure on the part of the Contractor to correct bad conditions 

which are unsafe for workers or for the general public, to carry out valid orders given 

by the Procuring Entity or to perform any provisions of the contract, or due to 

adjustment of plans to suit field conditions as found necessary during construction. The 

Contractor shall immediately comply with such order to suspend the work wholly or 

partly. 

45.2 The Contractor or its duly authorized representative shall have the right to suspend 

work operation on any or all projects/activities along the critical path of activities after 

fifteen (15) calendar days from date of receipt of written notice from the Contractor to 

the district engineer/regional director/consultant or equivalent official, as the case may 

be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction schedule. 

(b) Requisite construction plans which must be owner-furnished are not issued to 

the contractor precluding any work called for by such plans. 
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(c) Peace and order conditions make it extremely dangerous, if not possible, to 

work. However, this condition must be certified in writing by the Philippine 

National Police (PNP) station which has responsibility over the affected area 

and confirmed by the Department of Interior and Local Government (DILG) 

Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver government-

furnished materials and equipment as stipulated in the contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-

five (45) calendar days from the time the Contractor’s claim has been certified 

to by the procuring entity’s authorized representative that the documents are 

complete unless there are justifiable reasons thereof which shall be 

communicated in writing to the Contractor. 

45.3 In case of total suspension, or suspension of activities along the critical path, which is 

not due to any fault of the Contractor, the elapsed time between the effective order of 

suspending operation and the order to resume work shall be allowed the Contractor by 

adjusting the contract time accordingly. 

46. Payment on Termination 

46.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Procuring Entity’s Representative shall issue a certificate for the value 

of the work done and Materials ordered less advance payments received up to the date 

of the issue of the certificate and less the percentage to apply to the value of the work 

not completed, as indicated in the SCC. Additional Liquidated Damages shall not apply.  

If the total amount due to the Procuring Entity exceeds any payment due to the 

Contractor, the difference shall be a debt payable to the Procuring Entity. 

46.2 If the Contract is terminated for the Procuring Entity’s convenience or because of a 

fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 

Representative shall issue a certificate for the value of the work done, Materials 

ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor’s 

personnel employed solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the date of the 

certificate. 

46.3 The net balance due shall be paid or repaid within twenty eight (28) days from the 

notice of termination. 

46.4 If the Contractor has terminated the Contract under GCC Clauses 17 and 18, the 

Procuring Entity shall promptly return the Performance Security to the Contractor. 

47. Extension of Contract Time 

47.1 Should the amount of additional work of any kind or other special circumstances of any 

kind whatsoever occur such as to fairly entitle the contractor to an extension of contract 

time, the Procuring Entity shall determine the amount of such extension; provided that 

the Procuring Entity is not bound to take into account any claim for an extension of time 

unless the Contractor has, prior to the expiration of the contract time and within thirty 

(30) calendar days after such work has been commenced or after the circumstances 

leading to such claim have arisen, delivered to the Procuring Entity notices in order that 

it could have investigated them at that time. Failure to provide such notice shall 

constitute a waiver by the Contractor of any claim. Upon receipt of full and detailed 

particulars, the Procuring Entity shall examine the facts and extent of the delay and 

shall extend the contract time completing the contract work when, in the Procuring 

Entity’s opinion, the findings of facts justify an extension. 
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47.2 No extension of contract time shall be granted the Contractor due to (a) ordinary 

unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor 

to provide the required equipment, supplies or materials. 

47.3 Extension of contract time may be granted only when the affected activities fall within 

the critical path of the PERT/CPM network. 

47.4 No extension of contract time shall be granted when the reason given to support the 

request for extension was already considered in the determination of the original 

contract time during the conduct of detailed engineering and in the preparation of the 

contract documents as agreed upon by the parties before contract perfection. 

47.5 Extension of contract time shall be granted for rainy/unworkable days considered 

unfavorable for the prosecution of the works at the site, based on the actual conditions 

obtained at the site, in excess of the number of rainy/unworkable days pre-determined 

by the Procuring Entity in relation to the original contract time during the conduct of 

detailed engineering and in the preparation of the contract documents as agreed upon 

by the parties before contract perfection, and/or for equivalent period of delay due to 

major calamities such as exceptionally destructive typhoons, floods and earthquakes, 

and epidemics, and for causes such as non-delivery on time of materials, working 

drawings, or written information to be furnished by the Procuring Entity, non-acquisition 

of permit to enter private properties within the right-of-way resulting in complete 

paralyzation of construction activities, and other meritorious causes as determined by 

the Procuring Entity’s Representative and approved by the Head of the Procuring 

Entity. Shortage of construction materials, general labor strikes, and peace and order 

problems that disrupt construction operations through no fault of the Contractor may 

be considered as additional grounds for extension of contract time provided they are 

publicly felt and certified by appropriate government agencies such as DTI, DOLE, 

DILG, and DND, among others. The written consent of bondsmen must be attached to 

any request of the Contractor for extension of contract time and submitted to the 

Procuring Entity for consideration and the validity of the Performance Security shall be 

correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, 

no price adjustment shall be allowed.  Nevertheless,  in cases where the cost of the awarded 

contract is affected by any applicable new laws, ordinances, regulations, or other acts of the 

GOP, promulgated after the date of bid opening, a contract price adjustment shall be made or 

appropriate relief shall be applied on a no loss-no gain basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of 

Completion of the Works, and the Procuring Entity’s Representative will do so upon deciding 

that the work is completed. 

 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date 

the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the SCC. 
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51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in 

the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the 

Procuring Entity’s Representative shall withhold the amount stated in the SCC from 

payments due to the Contractor. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
 

Name of Project:  
 

“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through 
the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 
 

GCC Clause 
1.16 The intended Completion date for the following is: 

 
               Eighty Four (84) calendar days 
 
To commence three (3) calendar days from receipt of the Notice to Proceed 
 

1.21 The PROCURING ENTITY is:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
Miag-ao, Iloilo 
 

1.22 The University’s Representative: 
 
 

PROF. RHODELIA A. IBABAO 
Vice Chancellor for Planning and Development 
U.P. Visayas, Miag-ao, Iloilo      
Tel. No. (033) 315-81-37 

 

 1.23 UP Visayas, Iloilo City Campus 
 

1.27 The start date is: 
 
Three (3) calendar days from receipt of the Notice to Proceed 
 

1.30 The works for all projects are defined in the Terms of Reference  of the Bidding Documents 
 

2.2 Completion of works  are as follows: 
                               

             Eighty Four (84) calendar days 
 

5.1 Possession of site:  
 
The University shall give possession of all the sites to the contractor for the period specified 
for each project to commence three (3) calendar days from receipt of the Notice to Proceed.  
 

6.5 The contractor shall employ their own Key Personnel indicating their names and designations. 
 

7.4 (c) The performance security shall be discharged by the University and returned to the contractor 
upon termination of the contract provided no claim have been filed against the contractor for 
violation of any of the terms and conditions of the Agreement and to be released within thirty 
(30) days from date of receipt of the letter of refund from the contractor. 
 

8.1 Sub Contract is not allowed. 
 

21.2 The Arbiter is to be designated by the University 
 

29.1 Dayworks are applicable at the rate shown in the Contractor’s original bid 
 

31.1& 31.3 The contractor shall submit Program of Works to the University’s Engineer within three (3) 
calendar days from the issue of the billing. 
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UNIVERSITY OF THE PHILIPPINES VISAYAS 

BIDS AND AWARDS COMMITTEE 

Miagao, Iloilo, Philippines 5023 
Tel Nos. (033) 3159631-32 local 181 / 247 (033) 3159858 / (033) 315 8141) 

email:   upvbac@yahoo.com 

 
 
 
 
 
 

Schedule of Requirements 
 
 
 
 
 
 

(Please refer to the attached TERMS OF REFERENCE & CONCEPTUAL 
DESIGN PLAN) 

 
 
 



 

 
53 

 
UNIVERSITY OF THE PHILIPPINES  VISAYAS 

BIDS AND AWARDS COMMITTEE 
        
 
 

Name of Project:    
“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through 
the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 
 

 

CHECKLIST OF ELIGIBILITY REQUIREMENTS 
 

 i) PhilGEPS Certificate of Registration (Platinum Membership) with attached Annex “A” 

 ii) Valid Philippine Contractors Accreditation Board (PCAB) License or Special PCAB License 
in case of Joint Ventures, and registration for the type and cost of the contract to be bid 
 

 iii) Statement of the prospective bidder of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether similar or not similar in 
nature and complexity to the contract to be bid. 
 

 iv) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the contract 
to be bid, except under conditions provided for in Sections 23.4.1.3 and 23.4.2.4 of this 
IRR, within the relevant period as provided in the Bidding Documents in the case of Goods. 
 
All of the above statements shall include all information required in the BDs prescribed by 
the GPPB 
 

 v) The prospective bidder’s computation of Net Financial Contracting Capacity (NFCC). (see 
page 62) 

 vi) If applicable a Valid Joint Venture Agreement 
 
Joint Venture bidders shall submit a Joint Venture Agreement in accordance with R.A. 4566 
and its IRR. 
Each partner of the joint venture shall submit their respective PhilGEPS Certificates of 
Registration in accordance with Section 8.5.2 of IRR. The submission of technical and 
financial eligibility documents by any of the joint venture partners constitutes compliance: 
Provided, That the partner responsible to submit the NFCC shall likewise submit the 
Statement of all of its ongoing contracts and Audited Financial Statements. 
 

 vii) Questionnaire for prospective bidders  (duly accomplished and notarized) 
 

 
Note:  Any missing document in the above-mentioned checklist is a ground for outright rejection of the bid. 
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UNIVERSITY OF THE PHILIPPINES  VISAYAS 

BIDS AND AWARDS COMMITTEE 
       
  

Name of Project:   
 
 DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through the UPV’s 
Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS 
 

 

CHECKLIST OF ELIGIBILITY REQUIREMENTS 

(For : NON- Platinum PhilGEPS Membership) 
 

 1. PhilGEPS Certificate of Registration 

 

Class “A” Legal Documents 

 1. Registration certificate from SEC, Department of Trade and Industry (DTI) for sole proprietorship, or CDA 
for cooperatives, or any proof of such registration as stated in the Bidding Documents  

 2. Mayor’s permit issued by the city or municipality where the principal place of business of the prospective 
bidder is located 

 3.  Tax Clearance Certificate per E.O.398, s. 2005 

 4. Valid Philippine Contractors Accreditation Board (PCAB) License or Special PCAB License in case of Joint 
Ventures, and registration for the type and cost of the contract to be bid 

 

Class “A” Technical Documents 

 1. Statement of the prospective bidder of all its ongoing government and private contracts, including 
contracts awarded  but not yet started, if any, whether similar or not similar in nature and complexity to the 
contract to be bid. The statement shall include all information required in the BDS prescribed by the GPPB 

 2. Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the contract to be bid, 
except under conditions provided for in Sections 23.4.1.3 and 23.4.2.4 of this IRR, within the relevant 
period as provided in the Bidding Documents in the case of Goods. 
All of the above statements shall include all information required in the BDs prescribed by the GPPB 
 

 

Class “A” Financial Documents 

 1. The prospective bidder’s audited financial statement’s showing among others, the prospective bidder’s 
total and current assets  and liabilities, stamped “received” by the BIR or its duly accredited and authorized 
institutions, for the preceding calendar year which should not be earlier than two (2) years from date of bid 
submission 

 2. The prospective bidder’s computation for its Net Financial Contracting Capacity (NFCC) (see page 62) 

 

Class “B” Documents 

 1. If applicable, a Valid joint venture agreement (JVA), JV bidders shall submit a JVA in accordance with R.A. 
4566 and its IRR.   
Each partner of the joint venture shall submit their respective PhilGEPS Certificate of Registration in 
accordance with Sec. 8.5.2. of IRR of RA 9184.  The submission of technical and financial eligibility 
documents by any of the joint venture partners constitutes compliance:  Provided, that the partner 
responsible to submit the NFCC shall likewise submit the Statement of all its ongoing contracts and 
Audited Financial Statements. 

 2. Questionnaire for prospective bidders ( duly accomplished and notarized) 

 

Note:  Any missing document in the above-mentioned checklist is a ground for outright rejection of the bid. 
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UNIVERSITY OF THE PHILIPPINES   VISAYAS 

BIDS AND AWARDS COMMITTEE 
 
Name of Project:  

“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through 
the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 

 
 

CHECKLIST OF TECHNICAL REQUIREMENTS  
 

The Technical Component shall contain the following: 
 

 1. Bid Security in the prescribed form, amount and validity period 

 2. Authority of the Signatory 

The signatory is the duly authorized representative of the prospective bidder, and granted full power 
and authority to do, execute and perform any and all acts necessary and/or to represent the 
prospective bidder in the bidding, with the duly notarized Secretary’s certificate attesting to such 
fact, if the prospective bidder is a corporation, cooperative, or a joint venture 

If the person attending the bidding is not the signatory, an authorization for the 
concerned person to attend the bidding must be executed by the prospective 
bidder and should be included in the bidding documents submitted. 

 3. Preliminary Conceptual Design Plans 

 4. Duly signed Design and Construction Methods in Narrative Form 

 5. Value engineering analysis of design and construction method 

 6. Duly signed Construction Schedule and S-Curve 

 7. Duly signed Manpower Schedule 

 8. Duly signed Contract Organizational Chart 

 9. Duly signed List of Contractor’s Key Personnel to be assigned to the contract to be bid: 

(as listed in the Terms of Reference) 

The CONTRACTOR shall provide the Curriculum Vitae (CVs) of their KEY AND SUPPORT 
personnel staff clearly showing the relevant skills, work experience, training, and 
professional certifications issued by the respective organization/association. 

 9.1 A.  DESIGN SERVICES 
 
Manpower and Qualification Requirements for the Design Consultants: 
(years of expertise as listed in the Terms of Reference) 
 
a. Principal Architect 

b. Project Manager / Coordinator 

c. Interior Designer 

d. Professional Electrical Engineer 

e. Professional Electronics and Communications Engineer 

f. Professional Mechanical Engineer 

(The CONTRACTOR may assign tasks of Project Key Personnel to professionals outside of his firm or 
organization provided that the necessary documents to support the agreement between the Architectural 
and Engineering Design Consultant and Key Personnel are submitted with the Bid.) 
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  The CONTRACTOR may assign other support personnel in addition to those listed below, for the optimal 
performance of all DETAILED ARCHITECTURAL AND ENGINEERING DESIGN Services at no additional cost to 
UP. 
 
The following is an indicative list of technical support personnel with their qualifications that may be 
assigned by the CONTRACTOR 
(years of expertise as listed in the Terms of Reference) 

a. Senior Draftsman 

b. Junior Draftsman 

c. Cost and Quantity Estimator 

 9.2 B.  CONSTRUCTION SERVICES 
 
The Contractor manpower requirement for the construction shall include the following: 
(years of expertise as listed in the Terms of Reference) 
 
a.  Construction Manager / Coordinator 

b.  Project Architect/Engineer 

c.  Licensed Master Electrician 

d.  Licensed Master Plumber 

 
(The CONSULTANT may assign other support personnel in addition to those listed above, 
for the optimal performance of all CONSTRUCTION Services at no additional cost to UPV.) 
 

 10. Duly signed List of Contractor’s Equipment  (owned, leased, and/or under purchase agreements, 
supported by proof of ownership or certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case may be), as stated in the Terms of 
Reference 

 11. Duly signed Equipment Utilization Schedule 

 12. Certificate of Site Inspection duly signed by the Vice Chancellor for Planning and Development or 
its duly authorized representative 

 13. Duly signed Construction Safety and Health Program incorporating UPV-OVCA & OVCPD joint 
Memorandum 2021-001 “Construction Safety Guidelines for the Implementation of All UPV 
Infrastructure Projects during the COVID-19 Public Health Crisis” 

 

 14. Omnibus Sworn Statement 

 
 
 
 
 

Note: Any missing document in the above mentioned checklist is a ground for outright rejection of the bid. 
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Statement identifying the Bidder’s Single Largest Completed Contract similar in nature  
within the relevant period of  FIVE (5) years 

 
Contract to be Bid : ______________________________________________________________ 
Business Name : ______________________________________________________________ 
Business Address: ______________________________________________________________ 

Name of Client 
a. Owner’s Name 
b. Address 
c. Telephone Nos. 

 
 

Title of the Project in 
the Contract 

 
 

Nature of 
Work 

 
a. Date Awarded 
b. Contract  
    Effectivity  
c. Date Completed 

Contractor’s Role 
(whether sole contractor, 

subcontractor, or partner in a 
JV) 

a. Total Contract Value   
    at Award 
b. Total Contract Value   
    at Completion 
c. Contract Duration  

Government      Description %  

        

        

        

        

        

Private        

        

        

        

        

 
Note: This statement shall be supported with: 
1. Notice of Award and/or Contract 
2. Notice to Proceed issued by the Owner 
3. Owner’s Certificate of Final Acceptance or Certificate of Completion 
4. Constructors Performance Evaluation Summary (CPES) Final Rating, which must be satisfactory, if applicable 
 
 
Submitted by  : _____________________________________________________ 
                        (Print Name and Signature) 
Designation  : _____________________________________________________ 
Date   : _____________________________________________________ 
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List of all Ongoing Government & Private Contracts including contracts awarded but not yet started 

 
Business Name : ___________________________________________________ 
Business Address : ___________________________________________________ 

Name of Contract/ 
Project Cost 

 

a.  Owner's Name 
b.  Address 
c.  Telephone Nos. 

Nature of Work 

Bidder’s Role  a.  Date Awarded 
b.  Date Started 
c.  Date of Completion 

% of Accomplishment Value of Outstanding 
Works/Undelivered 

Portion 
Description 

 
% Planned Actual 

Government         

         

         

Private         

         

         

         

Note: This statement shall be supported with Notice of Award and/or Contract:   Total Cost  

      

     

      

      

Submitted by : ___________________________________________________  
  (Printed Name & Signature)   
Designation : ___________________________________________________  
Date : ___________________________________________________  
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Sample form 

 

COMPUTATION OF NET FINANCIAL CONTRACTING CAPACITY 
 

 
A. Summary of the Applicant Supplier’s/Distributor’s/Manufacturer’s assets and liabilities on 

the basis of the attached income tax return and audited financial statement, stamped 
“RECEIVED” by the Bureau of Internal Revenue or BIR authorized collecting agent, for 
the immediately preceding year and a certified copy of Schedule of Fixed Assets 
particularly the list of construction equipment. 

 

 

Year 20 __________ 
 

Amount 

Total Assets  

Current Assets  

Total Liabilities  

Current Liabilities  

Net Worth ( 1-3 )  

Net Working Capital ( 2-4 )  

 
B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed as 

follows: 
 

NFCC= [(Current assets minus current liabilities) (15)] minus the value of all 
outstanding or uncompleted portions of the projects under ongoing contracts, 
including awarded contracts yet to be started, coinciding with the contract to be 
bid. 
 

The values of the domestic bidder's current assets and current liabilities shall be based on the 
latest Audited Financial Statements (AFS) submitted to the BIR. 
 
The Bidder shall attach the AFS to the NFCC Computation for Eligibility Check Form. 
 
 

NFCC = P____________________________________________ 
 
 

Submitted by: 
 

___________________________________ 
Name of Supplier/Distributor/Manufacturer 

 
___________________________________ 

Signature of Authorized Representative 
 

____________________________________ 

Date: 

 
NOTE: 

If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit the requirements. 
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  Sample Form 

Name of the Procuring Entity: UNIVERSITY OF THE PHILIPPINES VISAYAS 

 

 

JOINT VENTURE AGREEMENT 

 

 

KNOW ALL MEN BY THESE PRESENTS:  

 

 That      this      JOINT      VENTURE      AGREEMENT      entered      into      By        and 

Between ___________________________________________, of legal age, ________________________ 

                           Name                         Designation 

Owner/proprietor of ______________________________________________________________________ 

                                                                                     Name of Company 

 

And a resident of ________________________________________________________________________ 

     Address of the Bidder 

 

                     and  

 

       ______________________________________________, of legal age, ________________________, 

                                             Name                                                                                      Civil Status 

 

Owner/proprietor____________________________________________________, a resident of  

                                                                   Name of Company 

 

_____________________________________________________________________________________. 

 

 

 That both parties agree to join together their capital, manpower, equipment and other resources and 

efforts to enable the Joint Venture to participate in the Eligibility Check, Bidding and Undertaking of the 

hereunder stated Contract of the (Name of the Procuring Entity). 

 

 

NAME OF THE PROJECT CONTRACT AMOUNT 

  

 

 

 

 

 That both parties agree to be jointly and severally liable for their participation in the Eligibility Check, 

Bidding and Undertaking of the said contract. 

 

 That both parties agree that _____________________and/or__________________________ 

Shall be the official Representative of the Joint Venture, and are granted full power and authority to do, execute 

and perform any and all acts necessary and/or to represent the Joint Venture in the Eligibility Check, Bidding 

and Undertaking of the said contract, as fully and effectively and the Joint Venture may do and if personally 

present with full power of substitution and revocation. 

 

 That this Joint Venture Agreement shall remain in effect only for the above stated Contracts until 

terminated by both parties. 

 

 

Done this ________day of ___________________2021. 

 

 

 

If the bidder is a joint venture, one of the requirements for Eligibility is the submission of a valid joint venture 

agreement  
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University of the Philippines 

Diliman Quezon City 

 

 

 

QUESTIONNAIRE FOR PROSPECTIVE BIDDERS 

(additional requirement for eligibility) 

 

 

 

 

1. Have you ever participated in any bidding in the               

    University of the Philippines System? 

 

 

 

 If YES, fill up the table below. Use additional pages if necessary. 

 

Consistent 

University/ 

UP Campus 

Name of Project 
Amount of 

Project 

Duration 

Start/ End 

Status 

(On-going/ 

completed) 
     

     

     

     

 

 

 

2. Has your company ever been suspended or blacklisted 

    by the University of the Philippines System? 

 

 

 If YES, fill up the table below. Use additional pages if necessary. 

 

Consistent 

University/ 

UP Campus 

Name of Project 
Amount of 

Project 

Duration 

Start/ End 

Status 

(On-going/ 

lifted) 

     

     

     

     

 

 

3. Has your company ever been suspended or blacklisted by 

    any government agency or private company? 

 

 

  

 

 

Yes No 

  

 

Yes No 

  

 

Yes No 
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If YES, fill up the table below. Use additional pages if necessary. 

 

Consistent 

University/ 

UP Campus 

Name of Project 
Amount of 

Project 

Duration 

Start/ End 

Status 

(On-going/ 

lifted) 

     

     

     

 

 

4. Has there ever been any project of your company in the 

    University of the Philippines that was terminated by the 

    Administration? 

 

 

If YES, fill up the table below. Use additional pages if necessary. 

 

Consistent 

University/ 

UP Campus 

Name of Project Reason for termination 
Date of 

Termination 

    

    

    

 

 

5. Do you certify that all documents submitted by your  

    company and personnel are  authentic? 

 

 

 

6. Is there any pending investigation and/or case filed 

     against your company or your personnel to any court or any similar 

    institutions in relation to any government contracts awarded to your  

    company? In relation to practice of profession of  any personnel? 

 

 

If YES, fill up the table below. Use additional pages if necessary. 

 

 For Company 

 

Case Filed Where Filed Data Filed 

Status (On-

going/ 

resolved) 

Remarks 

     

     

     

 

 

 

 

YES NO NA 

   

 

Yes No 

  

 

Yes No 
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For Personnel 

 

Name of 

Personnel & 

Designation 

Case Filed Where Filed Data Filed 

Status (On-

going/ 

resolved) 

Remarks 

      

      

      

 

 

 

I hereby certify that all statements and information provided herein are complete, 

true and correct. 

 

 

 

 

 Name & Signature of Bidder’s: ____________________________________ 

 

 Authorized Representative:    ______________________________________ 

 

 Official Designation:              ______________________________________ 

 

 Company:                               ______________________________________ 

 

 Date:                                       ______________________________________ 

 

 

 

 

ACKNOWLEDGEMENT 

 

  

 

SUBSCRIBED AND SWORN to before me this _____________ day of 

___________________, 2021, affiant exhibited to me his/her Community Tax Certificate No. 

_________________________ issued on ________________________ 

at_______________________, Philippines. 

 

 

 

        

Notary Public 

       Until 31 December 2021 

       PTR No. : ______________ 

       Issued at : ______________ 

       Issued on: ______________ 

       TIN No. : ______________ 

 

Doc. No. _________ 

Page No. _________ 

Book No. ________ 

Series of _________ 
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REPUBLIC OF THE PHILIPPINES)      ( SAMPLE FORM ) 

CITY OF ____________________) s.s. 

 

 

 

BID-SECURING DECLARATION 
[revised 2015] 

 
 
Bidding Activity No./Description:  __________________________________________ 
     __________________________________________ 
 
   To:   UNIVERSITY OF THE PHILIPPINES VISAYAS 
 
I/We, the undersigned, declare that: 
 
1.  I/We is/are  [if sole proprietorship:  the registered Proprietor/Owner of “(name of firm)”]; or 
  [if partnership:   the Managing Partner of “(name of firm)”]; or 
  [if corporation or other association: the duly-authorized representative of “(name 
of       corporation/association”)], 
hereinafter called “the BIDDER”. 
  
2. I/We and the Bidder understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid-Securing Declaration. 
 
3. I/We hereby declare, on behalf of and with full authorization from the Bidder, that as security for the 
Bid that it is submitting therein (“the BID”), I/We and the Bidder unconditionally accept that:  
 

(a) I/We/It will be automatically disqualified from bidding for any contract in all government 
procuring activities for a period of two (2) years upon receipt of your Blacklisting Order; and,  
 
(b) I/We/It will pay the applicable fine provided under Section 5 hereof if I/we/it commit/s any of 
the following acts: 
 
 (i)  Withdraw/s the Bid during the period of bid validity required in the Bidding Documents; 

or 
 
 (ii)  Fail/s or refuse/s to accept the award and enter into contract or perform any and all 

acts necessary to the execution of the Contract, in accordance with the Bidding Documents, 
after having been notified of your acceptance of my/our/its Bid during the period of bid 
validity; or 

 
 (iii) Commit/s any act/s resulting to the forfeiture of bid security under Sections 23.1(b), 

34.2, 40.1 and 69.1, except 69.1(f), of the IRR of RA 9184 and/or any other applicable 
provision/s of RA 9184 and/or its Implementing Rules and Regulations. 

 
4. I/We/It understand/s that this Bid-Securing Declaration shall cease to be valid under the following 
circumstances: 
 

(a)  Upon expiration of the bid validity period, or any extension thereof pursuant to your request; 
or 

 
(b)  When all bids are declared ineligible or post-disqualified and, upon receipt of your notice to 

such effect, and (i) I/we/it fail/s to timely file a request for reconsideration; or (ii) I/we/it file/s 
a waiver to avail of said right; or 

 
(c)  When I/we/it am/are/is declared as the bidder with the Lowest Calculated and Responsive 

Bid/Highest Rated and Responsive Bid, and I/we/it shall have furnished the required 
performance security and signed the Contract. 

 
5.  In accordance with Section 3(b) above, I/We/It agree/s to pay you a fine, within fifteen (15) days from 
receipt of written demand and without prejudice to other legal action/s you may undertake, as follows:  
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i) In case of multiple bidders: 
 
Two Percent (2%) of the Approved Budget for the Contract (ABC) or the Difference between 
the evaluated bid prices of the bidder with the Lowest Calculated/Highest Rated Bid and the 
bidder with the next Lowest Calculated/Highest Rated Bid, and so on, whichever is HIGHER;  

As regards the bidder with the Highest Calculated/Lowest Rated Bid, the amount shall be Two 
Percent (2%) of the ABC or the Difference between the evaluated bid price and the ABC, 
whichever is HIGHER;  

ii) In case of a single bidder:  

Two Percent (2%) of the ABC or the Difference between the evaluated bid price and the 
Approved Budget for the Contract, whichever is HIGHER.  

 

iii) Violations committed prior to opening of financial envelope:  

 

A fix amount equivalent to two percent (2%) of the ABC. 
 
 
 
 IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] [year] 
at [place of execution]. 
   [Insert BIDDER’S FIRM NAME]  
 
   [Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE] 
   [Insert signatory’s legal capacity] 
    Affiant 
 
 SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s 
exhibited to me his/her [insert type of government identification card used], with his/her photograph and 
signature appearing thereon, with no. ______ and his/her Community Tax Certificate No. _______ 
issued on ______ at ______. 
 Witness my hand and seal this ___ day of [month] [year]. 
 
 
 
       NAME OF NOTARY PUBLIC 
       Serial No. of Commission ___________ 
       Notary Public for ______ until _______ 
       Roll of Attorneys No. _____ 
       PTR No. __, [date issued], [place issued] 
       IBP No. __, [date issued], [place issued] 
Doc. No. ___ 
Page No. ___ 
Book No. ___ 
Series of ____. 
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           Sample Form 

Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
Name of Project:  
 
 

BID SECURITY: BANK GUARANTEE 
 
 

 WHERAS, _______________________________________________________  (hereinafter   
     (Name of the Bidder) 

called “the Bidder”) has submitted his bid dated __________________________________________ 
for the above-mentioned projects of the University. 
 
 KNOW ALL MEN by these presents that we ______________________________________  
           (Name of the Bank)  

of ___________________________________ having our registered office at ___________________ 
____________________________________________  (hereinafter called  “the Bank”) are  bound 
unto UNIVERSITY OF THE PHILIPPINES  VISAYAS  (hereinafter called the “Entity) in the sum of 
___________________________________________ _______________________________  for 
which payment well and truly to be made to the said UNIVERSITY,  the Bank binds himself, his 
successors and assigns by these presents. 
 
 SEALED with the Common Seal of the said Bank this _____ day of______________, 2021.  
 
 THE CONDITIONS of this obligation are that: 
 

if the Bidder withdraws his Bid during the period of bid validity specified in the Form of Bid; or 
if the Bidder does not accept the correction of arithmetical errors of his bid price in accordance 

with the Instructions to Bidder; or 
if the Bidder having been notified  of the acceptance of his bid and award of contract to him by 

the Entity during the period of bid validity: 
a. fails or refuses to execute the Form of Contract in accordance with the Instruction to 
      Bidders, if required; or 
b. fails or refuses to furnish the Performance Security in accordance with the Instructions 
      to Bidders; 

  
we undertake to pay to the UNIVERSITY OF THE PHILIPPINES  VISAYAS up to the above amount 
receipt of his first written demand, without the UNIVERSITY OF the PHILIPPINES  VISAYAS having 
to substantiate its demand, provided that in his demand the UNIVERSITY will note that the amount 
claimed by it is due to the occurrence of any one or the combination of the three (3) conditions stated 
above. 
 
 The Guarantee will remain in force up to and including the date ______________________ 
days after the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders 
or as it may be extended by the UNIVERSITY, notice of which extension to the Bank is hereby 
waived.  Any demand in respect of this Guarantee should reach the Bank not later than the above 
date. 
 
 
 
Date:  __________________________   Signature of the Bank: _____________________________ 
 
WITNESS   _______________________________ SEAL  _________________________________ 
 
_____________________________________________________________ 
  (Signature, Name and Address) 

 

 
  



 

 
67 

          Sample Form 

Name of the Procuring Entity: UNIVERSITY OF THE PHILIPPINES VISAYAS 

 
 

AUTHORITY OF SIGNATORY 
SPECIAL POWER OF ATTORNEY 

 
 I, ____________________________, President of _____________________________, a 
corporation incorporated under the laws of _________________________________ with its registered 
office at _______________________________________________, by virtue of Board Resolution No. 
______________ dated _____________________________, has made, constituted and appointed 
__________________________________________________________ true and lawful attorney, for 
it     (Name of the Authorized Representative) 

 

and its name, place and stead, to do, execute and perform any and all acts necessary and/or  represent  
________________________________________________________________________  
  (Name of the Company) 

in the bidding  of the project: 

 

 

 
as fully and effectively as corporation might do if personally present with full power of substitution and 
revocation and hereby confirming all that said representative shall lawfully do or cause to be done by 
virtue hereof. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of 

_____________________________, 2021 at _________________________________. 
 

Signed in the Presence of, 
______________________________     ____________________________________ 

 
ACKNOWLEDGMENT 

 
REPUBLIC OF THE PHILIPPINES) 
____________________________) S.S. 
 
 BEFORE ME, a Notary Public for and in ______________, Philippines, this ____ day of 
_____________________________, 2021, personally appeared: 
 
 NAME     CTC NO.          ISSUED AT/ON 
_______________________________        ______________          _____________________ 
_______________________________         ______________         _____________________ 
 
known  to me and to me known to be the same person who executed the foregoing instrument consisting 
of __________ (  ) pages, including the page whereon the acknowledgments is written and 
acknowledged before me that the same is his free and voluntary act and deed and that of the 
Corporation he represents. 
 
 
 WITNESS MY HAND AND NOTARIAL SEAL, at the place and on the date first above written. 
 
        Notary Public 
Doc. No._____ 
Page No. ____ 
Book No. ____ 
Series of ____. 
 
 
Note:  The Authority of the Signature is a requirement in the Technical Envelope.  For Single Proprietorship, 
there must be an affidavit of the owner or a Special Power of Attorney; for Partnership, a partnership resolution 
from the General Manager or President; for Corporation, a board resolution with secretary's certificate; for Joint 
Venture, a resolution signed by all the joint-venture partners. 
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           Sample Form 

Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES VISAYAS 

 
 

 
AUTHORITY OF SIGNATORY 
SECRETARY'S CERTIFICATE 

(For Corporation) 
 
 
 

I, ________________________________________  , a duly elected and qualified Corporate  
(Name of the Representative) 
 

Secretary of ___________________________________________, a corporation duly organized and   
                       (Name of the Company) 

existing under and by virtue of the law of the ____________________________________, DO 
HEREBY CERTIFY, that: 

 
I am familiar with the facts herein certified and duly authorized to certify the same: 
 
At the regular meeting of the Board of Directors of the said Corporation duly convened and held 

on ___________________________________ at which meeting a quorum was present and acting 
throughout, the following resolutions were approved, and the same have not been annulled, revoked 
and amended in any way whatever and are in full force and effect on the date hereof: 

 
RESOLVED,  that _____________________________________________ be, as it hereby is, 
                        (Name of the Company) 

 
authorized to participate in the bidding of the  project: 
 

 

 

 

 
by the University of the Philippines  Visayas; and that if awarded the Contract shall enter into a 
contract with the University of the Philippines Visayas; and in connection therewith hereby appoints 
_____________________________________________________, acting as duly  

(Name of the authorized representative)  

 
authorized and designated representative of ________________________________________, are  
(Name of the Company)  
 

granted full power and authority to do, execute and perform any and all acts necessary and/or to 
represent __________________________________________________ in the biding as fully and
   (Name of the Company) 
 

effectively as the  _______________________________________________ might do if personally
 (Name of the Company) 

present with full power of substitution and revocation and hereby satisfying and confirming all that my 
said representative shall lawfully do or cause to be done by virtue hereof; 

 
 
RESOLVED FURTHER THAT,  the Board hereby authorizes its President to: 
 

execute a waiver of jurisdiction whereby the ______________________________________  
                         (Name of the Bidder/Company) 

hereby submits itself to the jurisdiction of the Philippine Government and hereby waives its 
right to question the jurisdiction of the Philippine courts; 

 
execute a waiver that the _________________________________________ shall not seek            

                         (Name of the Bidder/Company) 
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and obtain writ of injunctions or prohibition or restraining order against U.P. Visayas or any 
other agency in connection with this Contract to prevent and restrain the bidding procedures  
related thereto, the negotiating of and award of a contract to a successful bidder, and the 
carrying out of the awarded contract  

 
 
 
WITNESS the signature of the undersigned as officer of the said company this _______ day of 

_____________________, 2020. 
 
 
       _____________________ 
           Corporate Secretary 

 
 

ACKNOWLEDGMENT 
 

SUBSRIBED AND SWORN to before me this ___day of ________________, 2021 affiant 
exhibited to me his/her Identification Card No. ______________________ issued on ___________ at 
_____________________, Philippines.  
           
 
        Notary Public 
 
 
Doc. No. _________; 
Page No. ________; 
Book No. ________; 
Series of _________. 
 
 
 
 

Note:  The Authority of the Signature is a requirement in the Technical Envelope.  For Single 
Proprietorship, there must be an affidavit of the owner or a Special Power of Attorney; for Partnership, a 
partnership resolution from the General Manager or President; for Corporation, a board resolution with 
secretary's certificate; for Joint Venture, a resolution signed by all the joint-venture partners. 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
 

Name of Project:   
 

CONSTRUCTION SCHEDULE AND S CURVE 

ITEM DESCRIPTION QANTITY UNIT UNIT COST AMOUNT % WT. 1st QUARTER 2nd QUARTER 3rd QUARTER 4th QUARTER 

                       

                       

                       

                       

                       

                       

                       

                       

                       

                       

                       

                       

                       

                                                 TOTAL    

% WT. ACCOMPLISHMENT     

CASH FLOW     

COMMULATIVE % WT. ACCOMPLISHMENT     

COMMULATIVE CASH FLOW     

 

Submitted by: 

 ___________________________________________________      _________________________ 

Name of the Representative of the Bidder           Date 

___________________________________________________ 

Position 

___________________________________________________ 

Name of the Bidder  

 

Sample Form 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 

 
Name of Project:   

   

 

MANPOWER UTILIZATION SCHEDULE 

 

CATEGORY MONTH 

 1 2 3 4 5 6 7 8 9 10 11 12 

             

             

             

             

Contractor’s Name Name of the Procuring Entity: 

 

University of the Philippines  Visayas 

Contract Name: 

Submitted by: 

 

  ____________________________________________________       _____________________ 

       Name of the Representative of the Bidder              Date 

  ____________________________________________________ 

          Position 

 ____________________________________________________ 

                   Name of the Bidder  

 

Sample Form 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 

 
Name of Project:   

 

 
 
 

 
OUTLINE 

NARRATIVE DESCRIPTION 
OF  

CONSTRUCTION METHODS 
 
 
 
 
1.0 INTRODUCTION 
   
  Refer to Bidding, etc. 
 
2.0 BRIEF DESCRIPTION OF CONTRACT WORKS 
 
  State general features of contract works.  Use tables if necessary. 
 
3.0 CONSTRUCTION METHODS AND PROCEDURES 
 
  3.1 Methodology or General Approach 
 

State General approach in construction in terms of use of equipment-
intensive or labor –based methods, any special techniques, methods 
or procedures to ensure completion on time and quality of construction 
financing the project, etc. 

 
  3.2 Program of Work 
 
   CPM, Progress Bar Schedule and Development Schedule submitted. 
 
  3.3 Financial Program 
 

Cash Flow schedules, provisions for working capital, schedule of 
receipts 

 
 
 
 
 
 
 
 
 
 
The narrative description of construction procedure/methods is required to be in the Technical Envelope of the 
bidder.  The above is the recommended outline in the bidder’s presentation of the documents. 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
 

Name of Project:   
 

 
 

CONTRACTOR’S ORGANIZATIONAL CHART 
FOR THE CONTRACT 

 
 
 
 
Submit a copy of the organizational chart that the contractor’s intend to use to execute 
the contract if awarded to him.  Indicate in the chart the names of the project manager, 
supervising civil engineer or architect, foreman, electrician and carpenter assigned to 
the project above stated. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.  This organizational chart should represent the Contractor’s Organization” required for the project, and not the 

organizational chart of the entire firm. 
2.  The bidders shall comply with and submit “Key Personnel’s Certificate of Employment” for each key personnel. 
3.  Each such nominated engineer/key personnel shall comply with and submit “Key Personnel (Bio-Data) and 

qualification of key personnel to be assigned to the contract. 
 



 

 
74 

Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
 

Name of Project:   
 

 

QUALIFICATION OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT 

Contractor:  ____________________________________________________ 

Address:  ______________________________________________________ 

 

       

1.  Name       

2.  Address       

3.  Date of Birth       

4.  Employed Since       

5.  Experience       

6.  Previous Employment       

7.  Education       

8.  PRC License       

Contractors to indicate  Minimum Manpower Requirements for  each projects. 

 

 

Note:  Attached individual resume and PRC License of the (professional) personnel. 
 
Submitted by:  ___________________________________________ 
                                                              (Printed Name & Signature) 
Designation:  ___________________________________________ 
Date:  ___________________________________________ 
Other Positions deemed required by the Applicant for this project: 
 

Sample Form 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
 

Name of Project:   
 

 

KEY PERSONNEL 
(FORMAT OF BIO-DATA) 

 Give the detailed information of the following personnel who are schedule to be assigned as full-time field staff for the 
project.  (Fill up a form for each person). 
 
Authorized Managing Officer/Representative: _______________________________________________ 
 
Sustained Technical Employee: 

1.  Name :  

2.  Date of Birth :  

3.  Nationality :  

4.  Education and Degrees :  

5.  Specialty :  

6.  Registration :  

7.  Length of Service with the Firm : ____ Year from  ___ (months) ____(years) 
                  To     ___(months) ____(years) 

8.  Years of Experience   

9.  If Item 7 is less than ten (10) years, give name and length of service with previous employers for a ten (10) year period (attached 
additional sheet/s), if necessary: 

Name and Address of Employer  Length of Service 

  _______ year(s)  from _____ to _______ 

  _______ year(s)  from _____ to _______ 

  _______ year(s)  from _____ to _______ 

Experiences 
This should cover the past ten (10) years of experience.  (Attached as many pages as necessary to show involvement of personnel 
in projects using the format below). 

1.  Name :  

2.  Date of Birth :  

3.  Name and Address of the Owner's Engineer (Consultant)   

4.  Indicate the Features of Project (particulars of the project components and 
any other particular interest connected with the project): 

  

5.  Contract Amount Expressed in Philippine Currency   

6.  Position   

7.  Structures for which the employee was responsible   

8. Assignment Period  from  ______ (months)   ______ (years) 
  to      _____ (months)   ______ (years) 

         _____________________________ 
            Name and Signature of Employee 
 It is hereby certify that the above personnel can be assigned to this project, if the contract is awarded to our company
  

  ___________________              ______________________________ 
       Place and Date                              (Authorized Representative)  
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 

 
Name of Project:   

 

 

KEY PERSONNEL’S CERTIFICATE OF EMPLOYMENT 

 

 
________________ 

                  Date 
  
 
Dr. Clement C. Camposano 
Chancellor 
U.P. Visayas 
Miagao, Iloilo 
 
  Thru:    Dr. Encarnacion Emilia S.Yap  
   Chair, Bids and Awards Committee 
 
Dear Sir/ Madame 
 
 I am __________________________, a Licensed____________________________ Engineer 
With Professional License No.___________________ issued on______________________________ 
  
 I hereby certify that ______________________________________________has engaged my 
                       (Name of the Bidder/Company) 
services as ______________________________________for above mentioned  project, if awarded to it. 
         (Designation) 
 
 As _________________________________I supervised the following completed projects similar  
         (Designation) 
to the contract under bidding: 
 
 

Name of Project Owner Cost Date Completed 

    

    

    

 
 At present, I am supervising the following projects: 
 

Name of Project Owner Cost Date Completed 

    

    

    

 
 In case of my separation for any reason whatsoever from the above-mentioned Contractor,    I shall 
notify the UP Visayas at least twenty one (21)  days before the effective date of my separation. 
 
 As__________________________________, I now I will have to stay in the job site all the time  
                                (Designation) 
to supervise and manage the Contract works to the best of my ability, and aware that I am authorized to handle 
only one (1) contract at a time. 
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  I do not allow the use of my name for the purpose of enabling the above-mentioned Contractor to 
qualify for the Contract without any firm commitment on my part to assume the post of  
 
 
 
 
 
 
_________________________________therefore, if the contract is awarded to him since I understand  
that to do so will be a sufficient ground for my disqualification as ______________________________ 
in any future UP Visayas bidding or employment with any Contractor doing business with the UP Visayas. 
 
 
        ________________________________  
           (Signature of Operations Manager) 
 
 
 
Dry Seal 
 
 
Republic of the Philippines) 
Iloilo City                           ) S.S. 
 
 
 SUBSCRIBED AND SWORN TO   before me this ________day of ___________,2021  affiant 
exhibiting to me his Community Tax Certificate No. ______________issued on ______________on 
____________________________. 
 
 
         NOTARY PUBLIC 
 
 
 
Doc. No_______. 
Page No.______. 
Book No.______. 
Series of 2021 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 
 

Name of Project:   
 

 
 
 
 
 

CONTRACTOR’S LETTER-CERTIFICATE TO PROCURING ENTITY 
 
 

 

Dr. Clement C. Camposano 
Chancellor 
U.P. Visayas 
Miag-ao, Iloilo 
 
Dear Chancellor Camposano: 
 
 Supplementing our Organizational Chart for the Contract, we have the honor to 
submit herewith, and to certify as true and correct, the following pertinent information: 
 

1. That I/we have engaged the services of 
_________________________________, to be the 
______________________________ of the above-mentioned project, who is a 
________________________________ with Professional License Certificate 
No. _______________________ issued on _________________ and who has 
performed the duties in the construction of the Contracts enumerated in the duly 
filed form ____________________. 

 
2.  The said ___________________________ shall be  designated by us as our 

_______________________ to personally perform the duties of the said position 
in the above-mentioned project, if and when the same is awarded in our favor. 

 
3.  The said _______________________ shall employ the best care, skill and ability 

in performing his duties in accordance with the Contract Agreement, conditions 
of contract, plans, specifications, special provisions and other provisions 
embodied in the proposed contract. 

 
4.  The said _____________________ shall be personally present at the job site to 

supervise the phase of the construction work pertaining to this assignment as 
____________________ all the time. 

 
5.  That, in order to guarantee that said Engineer shall perform his duties properly 

and be personally present in the job site, he is hereby required to secure a 
certificate of appearance from the engineers of the University at the end of every 
month. 

 
That, in the event that I/we elect or choose to replace said 
_______________________ with another Engineer, the University will be 
accordingly notified by us in writing at least twenty one (21) days before making 
the replacement.  We will submit to the University, for prior approval, the name 
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of the proposed new _____________, his qualifications, experience, list of 
projects undertaken and other relevant information. 

 
6.  That any willful violation on my/our part of the herein conditions may prejudice 

my/our standing as a reliable contractor in future bidding of the University. 
 
 

Very truly yours, 
 
 
____________________________ 
 Authorized Representative of Bidder 
 

CONCURRED IN: 
 
 
___________________________________ 

Name of Engineer 
___________________________________ 

Address 
 

 
 
 
 
 

Republic of the Philippines) 
Iloilo City                           ) S.S. 
 
 
 
 
 SUBSCRIBED AND SWORN TO   before me this _______day of ___________,2021 
affiant exhibiting to me his Identification Card No. ______________issued on _________on 
____________________________. 
 
 
 
 
 
         NOTARY PUBLIC 
 
 
 
Doc. No_______. 
Page No.______. 
Book No.______. 
Series of 2021 
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 

 
Name of Project:   

   

 

LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENTS, PLEDGED TO THE PROJECT CONTRACT 

 

Contractor   :  ___________________________________________________________________________________ 

Address       :  ___________________________________________________________________________________ 

Description Model/Year Capacity/Performance/Size Plate No. Motor No./ 
Body No. 

Location Condition Proof of 
Ownership/Lessor or 

Vendor 

A.  Owned        

        

B.  Leased        

        

C.  Under Purchase Agreements        

        

List of minimum equipment required for the project: 

 
Submitted by                 :  _________________________________________ 
                                                               (Printed Name & Signature) 
Designation                   :  _________________________________________ 
Date                              :  _________________________________________ 
 

Sample Form  
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Name of the Procuring Entity:  UNIVERSITY OF THE PHILIPPINES  VISAYAS 

 
Name of Project:   

   

 

EQUIPMENT UTILIZATION SCHEDULE 
 

Category/Equipment Month 

1 2 3 4 5 6 7 8 9 10 11 12 

             

             

             

             

             

Contractor's Name: 
 
 
 

Name of the Procuring Entity: 
 

UNIVERSITY OF THE PHILIPPINES  VISAYAS 

Contract Name: 
 

 

 

Submitted by: 
 
 
Name of the Representative of the Bidder:   _________________________________________ 
Position             :   _________________________________________ 
Name of the Bidder            :   _________________________________________ 
Date              :   _________________________________________ 

 
 

 

Sample Form 
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UNIVERSITY OF THE PHILIPPINES   VISAYAS 

BIDS AND AWARDS COMMITTEE 
Miagao, Iloilo, Philippines 5023 

Telephone/Telefax Nos. (033)3159858 (SITELCO) 
email:spso@upv.edu.ph 

 

 
 

 

CERTIFICATE OF SITE INSPECTION 
 
 
 
 
 This is to certify that ________________________________________ a representative  

 

of _______________________________________________________________ has conducted 

a site inspection on the project:   

 

“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through the UPV’s 
Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 

  

 

This certification is issued in connection for the bidding scheduled on  05  MAY 2021. 

 

 
 
 
 
 
 

__________________________________ 
          PROF. RHODELLA A. IBABAO 
Vice Chancellor for Planning and Development 
Date:______________________________ 
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          (sample form) 
 

Omnibus Sworn Statement (Revised) 
[shall be submitted with the Bid] 

_________________________________________________________________________ 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______  ) S.S. 

 AFFIDAVIT 

I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after having 

been duly sworn in accordance with law, do hereby depose and state that: 

 

1. [Select one, delete the other:] 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of Bidder] with 

office address at [address of Bidder]; 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and designated 

representative of [Name of Bidder] with office address at [address of Bidder]; 

2. [Select one, delete the other:] 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of [Name of Bidder], 

I have full power and authority to do, execute and perform any and all acts necessary to participate, submit 

the bid, and to sign and execute the ensuing contract for [Name of the Project] of the [Name of the Procuring 

Entity], as shown in the attached duly notarized Special Power of Attorney; 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and authority to do, 

execute and perform any and all acts necessary to participate, submit the bid, and to sign and execute the 

ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as shown in the attached 

[state title of attached document showing proof of authorization (e.g., duly notarized Secretary’s Certificate, 

Board/Partnership Resolution, or Special Power of Attorney, whichever is applicable;)]; 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines or any of 

its agencies, offices, corporations, or Local Government Units, foreign government/foreign or international 

financing institution whose blacklisting rules have been recognized by the Government Procurement Policy 

Board, by itself or by relation, membership, association, affiliation, or controlling interest with another 

blacklisted person or entity as defined and provided for in the Uniform Guidelines on Blacklisting; 

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the 

original, complete, and all statements and information provided therein are true and correct; 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized representative(s) to 

verify all the documents submitted; 

6. [Select one, delete the rest:] 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 

the head of the Project Management Office or the end-user unit, and the project consultants by consanguinity 

or affinity up to the third civil degree; 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to the 

Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical Working 

Group, and the BAC Secretariat, the head of the Project Management Office or the end-user unit, and the 

project consultants by consanguinity or affinity up to the third civil degree; 

[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of [Name of 

Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), 

the Technical Working Group, and the BAC Secretariat, the head of the Project Management Office or the 

end-user unit, and the project consultants by consanguinity or affinity up to the third civil degree; 



 

 
84 

 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

 

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in compliance with the 

Philippine Bidding Documents, which includes: 

a. Carefully examining all of the Bidding Documents; 

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the Contract; 

c. Making an estimate of the facilities available and needed for the contract to be bid, if any; and 

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form of 

consideration, pecuniary or otherwise, to any person or official, personnel or representative of the government 

in relation to any procurement project or activity. 

10. In case advance payment was made or given, failure to perform or deliver any of the obligations and 

undertakings in the contract shall be sufficient grounds to constitute criminal liability for Swindling 

(Estafa) or the commission of fraud with unfaithfulness or abuse of confidence through 

misappropriating or converting any payment received by a person or entity under an obligation 

involving the duty to deliver certain goods or services, to the prejudice of the public and the government 

of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or the Revised Penal 

Code. 

 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 2021 at 

____________, Philippines. 

 

 

      _____________________________________ 

      Bidder’s Representative/Authorized Signatory 
 

 

SUBSCRIBED AND SWORN to before me this ______ day of___________________, 2021, 

affiant exhibited to me his/her Identification Card No. _________________________ issued on 

________________________ at_________________________________, Philippines. 

 

        

Notary Public 

       Until 31 December 2021 

       PTR No. : ______________ 

       Issued at : ______________ 

       Issued on: ______________ 

       TIN No. : ______________ 

Doc. No. _________ 

Page No. _________ 

Book No. ________ 

Series of _________ 
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D R A F T  
 

A  G  R  E  E  M  E  N  T   
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
 
This Agreement entered into and executed by and between 
 
 

 THE UNIVERSITY OF THE PHILIPPINES VISAYAS, a constituent unit of the 
UNIVERSITY OF THE PHILIPPINES, the national university of the Philippines, 
established and existing by the virtue of Executive Order No. 628 s. 1980 and Republic 
Act No. 9500, with principal office at Miag-ao, Iloilo, represented herein by its 
Chancellor, DR. RICARDO P. BABARAN hereinafter referred to as (“UP VISAYAS”) 
of the one part; 
 

- and - 
 

 ____________________________________, with business address at 
______________________________, represented by its______________________, 
________________________ (hereinafter called  the “CONTRACTOR”) of the other 
part; 
 

 
 

WITNESSETH  that: 
 

WHEREAS, the UNIVERSITY OF THE PHILIPPINES VISAYAS has the necessary funds for the 
undertaking the project: “____________________________________________________________________ 
located at ___________________________; 

 
WHEREAS, an Invitation to Bid for the Project was published/advertised for public, posted at the 

PhilGEPS and in conspicuous places within the premises of UPV Iloilo City on ______________; 
 

WHEREAS, in response to said advertisement, three (3) prospective bidders signified their intentions 
to join the bidding and bought the bid documents; 

 
a.  
b.  
c.  

 
WHEREAS, on _______________________, during the opening of bids, the above mentioned bidders, 

was declared “eligible” and “complying”  having complied with the documentary requirements of the Eligibility, 
Technical and Financial; 
 

WHEREAS, after thorough validation and verification of the performance of the bidder, the Committee 
considered the bid proposal of ____________________________________________________, as most 
advantageous to the University. 
 

NOW THEREFORE, for and in consideration of the foregoing premises, the parties hereto agree as 
follows: 
 

ARTICLE I 
( CONTRACTOR’S RESPONSIBILITY ) 

 
The CONTRACTOR, shall within ten (10) days from signing of this contract appear before the 

UNIVERSITY for purpose of receiving the Notice to Proceed.  In case of failure of the CONTRACTOR to appear 
within the period herein stipulated, the UNIVERSITY shall send a copy of the Notice to Proceed to the known 
address of the CONTRACTOR, despite notice, still fail to prosecute the project within the period specified in the 
Notice to Proceed, the CONTRACTOR shall be deemed to have abandoned the contract and the UNIVERSITY 
may unilaterally rescind the contract. 

 
The contractor shall not, in whole or in part, sub-contract, assign or allow any person to undertake the 

project at any given time, otherwise, the UNIVERSITY shall have the right to unilaterally rescind the contract, 
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without notice to the CONTRACTOR and recover liquidated damages in an amount equivalent of five per cent (5%) 
of the project cost. 

 
In the prosecution of the project, the CONTRACTOR shall provide all labor supervision, materials, 

construction equipment, plant and all other things, whether of a temporary or permanent nature, required in the 
execution and maintenance of the works and or for remedying of any defects therein, to the extent that such 
obligation is specified in or is reasonably inferred from the contract. 

 
In complying with the obligations under the contract, the CONTRACTOR shall exercise due diligence and 

care.  The CONTRACTOR shall be responsible for the adequacy, stability and safety of the site operations and 
method of construction employed. 

 
A CONTRACTOR shall observe and comply with all laws, ordinances and regulations and shall protect 

and indemnify the UNIVERSITY against any claim or liability arising from the violation thereof, whether by the 
CONTRACTOR himself, the employees or the subcontractors, trustees, assignees should the CONTRACTOR, in 
violation of paragraph D hereof, subcontract entrust or assign or allow any person to undertake the project at any 
given time. 

 
The CONTRACTOR shall pay all permits and pay all charges, fees and taxes and give all notices 

necessary and incidental to the due and lawful prosecution of the work. 
 
The CONTRACTOR shall, under his name and its own expense, obtain and maintain, for the duration of 

this Agreement, the following insurance coverage subject to the conditions of Section 15 of the General Conditions 
of the Bidding Documents: 

 
 a.  Contractor’s All Risk Insurance; 
 b.  Transportation to the project site of Equipment, Machinery and Supplies owned 
   by the Contractor; 
 
 c.   Personal Injury or death of Contractor’s employees; and 
 
 d.  Comprehensive insurance for the third party liability to Contractor’s direct or  
  indirect act or omission causing damage to the third persons. 
 

The CONTRACTOR shall deposit to the UNIVERSITY the amount of TEN THOUSAND PESOS 
(P10,000.00) to cover miscellaneous costs (i.e. electricity, water consumption, etc.) the CONTRACTOR may incur 
during the Contract implementation. 

 
The CONTRACTOR shall abide and comply with the provisions of Republic Act No. 9184 (Government 

Procurement Reform Act), its Implementing Rules and Regulations and Annex “E” thereof (Contract 
Implementation Guidelines for the Procurement of Infrastructure Project). 

 
The parties may, in writing, agree to any revision, alteration or addition to the terms and conditions of this 

Agreement of the Contract Documents. 
 

ARTICLE II 
( UNIVERSITY’S RESPONSIBILITY ) 

 
 The UNIVERSITY shall pay the CONTRACTOR the amount of 
______________________________________________________ PESOS ONLY (P________________). 
 
 The UNIVERSITY’s responsibility to pay the CONTRACTOR shall be subject to the following conditions: 
 

1.  Progress Billing 
 

a.  Every month (or quarter) , the CONTRACTOR may submit a request for payment for the work 
accomplished.  Such request for payment shall be verified and certified by the supervising 
Architech/Engineer and the Vice Chancellor for Planning and Development. 
 

b. The UNIVERSITY shall have the right to deduct from the CONTRACTOR’s progress billing such 
amount as may be necessary to cover third party liabilities, as well as uncorrected defects in the 
project. 

 
2.  Retention Money 

 
a.  Progress payment are subject to retention of ten percent (10%) referred to as “retention money”.  

Such retention shall be based on the total amount due to the CONTRACTOR prior to any 
deduction and shall be retained from every progress payment until fifty per cent (50%) of the 
value of the works, as determined by the UNIVERSITY, are completed.  If after fifty per cent 
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(50%) completion, the work is satisfactorily done and on schedule, no additional retention shall 
be made otherwise the ten percent (10%) retention shall be imposed. 
 

b. The total “retention money” shall be due for release upon final acceptance of the works.  The 
CONTRACTOR may however, request the substitution of the retention money for each progress 
billing with irrevocable standby letters of credit from a commercial bank, bank guaranties or 
surety bond callable on demand of amount equivalent to the retention money substituted for and 
acceptable to Government, provided that project is on schedule and is satisfactorily undertaken. 

 
3.  Advance Payment  

 
The UNIVERSITY shall upon written request of the contractor which shall be submitted as a 
contract document, make an advance payment to the CONTRACTOR in an amount not 
exceeding fifteen percent (15%) of the total contract price. 
 
The advance payment shall be made only upon the submission to and acceptance by the 
UNIVERSITY of an irrevocable standby letter of credit of equivalent value from a commercial 
bank, a bank guarantee or a surety bond callable on demand, issued by a surety or insurance 
company duly license by the Insurance Commission and confirmed by the procuring entity. 
 
The advance payment shall be repaid by the CONTRACTOR by deducting fifteen percent (15%) 
from his periodic progress payments a percentage equal to the percentage of the total contract 
price used for the advance payment. 
 
The CONTRACTOR may reduce his standby letter of credit or guarantee instrument by the 
amounts refunded by the Monthly Certificates in the advance payment. 

 
Both parties agree that the total price stated herein already include all applicable taxes, licenses, permits, 

fees, charges and duties required by the government. 
 
 The Contract Price is inclusive of all duties, taxes, licenses, permits, fees and charges which may accrue 
by virtue of the PROJECT, such as but not limited to permit and registration fees, municipal and personal property 
taxes, fees for storage or consumption, employment taxes, payments and contributions imposed by law, and 
insurance. 
 
 All such fees shall be for the account of the CONTRACTOR. 
 
 Any exemption in the payment of the foregoing shall be credited to the UNIVERSITY. The CONTRACTOR 
is obligated to inform the UNIVERSITY in writing of any exemptions obtained by or granted to it with respect to 
taxes, licenses, and other fees. The CONTRACTOR shall pay all costs incurred in the preparation of this 
Agreement, including notarial fees.  
 
 Any amount payable to the CONTRACTOR may be compensated against liquidated damages payable to 
the UNIVERSITY under this Agreement. 

 
 

ARTICLE III 
( CONSIDERATION / CONTRACT PRICE ) 

 
For and in consideration of the full, satisfactorily and faithful performance by the CONTRACTOR of the 

undertakings defined under this contract, the UNIVERSITY agrees to pay the CONTRACTOR for the lump sum 
contract in the amount of ___________________________________________________________PESOS 
ONLY (P__________________) payable at times and in the manner prescribed under the pertinent provisions of 
RA 9184 and its revised IRR. 

 
In case of price escalation, the CONTRACTOR shall be subjected to the guidelines on the price escalation 

as set in Sec 61 of the Revised IRR of RA 9184. 
 

ARTICLE IV 
( COMPLETION TIME ) 

 
The Contract Time for the PROJECT is _________________________ (________) calendar days to 

commence on the 3rd day upon the receipt of the Notice to Proceed issued by the UNIVERSITY. 
 
Time being of the essence of the PROJECT, delay in the completion of the PROJECT may be excusable 

only if the same is due to force majeure, additional work approved by the UNIVERSITY, or for any other special 
circumstance as may be determined by the UNIVERSITY. 
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In the event that the delivery of services cannot be completed within the prescribed period because of 
force majeure and such other causes not attributable to the CONTRACTOR, the latter shall not be held liable. 

 
Force majeure is defined as any circumstance beyond the control of the parties which directly prevent the 

parties from performing their obligations such as, but not limited to extraordinary weather conditions, fires, 
earthquakes or other natural calamities, valid work stoppage or suspension, orders of competent authority, civil 
disorder, war, and other hostilities. 

 
Should there arise any circumstance provided in the foregoing paragraphs of this Article which affects the 

performance of its obligations, the party concerned shall notify the other in writing setting forth such facts and 
circumstances, within five (5) days of its occurrence. Should there be need to extend the period of compliance with 
its obligations, both parties shall agree on a reasonable period within which to comply with the undertaking. Any 
other request for extension by the CONTRACTOR may be granted or denied by the UNIVERSITY at its sole 
discretion. 

 
In no case shall extension of time for completion be granted in any of the following circumstances. 
 
a. Ordinary unfavorable weather conditions; 

 b. Labor problems or disputes involving the Contractors’ employees,  
    workers, or personnel, or those of its sub-contractors, agents, or suppliers; 

 c. When the reason given for the request for extension has already been considered in 
     the determination of the original completion time. 
 

ARTICLE V 
( PERFORMANCE SECURITY ) 

 
To ensure the faithful performance of this Agreement, the CONTRACTOR shall post a Performance 

Security, callable on demand, drawn in favor of UPV, in any of the following forms: 
 

Form of Security Maximum Amount in % of the Total 

Contract Price 

a. Cash, Cashier’s/Manager's Check issued by a Universal or 

Commercial Bank 

Ten Percent (10%) b. Bank Draft/Guarantee or irrevocable letter of credit issued by a 

Universal or Commercial Bank, Provided, however, that it shall be 

confirmed or authenticated by a Universal or Commercial Bank, if 

issued by a foreign bank 

c. Surety Bond callable upon demand issued by a surety or 

insurance company duly certified by the Insurance Commission as 

authorized to issue such security; and/or 

Thirty Percent (30%)  

d. Any combination of the foregoing Proportionate to share of form with 

respect to total amount of security 

 

The Performance Bond shall be conditioned for a faithful performance of this Agreement and to answer 
for such and all obligations and responsibilities of the CONTRACTOR arising out of, or in accordance with this 
Agreement and in the case of cash bond, this may be released only upon termination of the Contract, provided no 
claims have been filed against the CONTRACTOR for violation of any of the terms and conditions of the Agreement.  
Otherwise, the Performance Bond shall remain effective and shall not be released until the final disposition of the 
claim/s and upon the issuance of the UNIVERSITY of the Certificate of Final Acceptance of the services rendered. 

 
ARTICLE VI 
WARRANTY 

 
The CONTRACTOR warrants that within a period of One (1) year starting from the date of completion of 

the PROJECT, all works found to be defective in material or workmanship shall be replaced immediately by the 
CONTRACTOR free of charge.  The warranty does not include repairs to be done when the problem results from 
accident, disaster, misuse and abuse of the work upon the UNIVERSITY's and the CONTRACTOR's proper 
confirmation.  Within the warranty period, all defects in the work done shall be repaired or replaced at no extra charge 
to the UNIVERSITY. 

 
The CONTRACTOR shall furnish the UNIVERSITY a WARRANTY SECURITY, in any of the following 

forms, effective for a period of One (1) year reckoned from the date of the FINAL COMPLETION, to wit: 
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FORMS OF SECURITY MINIMUM AMOUNT IN % OF TOTAL 
CONTRACT PRICE 

a. Cash deposit, Cash bond or Letter of Credit issued by a universal 
or commercial bank; provided, however, that the Letter of Credit shall 
be confirmed or authenticated by a universal or commercial bank, if 
issued by a foreign bank. 

Five Percent (5%) 

b. Bank Guarantee confirmed by a universal or commercial bank. Ten Percent (10%) 

c. Surety Bond callable upon demand issued by GSIS or a surety or 
insurance company duly certified by the Insurance Commission as 
authorized to issue such security. 

Thirty Percent (30%) 

 
Said Warranty Security shall be posted to answer for any loss, damage, injury or expenses which the 

UNIVERSITY may incur and to make good the defects in workmanship or materials that may become evident within 
One (1) year from the date of the FINAL COMPLETION.  Provided, however, no payment for the final billing shall 
be released unless the Warranty Security has been posted 

In case of structural defects/failure occurring during the applicable warranty period provided in GCC 

Clause 12.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be 

entitled to full reimbursement by the parties found to be liable for expenses incurred therein upon demand, without 

prejudice to the filing of appropriate administrative, civil, and/or criminal charges against the responsible persons 

as well as the forfeiture of the warranty security posted in favor of the Procuring Entity. 

 
ARTICLE VII 

LIQUIDATED DAMAGES 
 

The CONTRACTOR shall complete the project as stated in Program of Works (Annex “A”) within the 
time prescribed in Article IV hereof.  Should the contractor fail in the performance for reasons attributable to its fault 
or negligence, it shall pay a penalty of one-tenth of one percent (1/10 of 1%) of the cost of the unperformed portion 
of the works for everyday of delay.  Such delay, however, shall not give rise to refusal or withholding of payment 
by UP VISAYAS for the services rendered. 

 
Liquidated damages shall be imposed upon the CONTRACTOR if he fails to satisfactorily complete the 

work within the specified contract time and is considered in default under the Contract.  The amount shall be 
determined in accordance with the formula provided under of   R.A. 9184 and its Implementing Rules and 
Regulations, specifically Item 8, Annex “E” of said Rules, and shall be deducted from any money due or which may 
become due the CONTRACTOR. 

 
The provisions on liquidated damages notwithstanding, the UNIVERSITY has the right to take all 

necessary and appropriate steps to effect an immediate takeover of the construction work either by itself or by 
another contractor, and to forfeit the Performance Bond and charge against the CONTRACTOR and its sureties 
any excess cost occasioned thereby in finishing the PROJECT, together with any liquidated damages that may be 
due the UNIVERSITY under any of the following circumstances: 

 
a. If the progress of the work is delayed by at least twenty percent (20%) of the Contract period plus any 

extension duly granted, or does not conform with the work schedule such that from all indications the 
CONTRACTOR may not be able to complete the PROJECT  within the stipulated time; or  

 
b. If the construction is not in accordance with the approved plans and specifications; or 
 
c. If at any time during the progress of the work the CONTRACTOR should fail, refuse, or neglect to supply 

and provide the required tools, materials, supplies, equipment, facilities, and labor-workmen in 
accordance with the schedule; or 

 
d. If the CONTRACTOR should abandon, fail to continue with the construction; or 
 
e. If this Contract or any part hereof is being subcontracted or assigned to third parties without the previous 

written consent of the UNIVERSITY; or 
 
f. If the CONTRACTOR violates any of the conditions, warranties, or covenants under this Contract. 
 
In the event of takeover, whatever contracts entered into by the CONTRACTOR in the pursuit of its 

obligations under this Agreement which the UNIVERSITY may want to assume are hereby deemed assigned to 
the UNIVERSITY; Provided, that the UNIVERSITY shall not be liable for unpaid obligations previously incurred by 
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the CONTRACTOR prior to the takeover. The right of the UNIVERSITY to take over the PROJECT shall be without 
prejudice to other rights and legal remedies it may be entitled to. 

 
The lawful occupation by the UNIVERSITY of any portion of the PROJECT shall not be deemed a waiver 

of any of its rights nor shall it diminish any liability of the CONTRACTOR for liquidated damages for delays in other 
portions of the PROJECT. 

 
ARTICLE VIII 

(COMPLETION ) 
 

The UNIVERSITY shall issue a CERTIFICATE OF COMPLETION to the CONTRACTOR, upon 
satisfactory completion of the Project.  Minor defects discovered in the final inspection shall be corrected within 
NINETY (90) CALENDAR DAYS from issuance of Certificate of Completion; otherwise, the Performance Bond 
shall be forfeited. 

 
The defects liability period for the infrastructure projects shall be one (1) year from the project completion 

up to the final acceptance by the University. During this period, the CONTRACTOR shall undertake the repair 
works, at his own expense, of any damage to the Works on account of the use of materials of inferior quality within 
NINETY (90) CALENDAR days from the time the UNIVERSITY has issued an order to undertake repair.  In case 
of failure or refusal to comply with this mandate, the UNIVERSITY shall undertake such repair works and shall be 
entitled to full reimbursement of expenses incurred therein upon demand. 

 
In case the CONTRACTOR fails to comply with preceding paragraph, the UNIVERSITY shall forfeit its 

performance security, subject its property(ies) to attachment or garnishment proceedings, and perpetually 
disqualify it from participating in any public bidding. 

 
Before issuance of the CERTIFICATE of COMPLETION, the CONTRACTOR shall submit a Sworn 

Statement that all payrolls, materials, bills and other indebtedness and obligations for the work have been fully and 
duly paid. Any claim filed by any party arising from this Agreement shall be sufficient reason for the UNIVERSITY 
to withhold any payment due to the CONTRACTOR. 

 

ARTICLE IX 
( FINAL ACCEPTANCE ) 

 
The UNIVERSITY shall issue a CERTIFICATE of FINAL ACCEPTANCE to the CONTRACTOR, ONE (1) 

YEAR from the date of issuance of the CERTIFICATE of COMPLETION of the Project. Acceptance shall not be 
implied from any other act of the UNVERSITY. 

 
Notwithstanding the foregoing, the FINAL ACCEPTANCE of the UNIVERSITY shall not relieve the 

CONTRACTOR of any liability for any defect in the work. After Final Acceptance, in no case shall the 
CONTRACTOR, its representatives, personnel, or subcontractors, continue to occupy the premises and its 
surroundings.  

 
ARTICLE X 

( CLAIMS AND DISPUTES ) 
 

The settlement of Disputes or differences that arises between the parties in connection with the 
implementation of the Contract shall be settled in accordance to Rule XVIII (Settlement of Disputes) of the Revised 
IRR of RA 9184. 

 
In the event settlement cannot be made, the parties shall abide by the provisions of law with respect to 

default.  The parties hereto agree that the venue for any action shall be the proper courts of the City of Iloilo, 
exclusively.  
 

The parties shall try to amicably settle all claims and disputes relating to or arising out of this Agreement before resorting 
to any judicial action. 

 
 It is understood that notarial fees for this contract shall be to the account of the CONTRACTOR. 

 
 

 IN WITNESS WHEREOF, the parties to this Agreement have hereunto set their hands this _______ day 
of _______________________, 2021 at ____________________, Philippines. 
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 UNIVERSITY OF THE PHILIPPINES                   ________________________________      
          VISAYAS                               
 
 
 
 
By:                      By: 
 
   
                  RICARDO P. BABARAN                                _______________________________ 
                 Chancellor                                    
   
 
 

Signed in the presence of: 
 
 

____________________________                                 _________________________________ 
 
 
 

A C K N O W L E D G M E N T 
 

 
 
REPUBLIC OF THE PHILIPPINES) 
CITY OF _____________   . . . . . . . . . . . . .)S.S. 
x ----------------------------------------- x) 
 
 
 
 The principals: 
  
  

DR. RICARDO P. BABARAN,  AND    _______________________, appeared in person before  
 
me this ______ day of _________________, 2020 in the City of Iloilo, presented to me an integrally complete 
instrument or document, exhibited to me  their  Community Tax Certificates, and represented to me that the 
signatures thereon were voluntarily affixed by  them for purposes stated therein, and declared that they executed 
the same as  their free and voluntary act and deed.  If acting in a particular capacity, that  they  have the authority 
to sign in that capacity. 
 
 The parties were identified by competent evidence of identity, showing to me a current identification 
document issued by: 
 

 CELEMENT C. CAMPOSANO, Ph.D.  - UP ID # -  

      TIN –  

 
  
 
 
 This instrument or document consists of nine (9) pages, and are signed by the principals and their 
witnesses on each and every page hereof. 
 
 
        
        NOTARY PUBLIC 
 
 
 
Doc. No. _______; 
Page No. ______; 
Book. No. ______; 
Series of 2021 
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UPV-OVCA & OVCPD joint Memorandum 2021-001 “Construction 
Safety Guidelines for the Implementation of All UPV Infrastructure 
Projects during the COVID-19 Public Health Crisis”, as attached 
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UNIVERSITY OF THE PHILIPPINES  VISAYAS 

BIDS AND AWARDS COMMITTEE 
Miagao, Iloilo, Philippines 5023 

Telephone/Telefax No. (033)3159858 / 3158141 / 3159632 loc 247 / 180 
email address:  supply_property@yahoo.com 

 
 
Name of Project:  
” DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through the UPV’s 
Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 
 
 

CHECKLIST OF REQUIREMENTS FOR FINANCIAL ENVELOPES 
 

 
The Financial Component shall contain the following: 
 
 
 
 
 

 
Lump Sum of Bid Prices which shall include the detailed engineering cost,  
 to be typed in the prescribed Bid Form   
 
Duly signed Bill of Quantities 
 
Duly signed Cash Flow and Payment Schedule 
 
 
 
 
 
 
 

Note:  Any missing document in the above-mentioned checklist is a ground for outright rejection of the bid 
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Bid Form 
Date:  ____________________________  

ITB  No:  __________________________  

 

To:  (name and address of POCURING ENTITY) 

 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, for the Contract 

[insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data Sheet, General and 

Special Conditions of Contract accompanying this Bid; 

 

Total Bid Amount in Figures:  _______________________________________________ 
 
 
Total Bid Amount in Words:  ________________________________________________ 

           ________________________________________________ 

 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid submission 

deadline in accordance with the Bidding Documents, and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  [insert percentage 

amount] percent of the Contract Price for the due performance of the Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from the 

following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other than alternative 

offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of the Contract, 

has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in your notification of 

award, shall constitute a binding contract between us, until a formal Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid that you may 

receive. 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date: _____________________________________ 
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 UNIVERSITY OF THE PHILIPPINES VISAYAS 
 

MIAGAO, ILOILO 

      
 
Name of Project:  
 

“DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry Through the UPV’s 
Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY CAMPUS” 

 

 

 

BILL OF QUANTITIES 

 

 
Item 

No. 

Description Quantity  Unit Unit Cost Total Cost 

1. Design cost and 

Construction  Cost  

1 lot   

Amount in Words: 

 

 
Submitted:   Date: ___________ 

        

 Signature Over Printed Name     

        
 

Name of Bidder's Representative     

        

 Position     
 

       
 

Name of Bidder (company)      
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Name/Location of Project:     Appropriation :      

DESIGN and BUILD SERVICES for the Strengthening the Philippine Tourism Industry 
Through the UPV’s Center for Heritage, Culture, and Performing Arts, UPV ILOILO CITY 
CAMPUS 

Source of Fund:      

       Authority :     

UPV, Iloilo City Campus, Iloilo City    Date Released :  __________________   

Project Category:      Calendar Days to Complete:  84 calendar days     

Design and Build     Desirable Starting Date:____________   

Cost Estimate/ Bill of Materials 
Item 
no. 

Description Quantity Unit Estimated 
Direct Cost 

Marks-up in Percent Total Mark-up 5% VAT (EDC 
+ Mark-up) 

Total Indirect 
Cost 

Total Cost Unit Cost 

     OCM Profit % Value     

1 Design Phase           

A. Detailed Architectural and 
Engineering Design, Permits, 
and Clearances 

lot          

Amount in Words           

2 Fabrication & Installation Phase         

A.  General Requirements  lot          

Amount in Words           

B.  Safety and Health  lot          

Amount in Words           

C.  Mobilization/ Demobilization  lot          

Amount in Words           

D.  Art Museum  lot          

Amount in Words           

E.  Textile Museum  lot          
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Amount in Words           

F.  Defensor & Querubin 
Collection  

lot          

Amount in Words           

G.  Indigenous Peoples Resource 
Hub (Museum)  

lot          

Amount in Words           

H.  Mezzanine Gallery  lot          

Amount in Words           

I.  Changing Exhibit Gallery  lot          

Amount in Words           

J.  Audio-Visual Conference 
Room  

lot          

Amount in Words           

K.  Concert & Performance Hall  lot          

Amount in Words           

L.  OICA Office  lot          

Amount in Words           

M.  Art Storage Room  lot          

Amount in Words           

N.  Dressing Room & Common 
Areas  

lot          
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Amount in Words           

O.  Repainting, Waterproofing, 
and Termite Protection Works  

lot          

Amount in Words           

P.  CCTV Works  lot          

Amount in Words           

Q.  Public address (PA) system, 
and Sound system  

lot          

Amount in Words           

R.  Smoke and Heat detectors 
installation  

lot          

Amount in Words           

Total Construction Cost           

Amount in Words  

 

Submitted by: 

  

___________________________________________________     _________________________ 

Name of the Representative of the Bidder         Date 

___________________________________________________ 

Position 

___________________________________________________ 

Signature of the Bidder 
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CASH FLOW AND PAYMENT SCHEDULE 
 

Item 
No. 

Work Description 
Cost / Item   
(in Pesos) 

% Wt 
No. of 
Weeks 

1st 
Week 

2nd 
Week 

3rd 
Week 

4th 
Week 

5th 
Week 

6th 
Week 

7th 
Week 

8th 
Week 

9th 
Week 

10th 
Week 

11th 
Week 

12th 
Week 

1 Design Phase                               

A. 

Detailed Architectural 
and Engineering 
Design, Permits, and 
Clearances 

                              

2 
Fabrication & 
Installation Phase 

                              

A. 
General 
Requirements 

                              

B. Safety and Health                               

C. 
Mobilization/ 
Demobilization 

                              

D. Art Museum                               

E. Textile Museum                               

F. 
Defensor & Querubin 
Collection 

                              

G. 
Indigenous Peoples 
Resource Hub 
(Museum) 

                              

H. Mezzanine Gallery                               

I. 
Changing Exhibit 
Gallery 

                              

J. 
Audio-Visual 
Conference Room 

                             



100 

 

 
100 

K. 
Concert & 
Performance Hall 

                              

L. OICA Office                               

M. Art Storage Room                               

N. 
Dressing Room & 
Common Areas 

                             

O. 

Repainting, 
Waterproofing, and 
Termite Protection 
Works 

                              

P. CCTV Works                              

Q. 
Public address (PA) 
system, and Sound 
system 

                              

R. 
Smoke and Heat 
detectors installation 

                              

 Total  (_______)  (___)              
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WEEKLY DISBURSEMENT PROGRAM: 

Physical Accomplishment Projected                             

    Cumulative                             

Financial Accomplishment Projected                             

    Cumulative                             

 
                                                 TOTAL    

% WT. ACCOMPLISHMENT     

CASH FLOW     

COMMULATIVE % WT. ACCOMPLISHMENT     

COMMULATIVE CASH FLOW     

 
Submitted by: 

 

___________________________________________________     _________________________ 

Name of the Representative of the Bidder         Date 

___________________________________________________ 

Position 

___________________________________________________ 

Signature of the Bidder 


